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Abstract: Current practice for expedient runway repair dictates capping 
either a crushed stone or sand grid repair with a foreign object damage 
(FOD) cover. In recent testing, the heavy loading characteristics of 
transport aircraft have been shown to reduce the performance life of these 
types of repairs. Repairs capped with concrete are limited by time 
requirements, equipment, and available materials. Short set times, rapid 
strength gain, good durability, and satisfactory flexibility to resist the 
punishment of repeated heavy aircraft loads are beneficial characteristics 
of rapid setting cementitious materials. However, the use of these 
materials has been limited due to short working times, health concerns, 
and excessive shrinkage cracking. Improvements in rapid setting materials 
have allowed their use to become more common in pavement construction 
and repair projects, particularly when the operational tempo is critical to 
avoid penalty. Numerous commercial products are available. A full-scale 
field test was conducted using rapid setting materials to repair simulated 
bomb craters in an airfield. The repaired sections cured for 4 hr and were 
trafficked using a load cart equipped with an F-15E aircraft tire. The target 
service life of the repair was between 100 and 5,000 passes of the load 
cart. Results from this study were incorporated into Air Force guidance 
addressing the use of rapid setting materials for crater repair. This report 
describes the repair methods and performance of the rapid setting 
materials used in the full-scale field test to repair large craters. 
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Preface 
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and Prime BEEF (Base Engineer Emergency Force) units. Additional users 
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damage repair (ADR) mission. 
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Air Force Civil Engineer Support Agency (AFCESA). Guidance was 
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Vasteenburg, AFCESA/CEOP, Tyndall AFB, FL. 
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2006. The principal investigator for this study was Lynette A. Barna of the 
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Unit Conversion Factors 
Symbol When You Know Multiply By To Find Symbol 

Length 

mm millimeters 3.93701 x 10-2 inches in. 

cm centimeters 3.93701 x 10-1 inches in. 

m meters 3.28084 feet ft 

m meters 1.09361 yards yd 

km kilometers 6.21371 x 10-1 miles (statute) mi 

Area 

mm2 square millimeters 1.55000 x 10-3 square inches In.2 

m2 square meters 1.07639 x 101 square feet ft2 

m2 square meters 1.19599 square yards yd2 

Volume 

mL milliliters 3.38140 x 10-2 fluid ounces fl oz 

L liters 2.64172 x 10-1 gallons gal 

m3 cubic meters 3.53147 x 101 cubic feet ft3 

m3 cubic meters 1.30795 cubic yards yd3 

Mass 

kg kilograms 2.20462 pound-mass, 
avoirdupois (avdp) 

lbm 

g grams 3.52740 x 10-2 ounces (avdp) oz 

Density 

kg/m3 kilograms per cubic 
meter 

1.68555 pound-mass (avdp) per 
cubic yard 

lbm/yd3 

kg/m3 kilograms per cubic 
meter 

6.24280 x 10-2 pound-mass (avdp) per 
cubic foot 

lbm/ft3 

Temperature (exact) 

°C degrees Centigrade 1.8 x (°C) + 32 degrees Fahrenheit °F 

Pressure or Stress 

MPa megapascals 1.45038 x 102 pound-force per square 
inch 

psi 
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Nomenclature 
Abbreviation  
ACI American Concrete Institute 
ADR airfield damage repair 
AFCESA Air Force Civil Engineer Support Agency 
AFRL Air Force Research Laboratory 
APB Airfields and Pavements Branch 
ASTM American Society for Testing and Materials 
CBR California bearing ratio 
CMB Concrete and Materials Branch 
COTS commercial off-the-shelf 
CRREL Cold Regions Research and Engineering Laboratory 
DCP dynamic cone penetrometer 
ERB Engineering Resources Branch 
ETL Engineering Technical Letter 
FOD foreign object damage 
FPSB Force Projection and Sustainment Branch 
GSL Geotechnical and Structures Laboratory 
HQ ACC Headquarters, Air Combat Command 
HWD heavy weight deflectometer 
ITL Information Technology Laboratory 
NATO North Atlantic Treaty Organization 
NDT non-destructive testing 
OPC ordinary portland cement 
Prime BEEF Base Engineer Emergency Force 
PSPA portable seismic pavement analyzer 
RED HORSE Rapid Engineer Deployable Heavy Operations Repair Squadron Engineer 
RS rapid setting 
USACE U.S. Army Corps of Engineers 
USAERDC U.S. Army Engineer Research and Development Center 
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1 Introduction 
Background 

In 1940, Prime Minister Winston Churchill wrote to the Secretary of State 
for Air that “All craters should be filled in within 24 hours at most, and 
every case where a crater is unfilled for a longer period should be reported 
to higher authorities…” (Stroup et al. 1986). It was recognized that crater 
repairs required attention of the highest priority to minimize the time an 
airfield was inoperable. To meet the urgent need for repairs, highly mobile, 
dedicated teams were trained to perform the repairs using special equip-
ment and available, pre-positioned stockpiles of materials. The current 
NATO (North Atlantic Treaty Organization) crater repair standard is to 
recover an airfield for emergency operations within 4 hrs of an attack 
(Hoff 1975, Stroup et al. 1986). 

In early conflicts, aircraft were the intended targets of air attacks until the 
physical elements of the airfield, such as runways and pavements, were 
recognized as assets and instead became vulnerable to attack. Unable to 
take off and land, the opponent’s aircraft were delayed from carrying out 
retaliatory strikes, thereby providing the attacking force with a clear adv-
antage. For the forces confronting the air attack, the foremost priority is 
recovering the airfield following the attack as quickly as possible to launch 
a counter strike. 

The problem of rapidly responding to airfield attacks has been investigated 
since the 1950s. New materials, equipment, and procedures have all have 
been investigated and used in large-scale field trials with the intent of 
refining and improving the techniques and resources needed to effectively 
repair airfield crater damage. 

A number of studies have investigated the issue of rapid runway repair. 
The search continues for the right balance of materials, equipment, and 
personnel experience to satisfy the increasingly perilous recovery period. 
While each investigation contributes more to the body of knowledge for 
bomb damaged airfield repair, there is no single material or technique that 
stands out as the one solution applicable for all possible scenarios. As new 
materials and equipment are introduced, they are evaluated for their 
potential incorporation into crater repair. 
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Previous studies assessed candidate materials used in field demonst-
rations, designed to create as realistic conditions as possible, followed by 
performance testing of the repairs by simulating aircraft traffic through 
the use of a load cart (McNerny 1980, Hammitt et al. 1986). The use of 
conventional equipment to complete the repairs not only reduces the extra 
space and weight needed to airlift special equipment into theater, but also 
reduces the need for special parts and maintenance, and extra troop trai-
ning. Previous field trials have utilized conventional construction equip-
ment to show that significant changes to placement procedures would not 
be required (Hoff 1975, Sugama et al. 1984). Other studies were dedicated 
to reducing the repair time by using efficient and improved techniques 
with the conventional approach (Beyer and Bretz 1981, Hokanson and 
Rollings 1975, Hokanson 1975). In other studies, nonstandard equipment 
was used to test continuous mixing procedures and adapt equipment not 
typically used for crater repair (Hoff 1975, Hammitt et al. 1986). 

Even today, the established repair method involves backfilling the bottom 
of the crater with the surrounding ejecta to fill as much of the void as 
possible. Aggregate is placed as a subbase layer and compacted flush with 
the existing surface, and the repair is capped and secured with a landing 
mat. The idea of a structural cap was intended to replace either a portion 
of or all of the aggregate layer to reduce the equipment and manpower 
needed to place and compact the material and set the mat. Use of cemen-
titious materials would simplify placement, as the material would be more 
fluid, and provide ease of leveling the final surface compared with landing 
mats. The characteristics of high-early strength rigid materials were 
deemed an valuable quality for potential materials used for the structural 
cap (Boyer et al. 1982). Some of the early materials studied for use as a 
structural cap to support aircraft loads included regulated cement (Hoff 
1975, Hammitt et al. 1986), high-early strength concrete (Hammitt et al. 
1986), polymer concrete (McNery 1980, Fowler et al. 1982, Kubo et al. 
1986, Beyer and Bretz 1981), and polyurethane resin (Kubo et al. 1986). 
Laboratory testing was conducted to characterize the candidate materials 
for critical properties, such as strength, prior to using them in the field 
(Fowler et al. 1982). Many of the earlier materials were dismissed due to 
their toxicity to both humans and the environment. 

Many factors are considered when determining an appropriate repair 
method for bomb damaged runways including the type of aircraft and 
aircraft design weight, the availability and quality of the repair materials, 
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the existing equipment, and the amount of time to complete the repair. 
Among the available options for expedient runway repairs, none are suit-
able for both heavy cargo and fighter aircraft, with the exception of the use 
of rapid setting (RS) cementitious materials. Even though these materials 
are included in the repair options, their usage is restricted to spall repair. 
Large craters are defined as damage to the airfield pavement that penet-
rates into the base course layer with an apparent diameter in excess of 
20 feet (U.S. Army Corps of Engineers 2002). 

Numerous rapid setting concrete repair materials are now commercially 
available that feature short set times, high early strength, good flexural 
strength and durability characteristics. Their ability to re-open traffic in 
short timeframes and support heavy loads also are favorable character-
istics. While many of these products have been successfully used in the 
transportation industry, they require testing for application to the unique 
requirements of large bomb-damaged airfield craters. 

Project description 

In support of the U.S. Air Force Air Combat Command, Airfield Damage 
Repair Civil Engineer Modernization Program, the U.S. Army Engineer 
Research and Development Center (ERDC) tested and evaluated alterna-
tive materials and methods to rapidly repair large bomb craters on air-
fields. This investigation surveyed the commercial market and selected 
Rapid Set (RS) products for both laboratory and full-scale field testing. 
Laboratory testing evaluated the suitability of the selected RS materials for 
use in repairing damaged airfields and was based on a test protocol devel-
oped for the acceptance of repair materials for rigid spall repairs. The 
laboratory tests were conducted at the Geotechnical and Structures 
Laboratory (GSL) in Vicksburg, MS. Full-scale field tests were conducted 
at the Silver Flag Exercise Site in cooperation with the Air Force Civil 
Engineer Support Agency (AFCESA) and the Air Force Research Labor-
atory (AFRL) at Tyndall AFB, FL. Simulated large craters were constructed 
and repaired using the RS materials. Following completion of the repair, 
the test craters were subjected to dynamic loading with a load cart. The 
results from both the laboratory and field portions of this investigation will 
be used to further develop methods for rapidly repairing large bomb 
craters in airfield pavements. 

This project evaluated commercial off-the-shelf (COTS) RS materials using 
existing techniques and equipment to rapidly repair large craters and 
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damaged pavements on runway surfaces. Detailed guidance is provided on 
potential solutions that provide pavement repairs capable of supporting 
between 100 and 5,000 passes of heavy cargo and fighter aircraft, within 
an acceptable timeframe. This effort quantifies the expected service life of 
the repair material using accepted methods or procedures modified as 
appropriate. The product of this project is guidance on an interim solution 
for capping large craters that establish a baseline for the development of 
advanced ADR methods. 

Project objectives 

The objectives of the project are to: 

a. Identify and evaluate, through laboratory testing, the material specifi-
cations and suitability of the use of RS materials in a large volume expe-
dient runway repair application; 

b. Utilize RS materials with existing equipment and placement methods in a 
large-scale field application; 

c. Evaluate the appropriateness of using existing equipment and techniques 
to mix and place RS materials; 

d. Dynamically load early-age repaired craters with a load cart equipped with 
an F-15E tire and evaluate the performance of the RS materials; 

e. Provide guidance for the use of RS materials to rapidly repair damaged 
runways and restore aircraft operations within an acceptable timeframe. 

Project scope 

This project tested commercially available rapid setting cementitious 
materials for use with existing techniques for the rapid repair of large 
craters and damaged pavements on runway surfaces. To reduce the 
equipment footprint, portable mixing equipment was tested for compat-
ibility with rapid setting materials and to determine the impacts on the 
repair process. Specifically, detailed guidance will be provided on potential 
solutions that will provide pavement repairs capable of supporting both 
heavy and fighter aircraft with an objective timeframe of 4 hr. 
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2 Technical Approach 
Introduction 

Following an enemy attack, the critical mission becomes restoring the 
operational capability of an airfield runway into launch and recover mode 
in the shortest amount of time possible. This was the experimental 
scenario applied in this investigation, with the objective being to restore 
the operational capability to a minimum threshold of 100 passes and an 
objective of 5,000 passes for the designated aircraft, the F-15E, operating 
at its mission weight. The timeframe within which to achieve the oper-
ational capability of the airfield is 4 hr. By definition, a large crater has an 
apparent diameter in excess of 20 ft with damage resulting from the 
impact that penetrates through the pavement and base layers into the 
subgrade material. Given that the depth and extent of damage that 
characterizes a large crater may be substantial, the focus of this invest-
igation was limited to the material used as a structural cap. As a result, 
simulated test craters were constructed for this assessment that intent-
ionally minimized the disturbance of the underlying material layers. 

As with any horizontal construction project, large crater repair integrates 
the concepts of design, material properties, and construction practices. In 
an attempt to apply these basic concepts to large crater repair in the 
theater of operations, significant limitations are encountered including: 
the lack of locally available high quality materials, the limited availability 
of conventional mixing equipment or mixing equipment not requiring 
specialized training, inexperienced personnel, and the critical time 
element under which the operational ability of an airfield must be 
restored. 

Current commercially available material technology was identified 
through a market survey. Participating vendors in the study were granted 
latitude, with ERDC oversight, in their approach for crater repair. The 
vendors elected which of their products would be suitable for the repair. In 
general, the equipment used to conduct the repairs was consistent with the 
current Air Force inventory as given in existing ADR criteria (U.S. Army 
Corps of Engineers 2002). To complete a repair of this size within the 
expected timeframe, the small portable mixers listed in the inventory are 
simply inadequate. For this reason, a larger capacity, horizontal shaft, 
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portable mixer was substituted as the standard mixer. A standard ready-
mix truck was available strictly as backup in case the portable mixer 
stopped working. Outside of this, any specialized equipment required to 
conduct the repair was arranged by the material vendor. In addition to 
providing products and equipment for field testing, the vendors furnished 
the same RS product for laboratory testing. 

Laboratory testing and large-scale field testing played significant roles in 
this investigation. To determine the suitability of a RS material for use in 
crater repair, the laboratory test matrix was based on the guidance in ETL 
08-2: Testing Protocol for Rigid Spall Repair Materials (U.S. Air Force 
2008a). The set of laboratory tests selected to characterize the RS 
materials is described in the section designated Laboratory Testing. 

In the large-scale field testing, the RS test materials were used to repair 
simulated large craters. Six test craters were constructed and repaired 
using the RS test materials at a suitable runway site. A stone and grout 
repair method, an accepted approach for an expedient/sustainment repair, 
served as a control section. After a brief curing period, traffic was applied 
with a load cart following each repair. Each test crater was instrumented 
with temperature, moisture, and pressure sensors to provide performance 
data under dynamic loading conditions. Temperature sensors were insta-
lled in the rigid cap to record a thermal history of the RS material as it 
hydrated. Since the repairs to the test craters were completed in multiple 
small batches, instead of a standard monolithic pour, the thermal history 
may provide some insight into the effects of batching. Moisture sensors 
were installed in the base layer to monitor the shallow water table present 
at the test site location. The extent to which stress is distributed to the 
underlying pavement layers was measured using pressure sensors, instal-
led in the traffic lane directly below the RS cap. 

Test materials 

There are a number of products available on the commercial market used 
to repair pavement surfaces. Many products have been used successfully 
on airfields to repair spalls and other small volume repairs. The challenge 
in this project was using RS materials to repair a large volume, approx-
imately 23 yd3, as required for large craters. The RS materials tested 
during this project were (listed in no particular order): 
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Rapid Set DOT Cement 

Rapid Set® DOT Cement is manufactured by CTS Cement. It is a prop-
rietary calcium sulfoaluminate based cement (CTS Cement, Product 
Datasheet), with fast setting, low-shrinkage properties useful for repairs 
ranging in depth from 2 to 24 in (CTS Cement, Product Specification 
sheet). The material is useful for the repair of horizontal structures, such 
as pavements and bridge decks. This material consists of cement only and 
must be extended by adding locally available sand and coarse aggregate at 
the time of mixing. 

Pavemend EX-H™ 

Pavemend EX-HTM is manufactured by CeraTech, Incorporated. The 
Pavemend family of products are described as, “non-traditional cement-
itious materials,” (CeraTech, Inc. Products Information Sheet). The EX-H 
material used in this study was a magnesium phosphate based cement. 
The material is suitable for large area concrete repair and must be ext-
ended with coarse aggregate. The ‘H’ designation is for use at high temp-
eratures, with a surface temperature range from 80 to 120 °F, according to 
the product literature. 

ThoRoc™ 10-61 Repair Mortar 

ThoRoc™ 10-61 Repair Mortar is manufactured by BASF (formerly 
Degussa Building Solutions). It is a rapid setting single-component prop-
rietary hydraulic cement-based mortar that offers an extended working 
time (BASF ThoRoc 10-61 Product Datasheet). It is useful for horizontal 
concrete surfaces and may be extended using 3/8 in aggregate. 

Ultimax™ Concrete 

The Ultimax™ Concrete product manufactured by Ultimax Corporation is 
a rapid hardening hydraulically-based cement (Ultimax Concrete product 
literature). It is an all inclusive mix, prepackaged with both the fine and 
coarse aggregates. Mixing water is added to the material. 

Ultimax™ Aquacrete 

This was a new, proprietary product developed by Ultimax Corporation 
that was highly fluid and designed to be used with pre-placed aggregate. 
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The concept being that once the aggregate was placed, the Aquacrete 
would fill in the void spaces between the aggregate and set quickly. 
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3 Laboratory Testing 
Introduction 

The laboratory testing of the RS materials followed a cementitious mate-
rials testing protocol, ETL 08-2: Testing Protocol for Rigid Spall Repair 
Materials (U.S. Air Force 2008a). The test protocol was developed as a 
method to assess the numerous commercial products available for spall 
repairs for rigid pavements, and was based on 6 years of laboratory and 
field experiments conducted during the 1990s by Vaysburd et al (1999). 
The material test protocol recommended material properties and labor-
atory tests on spall repair materials with an emphasis on early age speci-
mens. The laboratory testing also served to validate the materials testing 
protocol for RS repair materials for more than spall repairs. 

In this study, the spall materials test protocol was used to test the cand-
idate RS materials to become familiar with their characteristics under con-
trolled conditions and then to compare the laboratory performance with 
the full-scale field conditions. Ideally, the spall materials test protocol 
would be used as a method of selecting suitable RS materials that meet the 
specified material property requirements. However, in this study, all of the 
candidate RS materials were tested in the full-scale field trial regardless of 
their performance in the laboratory testing. This allowed us to become 
familiar with several RS materials which aided in validating and improving 
the spall materials test protocol. 

Although there is a sizeable volume difference between a spall and a large 
crater, the recommended laboratory tests identified in the spall materials 
test protocol were still applicable, given the expedient nature of the repair 
using RS materials. As recommended by the spall materials test protocol, 
laboratory testing conducted on the candidate RS materials for large crater 
repair included strength testing (unconfined compression, flexural, and 
slant shear bond), modulus of elasticity, and time of set (Table 1). One 
difference in test procedures was the time of set. The protocol recom-
mends ASTM C 191, Standard test methods for time of setting of 
hydraulic cement by Vicat needle (2004), and the RS laboratory testing 
instead followed ASTM C 403, Standard test method for time of setting of 
concrete mixtures by penetration resistance (2005). The laboratory 
testing on the RS materials for large crater used those tests listed in the  
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Table 1. Recommended tests and requirements from spall material testing protocol applied to 
RS materials for large crater repair. 

Spall Material Testing Protocol Recommended Material Tests and 
Requirements 

Large Crater Laboratory 
Testing1 

Material 
Property 

ASTM Test 
Method 

 
Requirement 

 
Test Ages 

 
Replicates 

Compressive 
Strength 

 
C 39 

≥ 3,000 psi at test age of 2 hr 
≥ 5,000 psi at test age of 1 day 

2 and 6 hr 
1 and 28 
days 

 
3 

 
Flexural Strength 

 
C78 

≥ 350 psi at 
test ages of 2 hr and 1 day 

2 and 6 hr 
1 and 28 
days 

 
2 

 
Bond Strength by 
slant shear 

 
C 882 

≥ 850 psi (repair to OPC)2 
≥ 1,000 psi (repair to repair)3 
Test age of 1 day 

 
24 hr and 
28 days 

 
2 

Modulus of Elasticity  
C 469 

≤ 3 x 106 psi at test age of 2 hr 
≤ 4 x 106 psi at test age of 3 days 

2 and 6 hr 
1 and 28 
days 

 
3 

 
Time of Setting 

 
C191 

No requirement at this time4 
Test begins immediately 

ASTM C 403 
immediately  

 
2 

1  All tests conducted at two temperature conditions ambient (73 °F) and elevated (90 °F). 
2  Repair material bonding to ordinary Portland cement mortar. 
3  Repair material bonding to repair material. 
4  Report initial and final set times in minutes. 

spall materials test protocol which were viewed as being most applicable. 
For this reason, volumetric expansion, shrinkage potential, and freeze-
thaw resistance tests were not conducted.  

Temperature also plays a role in the workability, strength development, 
and overall performance characteristics of RS concrete materials. Air 
temperatures during the full-scale field testing were expected to be 
warmer than typical ambient laboratory conditions. For this reason, the 
RS materials were tested at two temperature conditions − ambient (73 °F) 
and elevated (90 °F). Prior to mixing at either temperature condition, all 
of the mix materials, to include the mix water, were placed in the mixing 
room and allowed to equilibrate. At the elevated temperature, the RS mat-
erials were mixed and cured in an environmentally controlled chamber. 

In accordance with the manufacturer’s mixing instructions, locally avail-
able, stock aggregates were used to extend mixes. Regular tap water was 
used for the mix water. The test age was determined from the time that the 
mix water and the RS material came in contact. Given the rapid setting 
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nature of some of the test materials, retarding agents were used in the 
preparation of the mixes to allow more time to cast test specimens. For 
several of the RS materials, representatives from the respective company 
were present in the laboratory and provided guidance when the materials 
were mixed and specimens cast. Details of the mixing procedure and 
testing results for each test material are included in Appendix A. 

The laboratory testing program provided some familiarization with the 
behavior of the RS materials prior to their use in the full-scale field test. 
Since the completion of the RS laboratory testing, the spall materials 
testing protocol has been refined to include flexural strength and time of 
set among the recommended test procedures, and also advises testing at 
the temperature expected at the time of placement, to become familiar 
with how the materials will perform. 

Material evaluation tests 

Compressive strength 

Compressive strength is a common strength property used in verification 
testing. Cast specimens were tested in accordance with ASTM C 39 (2005), 
which was modified in this investigation to capture the early-age strength. 
Early-age strength is specified in the testing protocol (U.S. Air Force 
2008a) as early high-strength development is critical for re-opening the 
airfield to traffic. Laboratory test cylinders were tested at ages of 2 hr, 6 hr, 
24 hr, and 28 days. During the mixing process, a retarding agent was used 
for CTS Cement and both Ultimax products at ambient temperature, and 
only the CTS Cement RS material at elevated temperature. The strength 
results from both the ambient and elevated tests are given in Table 2 
and Table 3, respectively. Figure 1 shows the average unconfined 
compressive strength at ambient (a) and elevated (b) temperatures, 
respectively, with the solid line indicating the recommended strength 
requirement from the spall material testing protocol. 

Flexural strength 

Flexural strength testing followed ASTM C 78 (2002). This is a funda-
mental material property used in concrete pavement design. Under dyn-
amic loading conditions, cracking occurs when the flexural strength of the 
material is exceeded due to bending, leading to structural damage and a  
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Table 2. Results of laboratory unconfined compressive strengths for candidate materials at ambient temperature. 

Test Time
or Age
(hours)

Set 1
(lbs/in2)

Set 2
(lbs/in2)

Test Time
or Age
(hours)

Set 1
(lbs/in2)

Set 2
(lbs/in2)

Test Time
or Age
(hours)

Set 1
(lbs/in2)

Set 2
(lbs/in2)

Test Time
or Age
(hours)

Set 1
(lbs/in2)

Set 2
(lbs/in2)

Test Time
or Age
(hours)

Set 1
(lbs/in2)

Set 2
(lbs/in2)

2 4,180 5,270 4 3,820 3,520 2 60 2 1,430 2,140 2 Too weak 2,140
2 4,660 5,580 4 3,870 3,660 2 2 1,840 1,710 2 Too weak 1,710
2 4,850 5,790 4 3,970 3,690 2 2 1,980 2,230 2 Not cast 2,230
6 7,090 7,430 6 4,060 3,870 6 90 90 4 2,410 2,540 6 2,850 2,350
6 7,390 7,150 6 4,180 3,910 6 90 90 4 2,480 2,520 6 3,900 2,810
6 7,420 7,240 6 4,040 4,050 6 Note A 90 4 2,610 2,620 6 4,390 Bad testB

24 8,440 8,540 24 4,760 4,700 24 2,660 2,700 24 3,270 3,440 24 7,710 7,980
24 8,700 8,690 24 5,190 4,740 24 2,620 2,560 24 3,070 3,400 24 8,040 7,980
24 8,520 8,790 24 5,260 4,810 24 2,400 2,530 24 3,260 3,390 24 Not cast 7,770

672* 11,070 10,950 672 8,220 7,950 672 4,370 4,380 672 6,640 6,970 672 9,610 10,350
672 10,990 11,420 672 8,190 8,040 672 4,340 4,310 672 6,370 6,730 672 9,900 10,200
672 10,320 not tested 672 8,290 7,850 672 4,400 4,220 672 6,100 7,130 672 Not cast 10,470

* 672 hours = 28 days
Notes:

B - Specimen tested at 7-hrs.

Thoroc 10-61
(Degussa)

Pavemend EX-H
(CeraTech)

Aquacrete
(Ultimax)

Note A

A - Due to initial low compressive strength, test specimens were tested at later ages,

Ultimax Concrete
(Ultimax)

Unconfined Compressive Strength
Ambient Temperature

Note A

Rapid Set DOT Mix
(CTS Cement)
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Table 3. Results of laboratory unconfined compressive strengths for candidate materials at elevated temperature. 

Test Time
or Age
(hours)

Set 1
(lbs/in2)

Test Time
or Age
(hours)

Set 2
(lbs/in2)

Test Time
or Age
(hours)

Set 1
(lbs/in2)

Set 2
(lbs/in2)

Test Time
or Age
(hours)

Set 1
(lbs/in2)

Set 2
(lbs/in2)

Test Time
or Age
(hours)

Set 1
(lbs/in2)

Set 2
(lbs/in2)

Test Time
or Age
(hours)

Set 1
(lbs/in2)

Set 2
(lbs/in2)

4 1,680 3.5 1,370 2 3,680 1,830 2 150 110 2 2,150 1,840
4 2,080 3.5 1,490 2 3,520 1,910 2 150 110 2 2,150 2,190
4 1,900 3.5 1,920 2 3,630 2,020 2 160 100 2 2,050 2,330
6 3,470 6 4,140 6 4,260 2,240 6 1,710 570 6 2,460 2,440
6 3,600 6 4,330 6 4,220 2,320 6 1,920 690 6 2,530 2,500
6 2,970 6 4,250 6 4,350 2,390 6 1,620 1,250 6 2,510 2,480
24 5,040 24 5,780 24 5,040 2,700 24 3,830 3,870 24 2,790 2,780
24 5,170 24 5,860 24 5,120 2,730 24 3,680 3,900 24 2,750 2,750
24 5,000 24 5,830 24 5,090 2,890 24 3,840 Not cast 24 2,820 2,980

672 7,870 672 8,410 672 8,260 5,090 672 7,950 8,020 672 5,110 4,830
672 8,120 672 8,500 672 8,230 5,200 672 7,780 7,800 672 5,650 5,330
672 7,630 672 8,400 672 8,160 4,770 672 8,090 Not cast 672 5,040 5,180

Ultimax Concrete
(Ultimax)

Unconfined Compressive Strength
Elevated Temperature

Not Tested

Rapid Set DOT Mix
(CTS Cement)

Thoroc 10-61
(Degussa)

Pavemend EX-H
(CeraTech)

Aquacrete
(Ultimax)

 

Note: The Ultimax Concrete material was not tested at the elevation condition due to supply and scheduling issues. 
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Figure 1. Laboratory average unconfined compressive strength values for (a) ambient and (b) 
elevated temperatures. 
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shortened pavement service life. Beam specimens were cast in the labor-
atory and tested at 2 hr, 6 hr, 24 hr, and 28 days. The Ultimax Concrete RS 
material used a retarder at ambient temperature, and the CTS Cement 
material used was retarded at both ambient and elevated temperatures. 
The RS laboratory test results are given in Table 4 and 5 for ambient and 
elevated temperature testing conditions, respectively. The average flexural 
strengths are shown in Figure 2 for the ambient temperature condition (a) 
and the elevated temperature (b) condition. The solid line indicates the 
recommended value from the spall materials testing protocol. 

Bond strength by slant shear 

This material property considers the ability of the RS repair material to 
bond to either ordinary Portland cement (OPC) or to itself. The testing 
procedures were performed in accordance with ASTM C 882 (2005). In a 
full-depth slab repair, such as a large crater, this material property may 
take on more significance where the RS material is placed in multiple, 
smaller batches. Cylindrical specimens were cast and tested at 24 hr and 
28 days. The laboratory test results for both temperature conditions are 
listed in Table 6. 

Modulus of elasticity 

Modulus of elasticity testing was conducted per ASTM C 469 (2002), and 
was tested to determine the rate of modulus gain during a short cure 
period. Modulus is a material property used in rigid pavement design pro-
cedures, and it is best that the modulus of the RS material is not signifi-
cantly different from the host material. Cylindrical specimens cast in the 
laboratory were tested at ages of 2 hr, 6 hr, 24 hr, and 28 days. The CTS 
Cement mixes were retarded at both temperature conditions, while the 
Ultimax Aquacrete material was retarded at the ambient temperature. The 
results of the laboratory testing at the ambient and elevated temperature 
conditions are given in Table 7 and Table 8, respectively, and the average 
modulus of elasticity values are given in Figure 3. The solid line indicates 
the recommended value from the spall materials testing protocol. 
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Table 4. Results of laboratory flexural strength values for candidate materials at ambient temperature. 

Test Time
or Age
(hours) lbs/in2

Test Time
or Age
(hours) lbs/in2

Test Time
or Age
(hours) lbs/in2

Test Time
or Age
(hours) lbs/in2

Test Time
or Age
(hours) lbs/in2

2 445 4 375 2 2 155 2 155
2 600 4 380 2 2 190 2 190
6 785 6 450 6 6 225 6 225
6 705 6 400 6 6 250 6 250
24 785 24 535 24 105 24 410 24 410
24 845 24 550 24 130 24 445 24 445
672 860 672 740 672 225 672 230 672 230
672 795 672 780 672 310 672 260 672 260

Notes:
A - Specimens broke during handling;
B - Due to initial low strength values, test specimens were tested at later ages,
6-hr test age specimens were tested at 24-hrs, and 24-hr test specimens were tested at 28-days.

Note B

Note A

Ultimax Concrete
(Ultimax)

Flexural Strength
Ambient Temperature

Rapid Set DOT Mix
(CTS Cement)

Thoroc 10-61
(Degussa)

Pavemend EX-H
(CeraTech)

Aquacrete
(Ultimax)
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Table 5. Results of laboratory flexural strength values for candidate materials at elevated 
temperature 

Flexural Strength 

Elevated Temperature 

Rapid Set DOT Mix 
(CTS Cement) 

Thoroc 10-61 
(Degussa) 

Pavemend EX-H 
(CeraTech) 

Aquacrete 
(Ultimax) 

Ultimax Concrete 
(Ultimax) 

Test 
Time 
or Age 
(hours) 

 
lbs/in2 

Test 
Time 
or Age 
(hours) 

 
lbs/in2 

Test 
Time 
or Age 
(hours) 

 
lbs/in2 

Test 
Time 
or Age 
(hours) 

 
lbs/in2 

Test 
Time 
or Age 
(hours) 

 
lbs/in2 

3 no test 2 240 2 80 2 70 

Not Tested 

3 130 2 170 2 85 2 85 
6 525 6 335 6 225 6 205 
6 480 6 355 6 230 6 180 
24 690 24 365 24 350 24 380 
24 655 24 420 24 365 24 330 
672 670 672 545 672 550 672 180 
672 635 672 610 672 560 672 210 

Note: The Ultimax Concrete material was not tested at the elevated 
temperature condition due to supply and scheduling 

Set Time 

The set time may be influenced by factors such as the type of cement, 
water-cement ratio, temperature, and the addition of chemical admixtures 
(Klieger and Lamond 1994). The test monitors the stiffening of fresh con-
crete as the hydration process proceeds after the initial contact of water 
and binder material (Mindess and Young 1981). The designated values of 
initial and final set are arbitrarily set at 500 and 4,000 psi, respectively. 
Initial set is considered to be the point at which fresh concrete has lost its 
workability, and final set is when the concrete begins to gain strength. As 
applied to RS materials, the set time test indicated how much time was 
available for placing and finishing the material, how soon the RS materials 
gain early strength, and when trafficking may begin. Testing was con-
ducted in accordance with ASTM C403 (2005), with some modifications, 
such as the test was conducted immediately following mixing and used 
shorter durations between tests to capture when the material set. Figure 4 
summarizes the laboratory test results. 
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Figure 2. Laboratory average flexural strength values for (a) ambient and (b) elevated 
temperatures. 
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Table 6. Results of laboratory slant shear bond strength for candidate materials at ambient 
temperatures. 

Material
1-day
(psi)

28-day
(psi)

1-day
(psi)

28-day
(psi)

Rapid Set DOT Cement 1,472 1,136 2,134 2,841
CeraTech  Pavemend  EX-H -------- -------- -------- --------
Thoroc 10-61 Repair Mortar 1,236 -------- 1,479 --------
Ultimax  Aquacrete -------- -------- -------- --------
Ultimax Concrete 1,047 -------- 3,263 --------

Repair Material to OPC Repair Material to Repair Material
Maximum Bond Stress

 

Discussion of laboratory results 

Effect of temperature 

The results from the laboratory testing clearly show the effect of temper-
ature on the RS materials. Between the ambient and elevated temperature 
conditions, there was a difference of 17 °F. Warmer temperatures signifi-
cantly reduced the amount of working time, unless a retarding agent was 
used. As applied to the use of RS materials for large crater repairs, it is 
highly recommended that testing be completed at both the upper and 
lower range of expected temperatures, if a considerable temperature range 
is expected. Likewise, the working time could be improved, if the materials 
are maintained at cooler temperatures and not allowed to significantly 
warm up, or if a retarding agent is used following the manufacture’s inst-
ructions. At a minimum, testing should be conducted at the probable 
temperature at the time of placement. Based on this, the spall materials 
testing protocol included provisions for testing materials at the anticipated 
temperature condition. 
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Table 7. Laboratory modulus of elasticity values for candidate materials at ambient temperature. 

Test Time
or Age
(hours) lbs/in2

Test Time
or Age
(hours) lbs/in2

Test Time
or Age
(hours) lbs/in2

Test Time
or Age
(hours) lbs/in2

Test Time
or Age
(hours) lbs/in2

2 5.40xE6 4 4.10xE6 2 2 1.10xE6 2 Too weak, not tested
2 5.50xE6 4 4.20xE6 2 2 1.20xE6 2 Too weak, not tested
2 5.65xE6 4 4.20xE6 2 2 1.15xE6 2 Too weak, not tested
6 6.25xE6 6 4.15xE6 6 0.20 x E6 4 1.30xE6 6 2.75xE6
6 6.20xE6 6 4.30xE6 6 0.15 x E6 4 1.30xE6 6 2.65xE6
6 6.45xE6 6 4.45xE6 6 0.10 x E6 4 1.35xE6 7 Bad test
24 7.85xE6 24 4.60xE6 24 2.70 x E6 24 1.60xE6 24 3.80xE6
24 6.70xE6 24 4.75xE6 24 2.65 x E6 24 1.55xE6 24 3.70xE6
24 6.65xE6 24 4.70xE6 24 3.00 x E6 24 1.55xE6 24 3.65xE6
672 6.50xE6 672 5.50xE6 672 3.75 x E6 672 2.30xE6 672 4.45xE6
672 6.95xE6 672 6.70 x E6 672 3.90 x E6 672 2.25xE6 672 4.60xE6
672 not tested 672 5.60 x E6 672 3.75 x E6 672 2.30xE6 672 4.60xE6

* 672 hours = 28 days
Notes:
A - Due to initial low strength values, test specimens were tested at later ages,
for example the 2-hr specimens were tested at 6 hours and the 6-hr specimens were tested at 24-hrs, etc.

Note A

Modulus of Elasticity
Ambient Temperature

Aquacrete
(Ultimax)

Rapid Set DOT Mix
(CTS Cement)

Thoroc 10-61
(Degussa)

Ultimax Concrete
(Ultimax)

Pavemend EX-H
(CeraTech)
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Table 8. Laboratory modulus of elasticity values for candidate materials at elevated temperature. 

Modulus of Elasticity 

Elevated Temperature 

Rapid Set DOT Mix 
(CTS Cement) 

Thoroc 10-61 
(Degussa) 

Pavemend EX-H 
(CeraTech) 

Aquacrete 
(Ultimax) 

Ultimax Concrete 
(Ultimax) 

Test 
Time 
or Age 
(hours) 

 
lbs/in2 

Test 
Time 
or Age 
(hours) 

 
lbs/in2 

Test 
Time 
or Age 
(hours) 

 
lbs/in2 

Test 
Time 
or Age 
(hours) 

 
lbs/in2 

Test 
Time 
or Age 
(hours) 

 
lbs/in2 

3.5 3.85xE6 2 3.00xE6 2 0.40 x E6 2 1.20xE6 

Not Tested 

3.5 3.95xE6 2 3.30xE6 2 0.30 x E6 2 1.20xE6 
3.5 4.95xE6 2 3.60xE6 2 0.35 x E6 2 1.20xE6 
6 5.30xE6 6 3.20xE6 6 1.45 x E6 6 1.30xE6 
6 5.15xE6 6 3.45xE6 6 1.50 x E6 6 1.35xE6 
6 5.35xE6 6 3.45xE6 6 2.20 x E6 6 1.30xE6 
24 5.95xE6 24 3.30xE6 24 3.15 x E6 24 1.45xE6 
24 5.95xE6 24 3.30xE6 24 3.10 x E6 24 1.45xE6 
24 5.90xE6 24 3.50xE6 24 Not cast 24 1.45xE6 
672 6.60xE6 672 4.25xE6 672 4.98 x E6 672 2.05xE6 
672 6.35xE6 672 4.40xE6 672 5.20 x E6 672 2.05xE6 
672 6.35xE6 672 4.50xE6 672 Not cast 672 2.00xE6 

Note: The Ultimax Concrete material was not tested at the elevated temperature condition due to supply and scheduling 



ERDC TR-10-4 22 

 

0

2

4

6

8

10

0 2 4 6 8 10 12 14 16 18 20 22 24 26
Age (hours)

A
ve

ra
ge

 M
od

ul
us

 o
f E

la
st

ic
ity

 (x
10

6  p
si

)
CTS

Degussa

Ceratech

Ultimax
Aquacrete
Ultimax
Concrete

 
a. 

 

0

2

4

6

8

10

0 2 4 6 8 10 12 14 16 18 20 22 24 26
Age (hours)

A
ve

ra
ge

 M
od

ul
us

 o
f E

la
st

ic
ity

 (x
10

6  p
si

)

CTS

Degussa

Ceratech

Ultimax Aquacrete

 
b. 

Figure 3. Laboratory average modulus of elasticity values for (a) ambient and (b) elevated 
temperatures. 
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Figure 4. Laboratory set time results for candidate rapid setting materials at ambient and 

elevated temperatures. 

Compressive strength 

The materials testing protocol recommends that the compressive strength 
range reach a minimum of 3,000 psi at 2 hr and 5,000 psi at 24 hr. At the 
early-age of 2 hr, the laboratory results at ambient air temperature cond-
itions show a wide range of strengths from less than 100 psi (CeraTech) to 
5,000 psi (CTS Cement) (Figure 1a). Both of the Ultimax RS materials 
reached 1,500 and 1,800 psi for the Concrete and Aquacrete materials, 
respectively; and the Ultimax Concrete material used a retarder. The 
Degussa product, at a test age of 4 hr, exceeded the 3,000 psi recomm-
endation. The use of a retarder did not appear to affect the strength of the 
CTS Cement material at ambient temperature. Yet, the CeraTech product 
required more than 6 hr to gain appreciable strength. Only two products 
continued to gain strength and exceeded the 5,000 psi limit at 24 hr, CTS 
Cement and Ultimax Concrete, while the Degussa product just reached the 
recommended limit. Both the CeraTech and Ultimax Aquacrete products 
were well below the 5,000 psi target at 24 hr. 

At the elevated temperature condition (Figure 1b), none of the RS mate-
rials tested reached a minimum 3,000 psi at a test age of 2 hr. Only the 
CTS Cement material reached the 5,000 psi target at 24 hr. 
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Flexural strength 

As shown in Figure 2a, the test results for flexural strength indicate that 
the CTS Cement RS material clearly exceeded the recommended 350 psi at 
2 hr. At a test age of 4 hr, the Degussa product reached the recommended 
value. Neither of the Ultimax products met the requirement at the 2 hr test 
age. At this early age, the CeraTech specimens broke during handling, and 
only reached 100 psi at the 24 hr test age. At 24 hr, both the Degussa and 
Ultimax Aquacrete materials exceeded the 350 psi criteria. At the elevated 
temperature condition (Figure 2b), none of the RS materials obtained a 
strength of 350 psi at 2 hr. However, all of the materials did just reach the 
350 psi target at 24 hr, with the CTS Cement product exceeding 600 psi. 

While flexural strength was a material property evaluated by Vaysburd et 
al. (1999), the investigation found no relationship between the flexural 
strength and field performance of the materials. Additionally, ACI 
(American Concrete Institute) reported that the flexural strength of a 
material is typically not a property that limits a material’s performance 
(ACI 2006). 

Bond strength by slant shear 

Table 6 lists the test results for the bond strength by slant shear for the 
repair material cast to OPC and the material cast to itself. Based on the 
limited test data, all of the test materials exceeded the recommended 
strength of 850 psi at the test age of 24 hr for repair material cast to OPC, 
and 1,000 psi for the repair material cast to repair material. 

Modulus of elasticity 

In general, the test specimens showed the greatest gain in modulus value 
within the initial 24 hrs. At the ambient temperature condition, the CTS 
Cement product well exceeded the protocol recommendation of 3 x 106 psi 
at 2 hr and 4 x 106 psi at 24 hr. At 4 hr, the Degussa product reached 
4 x 106 psi, exceeding the recommended criteria. The Ultimax Concrete 
product exceeded the recommended criteria at a test age of 24 hr. While 
the CeraTech product neared the target at 24 hr. The Ultimax Aquacrete 
product did not reach the recommended criteria at either test age. At the 
elevated temperature condition, the Degussa product met the 2 hr criteria, 
but did not reach the 24 hr target. The CTS Cement material exceeded the 
criteria at 3 hr. The CeraTech product reached the target at 24 hr.  
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Set time 

The set time test gave an indication on how much time was available for 
placing and finishing the material, and how soon afterward the RS mate-
rials may gain early strength. RS materials that set too quickly do not 
provide enough working time to place and finish the material, resulting in 
a rough surface. Conversely, RS materials requiring too much time to 
reach final set may delay re-opening the airfield for operations. 

At ambient temperature, the Rapid Set DOT Cement reached final set in 
the shortest amount of time at 80 min followed by the Ultimax Aquacrete 
at 95 min. Both the ThoRoc 10-61 and Ultimax Concrete materials req-
uired more than 3 hr to reach final set. Testing at an age of 4 hr translates 
into the material having a very early age strength. It should be noted that a 
retarding agent was included in the mixes for the Rapid Set DOT Cement, 
Ultimax Aquacrete, and Ultimax Concrete materials. Also, additional 
water was needed when mixing the Rapid Set DOT Cement, ThoRoc 10-61, 
and Ultimax Concrete Aquacrete materials. The amount of time elapsed 
for the mixture to reach final set from the onset of initial set ranged from 
as rapidly as 7 min (ThoRoc 10-61) to 20 min (Rapid Set DOT Cement and 
Ultimax Concrete Aquacrete). The Ultimax Concrete material needed 
almost 3 hr to reach final set once the onset of initial set began. No data is 
available for the Pavemend EX-H material at ambient temperature. 

Both the ThoRoc 10-61 and Ultimax Aquacrete materials show a marked 
decrease in the set time at the higher temperature condition. The time at 
which final set at the elevated temperature, 20 °C higher, was reached was 
reduced by 57 percent. While it is unclear when initial set occurred for the 
ThoRoc 10-61 material, final set did occur 2 hrs earlier at the elevated 
temperature for ThoRoc 10-61 and 1 hr earlier (faster) for Ultimax 
Aquacrete, as compared to the ambient temperature condition. 

Based on the laboratory results, it is recommended that set time testing 
should be included in the materials test protocol. It seems reasonable to 
propose that the RS material provides roughly 60 min of working time 
before reaching initial set. Less time, such as 30 min, would also be satis-
factory, and would allow the material additional time to gain strength after 
reaching final set. Final set should be reached as soon as practical after 
initial set. Times longer than 90 minutes may not allow adequate time for 
strength development. 
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Summary of laboratory testing 

The spall materials testing protocol provided good/valuable/effective 
guidance on material properties that are germane to a large crater, or full-
depth slab repair, application. While some of the materials testing was 
incomplete due to time constraints, the laboratory phase offered familiar-
ization with the RS materials under controlled conditions. The materials 
tested in this study are a small sampling of the numerous products avail-
able. For this reason, it is difficult to generalize the performance of these 
broad types of RS materials. It is recommended that untried RS materials 
should be tested continually to build a materials database.  

There was a significant difference in the material properties at the elevated 
temperature condition. It is recommended that laboratory testing should 
be conducted at the anticipated usage temperature. 

Despite the fact that early-age testing at 2 hr, for all of the test material 
properties, was not always feasible, in some cases due to the set time, this 
early test age provided a good stringent guide that separated the materials. 
This is a critical early-age test. 

Based on the results of the laboratory testing, the materials that most con-
sistently showed the best performance, compared to the protocol at the 
early-age 2 hr tests, were the RS products from CTS Cement and Degussa. 
The Ultimax Concrete, Ultimax Aquacrete, and CeraTech RS products met 
the later-age 24 hr criteria only for limited criteria. Nevertheless, the per-
formance of all of these RS materials will be tested during the full-scale 
field trial. 
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4 Field Test Site 
Test site description 

Full-scale field testing was conducted in June 2006 at the Silver Flag 
training site located at Tyndall Air Force Base, FL. The test area was 
located on the southern end of the training runway. The existing runway 
consisted of ordinary Portland cement (OPC) and was crowned for drai-
nage. Figure 5 shows the test area and identifies the location of one of the 
repair craters, Crater 2, on the left side of the runway centerline.  

 
Figure 5. Photograph of test area at the Silver Flag Exercise Site taken during the 

initial field site visit. 

The layout of the crater repair locations within the test area is shown in 
Figure 6. As they were simulated craters, the repair locations were constr-
ucted by removing the existing material (multiple slabs) and preparing the 
subsurface - no explosives were used to create crater positions. At the 
location of Crater 4, the thickness of four recently replaced slabs was less 
than the existing pavement. The two small circular objects at the location 
of Crater 2 (Figure 6) were small craters removed for the test. The circular 
object on the northern end beyond the test area, was a large static crater, 
at least 30 ft in diameter, which remained unchanged. The red lines
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Figure 6. Layout of test area indicting locations of each simulated test crater and load cart trafficking lanes.  
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in Figure 6 indicate the traffic lane for the load cart. The traffic lane 
consisted of 5 lanes, each 9 in wide, for a 45 in simulated wander width. 
The traffic lane was offset approximately one-third of the width of the test 
crater to traffic away from the center of the repair and capture any edge 
effects. 

The size of the individual slabs, four of which were removed, for Craters 1 
and 2 were 16 ft by 15 ft, slightly larger than the slabs removed for the 
other four craters, which were 15 ft x 15 ft. A slab thickness of 8 in yielded 
a total repair volume of 24 yd3 for Craters 1 and 2. Craters 3 through 6 
were 30 ft by 30 ft, yielding a slightly smaller repair volume of 23 yd3. To 
provide enough room to maneuver the load cart, a separation distance of 
45 ft (or three slab lengths) was left between Craters 1 and 2, and 30 ft (or 
2 slab lengths) was left between Craters 3 and 4. 

Prior to any construction activities, non-destructive testing (NDT) with a 
heavy weight deflectometer was performed and core specimens were coll-
ected to confirm that the structural capacity of the test area was adequate. 
A total of 6 core specimens were collected, two cores retrieved from the 
vicinity of Crater 4 (Figure 7a) showed thicknesses of 5-3/4 in and 6-1/2 in 
and consisted of a different material than the surrounding host pavement. 
These materials were from prior runway repairs. The remaining 4 core 
samples were collected from the host pavement and ranged in thickness 
from 7-3/4 in to 8-1/2 in (Figure 7b). 

 
a.                                                                            b. 

Figure 7. Core specimens collected during the structural evaluation (February 2006) taken 
from (a) the recent repair (Crater 4 location), and (b) slabs in the vicinity of Craters 5 and 6. 
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The cores were tested to determine the tensile strength following ASTM C 
496 (2002), Standard Test Method for Splitting Tensile Strength of 
Cylindrical Concrete Specimens, to estimate the flexural strength of the 
existing pavement. The estimated flexural strengths from the 4 cores coll-
ected in the host pavement ranged from 529 to 621 psi, with an average of 
577 psi. 

Soil samples were collected from the core holes for grain size analysis. Soil 
samples collected from the 2 core holes in the recent repair (Crater 4) 
classified the base course material at a 6-1/2 in depth as being a sandy silty 
gravel, and at an 8-1/2 in depth as a sandy gravel. Based on the soil sam-
ples collected from the remaining 4 core holes, there is approximately 3 in 
of a sandy silty gravel base course material below the pavement overlying a 
poorly graded silty sand subgrade. All of the base and subgrade materials 
were non-plastic.The structural evaluation determined that the Silver Flag 
location was suitable for testing. Given this assessment, it was important 
that the thickness of the repaired craters not exceed the thickness of the 
existing pavement, to prevent failure of the host slabs before crater 
repairs. To minimize any impacts from the load cart and reduce the overall 
number of slabs to be replaced at the end of the testing, AM2 matting was 
placed in limited locations at both ends of the traffic lane, between Craters 
1 and 2, and between Craters 5 and 6 prior to crater repairs (Figure 8). 

 
Figure 8. Placing AM2 matting in traffic area to protect existing pavement. 
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Preparation of test craters 

To prepare the simulated craters for this study, the existing pavement was 
broken out and removed using a pavement breaker and a backhoe (Figure 
9a and 9b), standard construction equipment.  

  

a. pavement breaker b. backhoe 

  

c. removal of pavement material d. place the fill material 

  

e. compact the fill material with a vibratory roller 
(not pictured) and vibratory plate compactors 

f. apply water to the test sections to prevent the 
fill material from drying out from the hot weather 

and continuous sun exposure 
Figure 9. Preparation of the test craters showing the techniques and equipment used to 

break out and remove existing pavement. 
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Clean, vertical faces were maintained by breaking the pavement out along 
the existing joints during the removal, without the need to saw cut. Several 
dowel rods were encountered on the upper west edge of Crater 3 and were 
cut back flush. No other dowels were encountered in any of the other 
crater locations. The broken concrete was removed using a multi-terrain 
loader (Figure 9c). 

Once the pavement was removed, a layer of fill material (crushed concrete, 
available on site) was placed and compacted to approximately 8 in below 
the surface of the existing pavement. The fill material was spread with a 
multi-terrain loader, wet, and compacted with a vibratory drum roller in 
the center of the test crater, and with vibratory plate compactors along the 
edges (Figure 9d to Figure 9f). The gradation of the fill material is given in 
Figure 10. Efforts were made to prepare each crater as consistently as 
possible to allow fair comparison of the performance of the RS material. 
Once the test craters were prepared, the base layer in each crater was 
surveyed to determine the cap layer profile. The nominal thicknesses of 
the cap layer for each test crater are listed in Table 9. 
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Figure 10. Grain size distribution of crushed pavement fill material used during 

preparation of the test craters. 
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Table 9. Thickness of cap layer. 

 
Nominal Cap Layer Thickness 
(in.) 

Crater 1 8.26 

Crater 2 9.05 

Crater 3 a 

Crater 4 8.11 

Crater 5 8.39 

Crater 6 8.68 

a Incomplete repair, see Crater 3 Repair section. 

Instrumentation 

Instrumentation was installed in the test craters at locations shown in 
Figure 11. Pressure cells and moisture sensors were installed in the base 
layer, and temperature sensors were installed in the cap to measure the 
heat of hydration during curing. For consistency, the instruments were 
installed at similar depths and locations in each test crater. Two pressure 
cells were installed in the traffic lane, at 1 ft and 7-1/2 ft from the south 
edge of each test crater. Figure 11 illustrates both the plan and profile 

views of the sensor locations in Craters 5 and 6. This same layout was used 
in all of the test craters. Two sets of each type of instrument were installed 
to take readings at different locations in the test crater and also to act as a 
backup in the event that one sensor failed. 

The lead wires connecting the instrumentation to the data collection sys-
tems were buried in a shallow trench along the edge of each test crater, 
where possible. Otherwise, the wires were buried in a shallow trench cros-
sing the test crater and painted to identify their position to safeguard the 
wires from potential damage(Figure 12). The wires exited the test crater 
through a piece of conduit in the corner. On the pavement surface, the 
wires were protected between 2 in by 4 in pieces of lumber nailed into the 
pavement (Figure 13). All of the earth pressure cells were connected to a 
Campbell Scientific CR5000 datalogger (Figure 14a). The temperature, 
moisture, and weather station instruments were wired to a Campbell 
Scientific CR10X datalogger (Figure 14b). 
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Figure 11. Plan (a) and profile (b) views of the instrumentation locations in the test craters. 

 
Figure 12. Installed instrumentation in test crater. 
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Figure 13. Photograph showing protected instrumentation wires 

routed to data acquisition system off the runway edge. 

 

  

a. CR5000 b. CR10X 
Figure 14. Data collection systems used. 
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Earth pressure cells 

Geokon, Inc. Earth Pressure Cells, Model 4800, were used to measure 
both the dynamic pressure readings of the rolling F-15E load cart tire, and 
the static readings of the pavement overburden pressure. The pressure 
cells consisted of two 9 in diameter, circular stainless steel plates with a 
thin, hydraulic-fluid filled gap sandwiched in between (Figure 15a). 

  
a. Geokon Earth Pressure Cell b. Geokon pressure cell installed in Crater 

  
c. Campbell Scientific moisture sensor d. copper-constantan thermocouple string 

 
e. weather station with windset and rain gage (mounted on post, right side of photo) 

Figure 15. Instrumentation installed in the test craters. 
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When pressure was applied, the plates were forced toward each other and 
displaced the internal fluid. This displacement was translated into a signal 
output from a pressure transducer (Geokon, Inc. 2002). This sensor is 
capable of pressure readings up to 50 psi (0.35 MPa). 

The pressure cells were installed just below the surface of the fill material. 
During the installation, the pressure cells were leveled and the material 
used to backfill over the pressure cells was free from any large stones. To 
accomplish this, the cell was embedded in a thin layer of sand to both 
cushion the cell and provide good contact. Figure 15b shows a pressure cell 
installed in the sand layer. 

Moisture sensors 

Campbell Scientific CS616 water content reflectometers were installed just 
below the surface of the fill material. The sensors were installed to monitor 
any changes in the moisture content of the fill layer. Two sensors were 
installed in each test crater, one in the southeastern corner, and the other 
in the center of the test crater. The principle operation of the sensor uses 
reflectometry associated with the dielectric properties of the surrounding 
material to measure the volumetric moisture content. The dielectric value 
of water is much greater than either that of soil or air; therefore, the mois-
ture content of the soil surrounding the probe influences the frequency of 
the signal. The probe consists of two stainless steel metal rods that are 
approximately 11 in long and connected to a circuit board (Campbell 
Scientific 2004, Figure 15c). The time required for a signal transmitted 
down the length of the rod to be reflected back is influenced by the mois-
ture content of the material. Higher moisture contents reduce the velocity 
of the reflected signal. A general calibration curve is used to convert the 
voltage output into a volumetric soil moisture content value. 

According to the manufacturer’s documentation, the accuracy of the device 
is ±2.5% volumetric water content when the general calibration equation 
is used. The accuracy of the probe is influenced by proper installation. If 
not installed properly, the accuracy of the moisture measurement may be 
reduced due to air gaps between the rods and the material. Uniform 
spacing between the parallel rods must be maintained, as a bent rod or an 
uneven space will impact measurements. 
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Temperature sensors 

Thermocouples were used to record the temperature history in each test 
crater. They consisted of 20-gage high-quality, type T, copper-constantan 
wire. The operation principle of thermocouples is that two wires of dis-
similar metals are joined to create a path over which an electromagnetic 
force flows. There are two junctions, one at the measurement tip where the 
two metals are in contact with each other, and the other is where the wires 
are connected to the datalogger. A temperature change between the two 
junctions results in a change in the output voltage. A reference temper-
ature is required to detect the change in voltage and convert it to a corres-
ponding temperature. 

Among the advantages of using thermocouples for measuring the temper-
ature are that they provide a wide operating temperature range, they are 
accurate within ±0.5 °F, they are inexpensive, they are easy to install, and 
are durable. Disadvantages of thermocouples include the need for a refe-
rence temperature, as it is important that the reference temperature 
remain stable. 

Four thermocouples were spaced 2 in apart and attached to a dowel rod at 
1, 3, 5, and 7 in to produce a thermocouple string (Figure 15d). This 2 in 
spacing allowed the temperature to be monitored 1 in below the surface of 
the cap material, 1 in above the bottom of the RS cap layer, and at two 
depths through the middle of the cap material. Two thermocouple strings 
were installed in each test crater, one in the center and one in the south-
eastern corner, for a total of eight temperature readings per test crater. 
The lead wires were connected to a Campbell Scientific CR10X data logger 
(Figure 14b). 

To install a thermocouple string, the dowel rod was hammered into the fill 
material. The dowel rod was of sufficient length to remain vertical once 
installed. Since the thermocouples are above the surface of the fill layer, 
they are susceptible to damage, particularly during placement of the RS 
cap material. 

Weather station 

In addition to the sensors installed in the test craters, meteorological data 
was collected to monitor the conditions at the test site. Measurements for 
air temperature, relative humidity, precipitation, wind speed, and wind 
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direction were recorded during the testing period. Figure 15e shows the 
weather station set up at the site. 

Soil strength and density 

Following the placement and compaction of the backfill material, soil 
strength and density verification measurements were conducted in each 
crater. Plate bearing tests were conducted to determine the modulus of soil 
reaction, or k-value. Measurements made with the dynamic cone penetro-
meter (DCP) provided a profile of the soil strength with depth. Soil density 
measurements were made with a Troxler nuclear density gauge, 
Model 3440. 

Plate bearing testing was conducted in accordance with CRD-C 655-95 
(U.S. Army Corps of Engineers 1995) in the northeast corner of each test 
crater by the AFCESA team. The purpose of the test was to determine the 
modulus of subgrade reaction, or k-value, which is the ratio of the applied 
load to the volume of displacement. The test was conducted approximately 
3 ft from either edge of the existing pavement (Figure 16a and b).  

  

a. setting and leveling the plates b. a test in progress 
Figure 16. Plate bearing testing on the crater base course material. 

A bulldozer provided the reaction force. The maximum contact pressure of 
30 psi was reached in all of the craters, with the exception of Crater 3 
where a maximum contact pressure of 25 psi was recorded. The k-values 
were consistently measured as 250 or 275 lb/in3, as listed in Table 10, 
indicating a high material strength. 

In each test crater, DCP tests were performed in the northern and sou-
thern sections and in the center (Figure 17). The average CBR values were 
determined and then converted into a k-value. The estimated k-values 
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Table 10. Soil strength and density values in the base course material from 
the plate bearing and DCP. 

 Plate Bearing DCP 
 Corrected k-value 

(lb/in3) 
Averaged CBR 
(%) 

Crater 1 275 30 
Crater 2 250 30 
Crater 3 275 25 
Crater 4 250 > 30 
Crater 5 275 25 
Crater 6 250 25 

 

 
Figure 17. Soil strength testing with the DCP. 

from the DCP compare well with the plate bearing test at 250 for a CBR of 
25, and 300 for a CBR of 30, in accordance with pavement evaluation 
criteria (AFCESA 2002). 

Density and moisture content measurements of the base layer were cond-
ucted using a Model 3440 Troxler nuclear gauge (Figure 18) in accordance 
with ASTM D 2922 (2004) and ASTM D 3017 (2004). The Troxler gauge 
contains Cesium-137, a radioactive element. In the direct transmission 
mode, the source rod with the radioactive element is extended 6 in into the 
soil. When the gauge is activated, gamma photons are emitted from the 
source rod through the material and sensed by gamma detectors in the 
base of the unit (Troxler 2003). The wet density measurement is the 
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Figure 18. Soil density measurements with the Troxler nuclear gage. 

average of the depth between the base of the unit and the depth of the 
extended source rod. Two sets of readings were taken at each of three 
locations per test crater. After the first reading, the gauge was turned 
90 degrees and a second set of readings was taken. 

The average dry density and moisture content values for each test crater 
are listed in Table 11. The dry density and moisture content of the test cra-
ters averaged 120 lb/ft3 and 11%, respectively. The in situ density and  

Table 11. Average nuclear gauge dry density and moisture content values for test craters. 

 Average South Center North 

Crater 1 
Dry density (lb/ft3) 122 124 117 

Moisture content (%) 11 10 11 

Crater 2 
Dry density (lb/ft3) 118 120 120 

Moisture content (%) 10 10 12 

Crater 3 
Dry density (lb/ft3) 119 122 122 

Moisture content (%) 10 12 10 

Crater 4 
Dry density (lb/ft3) 121 121 115 

Moisture content (%) 11 12 14 

Crater 5 
Dry density (lb/ft3) 122 122 120 

Moisture content (%) 12 11 11 

Crater 6 
Dry density (lb/ft3) 119 122 122 

Moisture content (%) 12 12 12 
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moisture readings were relatively consistent between test craters allowing 
for meaningful comparisons between the materials used for the cap layer. 
The prepared simulated craters, prior to the repairs, are shown in Figure 
19 through Figure 24. 

 
Figure 19. Crater 1 prior to cap placement. 

 
Figure 20. Crater 2 prior to cap placement. 



ERDC TR-10-4 43 

 

 
Figure 21. Crater 3 prior to cap placement. 

 

 
Figure 22. Crater 4 prior to cap placement. 



ERDC TR-10-4 44 

 

 
Figure 23. Crater 5 prior to cap placement. 

 

 
Figure 24. Crater 6 prior to cap placement. 
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Equipment and material storage 

Construction equipment 

The equipment used both to prepare the craters for repair and to conduct 
the repairs consisted of standard heavy construction equipment rented 
from a local equipment company (Table 12). 

Table 12. List of equipment used for crater repairs. 

Quantity  
2 5 yd3 dump truck 
2 Tracked multi-terrain loader 
1 Fork attachments 
 Bucket attachment 
1 Sweeper 
2 Vibratory plate compactors 
1 Backhoe with bucket 
1 Backhoe with hydraulic pavement breaker 
1 Extending forklift, 10,000 lb capacity 
1 Vibratory compactor, smooth drum 
1 Truss screed, 40 ft 
2 Portable concrete mixers, 9 ft3 
1 Water truck, 2,000 gal 
1 Front end loader, 3 yd3 
1 Concrete vibrator, 2HP 12-ft shaft 
2 Concrete saw 

Mixing equipment 

This study considered a suboptimal scenario where a standard size ready-
mix truck would not be available to conduct the repairs. This situation 
would be representative of a typical expedient repair scenario where all 
equipment and materials must be transported via air to the site. Instead, 
the materials were mixed in a sideloading, portable, concrete mixer with a 
capacity of 2 yd3. The mixer was a commercially available Porta Mix Model 
202, manufactured in Spring, TX. This was the smallest size mixer consi-
dered for this project, and given the capacity of this mixer, multiple 
batches of material were required to fill the cap volume. 

This gas powered mixer was 17 ft long, 7 ft high, and mounted on a trailer 
for towing with a full-size pickup truck (Figure 25a). A metal grate, with 
1 in-size openings, covered the top of the mixing drum and obstructed 
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access into the mixer drum (Figure 25a). Difficulties with the grate ope-
ning size appeared after several days of continuous usage when the open-
ings became clogged with hardened cement. At the rear of the mixer was a 
stowable, sliding 2 ft chute. Figure 25b shows the paddle configuration. 
Because the mixer was delivered to the field site the day before the first 
repair was scheduled, it was tested with only water and aggregate to famil-
iarize the field crew with its operation. 

  

a. mixer showing tow bar b. configuration of paddles 
Figure 25. Portable concrete mixer, 2 yd3 capacity, used for crater repairs. 

To supplement the 2 ft chute on the portable mixer for placing material at 
the interior of the crater, a 16 ft aluminum concrete chute was used with 
the mixer. It turned out that the length of the chute was cumbersome to 
move around, difficult to attach, and the metal supports across the top 
made it difficult to use hand shovels to move the material down the length 
of the chute (Figure 26). 

 
Figure 26. Concrete chute. 
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To monitor the amount of water added to each mix, a water meter was 
installed on the water truck (Figure 27). 

 
Figure 27. Water meter. 

Aggregates for extending 

For RS material vendors wishing to extend the RS material used in the 
repair, aggregate was available on site. The grain size distribution for each 
material is shown in Figure 28. 
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Figure 28. Particle size distribution of materials available on site. 
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The No. 4 rock (maximum 2 in) was the material gradation used for the 
stone-grout control crater. The No. 57 stone (maximum 1-1/2 in.) was the 
material gradation intended to be the primary aggregate to extend with the 
rapid setting cap materials. However, it became clear that the stone size 
was too large for the paddles in the portable mixer, and a smaller aggre-
gate size would be required. Therefore, the No. 89 stone (maximum ½ in) 
was the material gradation that worked in the portable mixer and was used 
to extend the majority of the cap materials. 

RS materials 

The RS materials were shipped in large supersacks ranging from 2,000 to 
3,000-lbs each. Once offloaded from the trucks, the RS materials were 
stored under tents in the staging area to protect them from the elements 
(Figure 29). 

 
Figure 29. Tents used in the staging are where rapid setting cap materials were stored. 
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5 Large-Scale Field Testing–Crater Repairs 
Introduction 

In all, six crater repairs were conducted with each allotted a full day for 
completion. The schedule and RS material manufacturer are listed in 
Table 13. The craters were not repaired in numerical order, and in this 
section, they will be presented in the order in which they were repaired. 
The first crater repair − Crater 1 − that used the stone and grout was inten-
tionally scheduled for the first day to familiarize the airmen and soldiers 
with the mixing equipment, the material, and to establish a mixing seq-
uence. While the grout was an accelerated mix, the set time was not as 
rapid as the other RS materials. The crater repair that used the Degussa 
product required 2 days to complete. This was the first commercial RS 
material used in the portable mixer extended with the #57 coarse aggr-
egate. At the very beginning of the repair for Crater 5, the shaft stopped 
turning when the stone became wedged between the paddles and the side 
of the mixer. This issue was resolved by acquiring smaller diameter coarse 
aggregate and the repair was completed the following day. 

Table 13. Crater repair schedule. 

 Repair Date Material 

Crater 1 June 20 Stone and grout (Control) 

Crater 2 June 27 CeraTech, Pavement EX-H 

Crater 3 June 29 Ultimax, Aquacrete 

Crater 4 June 28 Ultimax, Concrete 

Crater 5 June 23 and 24 Degussa, ThoRoc 10-61 

Crater 6 June 22 CTS, Rapid Set DOT mix 

The crater repairs were labor intensive. The team that performed the 
repairs to Craters 1, 5, and 6 was composed of 9 airmen and 7 soldiers. For 
Craters 2, 3, and 4, twelve airmen conducted the repairs. 

Crater 1 repair – stone and grout (control section) 

Crater 1 was the control section repaired using the stone and grout method 
following current guidance in UFC 3-270-07, O&M: Airfield Damage 
Repair (2002). The stone and grout method is considered suitable for a 
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sustainment repair for runways (U.S. Army Corps of Engineers 2002), and 
is designed to withstand 5,000 passes of the mission aircraft. As specified, 
the stone and grout repair consists of a 16 in layer of stone and grout mat-
erial overlying a 12 in layer of crushed stone with a minimum CBR of 
25 percent. At the Silver Flag Exercise site, the stone and grout layer was 
8 in thick and placed over the layer of fill material. The crushed stone base 
layer was not included as the DCP measurements presented in Table 10 
show CBR values of 25 percent and higher for the backfill material placed 
in each crater. 

The procedure to complete the stone and grout repair followed UFC 
3-270-07 (2002). The grout mix design consisted of 24 sacks of Type I 
cement, 33 lb of Calcium chloride (accelerator), 6.5 lb of friction reducer 
(Daxad-19), and 1,005 lb of water (120 gal) per 1 yd3. Prior to placing the 
grout into the crater, a layer of polyethylene was placed over the base mat-
erial. A layer of sand, approximately 12 in wide and 1 to 2 in deep, was 
placed along the inside edge of the crater to prevent grout from seeping 
under the existing slabs. A thin layer of the 4 in stone was then spread over 
the plastic. 

The weather conditions during the morning of the repair were sunny, hot, 
and humid. The temperature of the pavement was noted at 109 °F. The 
morning of the repair, a test batch of grout was mixed in the portable 
mixer. The mixer had just been delivered the previous day and an initial 
test run only used water. A ½ yd3 of the mortar was mixed and placed in 
the northeastern corner of the test crater. An attempt to mix a full yard of 
mortar in the mixer resulted in unsatisfactory mixing and the material was 
discarded. This was followed by an engine hydraulic leak caused by a 
broken O-ring, requiring repair before continuing. 

Since a mix size of only ½ yd3 was successfully mixed in the portable 
mixer, this batch size was selected and used for the remaining mixes to 
complete the repair. At 1300 hr, the mixer was positioned at the north-
eastern corner of the crater and another ½ yd3 test batch was mixed 
(Figure 30). This mixture showed good consistency and the repair cont-
inued with ½ yd3 mixes produced in only 4 minutes. Prior to adding mate-
rial to the mixer, the paddles were rotating. The sequence of materials 
added to the mixer for a half-cubic yard was: 
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Figure 30. Crater 1 repair resumed following repair of hydraulic leak. 

• Fill two 5 gal buckets with 4 gal of water each and set aside; 
• Divide the dry friction reducer (Daxad-19) and mix ½ each into the 

5 gal buckets; 
• Fill two additional 5 gal buckets with 5 gal of water each and set aside; 
• Add 30 gal of water into the mixer chamber; 
• Add 6 sacks of cement (individual 94-lb bags) into the mixer; 
• Add one of the buckets with friction reducer to the mixer; 
• Add the remaining 6 sacks of cement into the mixer; 
• Add the remaining mix water (20 gal); 
• Divide the calcium chloride and mix into the two 5 gal buckets of plain 

water to put the mixture into solution before adding it to the mixer. 
This mixture heats up quickly with temperatures reaching or exceeding 
140 °F. 

• Add the 2nd bucket of friction reducer to the mixer; 
• Add the Calcium chloride mixture as the last component; 
• Continue mixing until the material is blended and uniform (approx-

imately 30 seconds or less) and discharge; 
• Repeat the sequence by immediately adding the mix water for the next 

batch. This mixing sequence goes rapidly. It’s best to have a 2nd set of 
four 5 gal buckets available to batch and mix both the friction reducer 
and calcium chloride to have them ready for the next batch. 

At the start of a batch, several observations became clear regarding the 
portable mixer and the work area. At the start of a batch, some of the mix 
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water would leak out the rear discharge gate, even while water was being 
added into the chamber. Once the cement had been added and sufficiently 
mixed no additional water was lost. Any lost mix water was collected and 
returned into the mixer (Figure 30). The working platform around the 
mixer was narrow; for that reason, a forklift was used to lift pallets of 
cement and assist in the transfer of the bagged cement into the mixer. 

Mixing in small half-yard batches continued until the grout filled to the 
top of the 4 in stone layer. The mixer was then repositioned to the south 
end of the crater, and mixing and filling the crater continued. The freshly 
placed grout was spread using concrete rakes. Additional stone was added 
in the northeastern corner with the front-end loader (Figure 31). The stone 
was vibrated into the grout using vibratory plate compactors (Figure 32). 
Care was taken to not add too much aggregate to the grout (Figure 33). 
Excess aggregate inhibits a sufficient grout coating around the aggregate, 
resulting in a somewhat ‘dry’ consistency. Grout splattering as the vibra-
tory plate passed indicated the addition of sufficient stone. After vibrating 
with the plate compactors, a multi-terrain loader with a bucket attachment 
was used to back-blade and level the surface of the stone. The stone and 
grout layer was brought to within ¾ in below the surface of the existing 
pavement. The final layer consisted of grout only and was placed to bring 
the repair flush to the height of the existing pavement. 

 
Figure 31. Adding stone to grout layer in Crater 1. 
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Figure 32. Vibratory plate compactors used to vibrate stone into grout mixture in Crater 1. 

 
Figure 33. Adequate coating of grout around stone in Crater 1. 

Approximately 1 hr and 10 min after resuming the repair, the water truck 
left to refill the tank. While the water truck was away, the mixer was repo-
sitioned at the northwestern corner of the crater. Additional stone was 
added with the multi-terrain loader, was spread with concrete rakes, and 
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was vibrated in using the plate compactors. Mixing resumed 15 min later 
using the same sequence of steps as before. Roughly 20 min later, the 
mixer pulled away from the crater to try to clean out some of the grout 
buildup before continuing with the repair. During this time, the effort 
continued to fill low areas. Aggregate was spread, leveled, and vibrated 
into the grout. When the mixer returned, it was positioned on the north 
side of the crater to begin flooding the top layer with grout. 

After two hours of continuous mixing for the crater repair, the openings of 
the metal grate on the top of the mixer became clogged. Additional effort 
was required to distribute the cement into the mixer to maintain the 
mixing tempo. Evenly distributing cement between the center and both 
ends of the mixer helped to keep material flowing into the mixer. 

When the mixer was repositioned a second time at the south end of the 
crater, a truss screed was moved into place on the eastern edge (Figure 
34). Once the mixer was repositioned to the west side of Crater 1, 
screeding began as the surface of the grout was beginning to stiffen (Figure 
35). On the west side of the crater, grout flooding continued, and then the 
mixer was backed further into the crater to flood the center. 

 
Figure 34. Setting up truss screed on east side of Crater 1. 
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Figure 35. Crater 1, screeding the repair. 

Roughly four hours and forty-five minutes after resuming the repair, a 
magnesium bull float was used to finish the surface. Hand floats were also 
used to finish around the crater edges. Grout was poured into 5 gal buckets 
and used to fill in any low areas. Shrinkage cracks were forming on the 
eastern side of the repair. The completed repair was covered with a sheet 
of plastic to aid curing. After restarting the repair following the mixer 
maintenance delay, the repair was completed in 5 hr and 54 min. 

Moisture accumulated on the underside of the plastic cover indicating 
good curing. The following morning, after the plastic sheet was removed, 
extensive shrinkage cracks covered the surface of the repair (Figure 36), 
particularly in the low areas that had been filled with grout. To insure that 
the existing pavement would not be adversely affected, the repair was saw 
cut into four quadrants (Figure 37). The surface of the repair was re-wet 
and recovered with the plastic sheet to continue curing until testing. 

In all, 25 half-yard batches were mixed to complete this repair. The total 
time required was approximately 12 hr, to include the time needed for 
both the team to become familiar with the mixer and to repair the hydr-
aulic leak. The actual time required to complete the repair was 5 hrs and 
54 minutes. 
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Figure 36. Shrinkage cracks in the surface of the stone and grout repair, Crater 1. 

 
Figure 37. Saw cutting joints in Crater 1 stone and grout repair. 
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Temperature readings 

Temperatures at the center of the repair (Figure 38) reached a maximum 
of 137 °F at sensor depths of 1 and 3 in. The maximum reading at the 5 in 
depth was 133 °F. The temperature sensors at the corner location showed 
higher temperature readings than the center location. In the corner, the 
upper two sensors at 1 and 3 in below the surface reached temperatures of 
158 and 160 °F, respectively, approximately 8 hr after the repair was 
resumed (Figure 39). The 5 in sensor lagged and reached a maximum 
temperature of 147 °F 9.5 hr after the repair continued. The maximum 
temperature 7 in below the surface was lower, and likely due to the sensor 
being located in the stone layer. 

Moisture readings 

The volumetric moisture readings in the base layer of Crater 1 remained 
steady throughout the entire testing period (Figure 40). 
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Figure 38. Temperatures in center of Crater 1 stone and grout repair. 
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Crater 1 Corner Temperatures
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Figure 39. Temperatures in southeastern corner of Crater 1 stone and grout repair. 
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Figure 40. Crater 1 moisture sensor readings in the base layer throughout the testing period. 
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Crater 6 Repair – CTS Cement, Rapid Set DOT Cement 

The repair for test Crater 6 was the second repair conducted during the 
full-scale field testing. This was the first crater repair performed using 
commercial RS material. However, instead of using the portable mixer, 
this repair was completed using a volumetric mixer provided by the 
vendor. As previously mentioned, the vendors were permitted to use spec-
ialized equipment if they believed it would produce a better repair, prov-
ided the vendor would make the arrangements to have the equipment 
arrive on site. The mixer was a 6 yd3 proportional mixer manufactured by 
Zimmerman Industries (Ephrata, PA). It should be noted that the size of 
the mixer used for this field trial would not be transportable on a C-130 
aircraft. Conversely, Zimmerman does manufacture a smaller proportional 
mixer of a size conducive for transport by a C-130 aircraft. Two represent-
atives from Zimmerman, along with the owner of the truck calibrated and 
operated the machine during the repair. With regard to the amount of 
material needed, 10 supersacks, each weighing 2,000 lb, of DOT cement 
were delivered on site. 

The afternoon prior to the repair, the machine was calibrated for the spe-
cific mix design (Figure 41). The mix called for 600 lb of cement, and was 
extended with sand and No. 57 stone. The calibration procedure 

 
Figure 41. Calibrating the proportional mixer for Crater 6. 
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involved determining the correct rate that each material is dispensed into 
the mixing auger. During the calibration, the individual materials were 
processed through the volumetric mixer, collected into a container, and 
weighed. The final mix design for a 3,500 psi mix called for 600 lb of DOT 
cement, 1,218 lb of sand, 1,820 lb of No. 57 stone, and 32 gal of water. 
Citric acid, a retarding agent, was added at a rate of 3 gal per yd3 to the 
mix water to extend the working time. Total time to calibrate the machine 
was approximately 3 hr. 

The crater was divided into quadrants using forms made of 2 in x 10 in 
pieces of lumber, cut to length. The forms were held in place with metal 
stakes (pieces of steel rebar) and fastened together at the corners with 
screws (Figure 42). Using the forms replaces the need for saw cutting since 
the hardened concrete will crack along the cold joint. 

 
Figure 42. Formwork prepared for Crater 6. 

The crater repair began at 0900 hr when the sand, stone, and RS material 
were loaded into the volumetric mixer (Figure 43). As the quantity of 
materials was depleted, the mixer returned to the stockpiles to be refilled. 
Moreover, the mixing operation may be uninterrupted by continuously 
loading the mixer. 
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Figure 43. Filling the proportional mixer with Rapid Set DOT cement for Crater 6. 

The repair sequence was to complete the southwestern quadrant followed 
by the northeastern quadrant. Once those two sections had set, the forms 
were removed and the final quadrants were poured. At 1033 hrs, the mixer 
was positioned at the southwestern quadrant and 10 min later, the RS mix 
was placed (Figure 44). Concrete rakes were used to spread the material in 
the quadrant and the material was vibrated with a shaft vibrator. As mate-
rial was placed beyond the quadrant’s halfway point, the finishing oper-
ation began by screeding the surface with a scrap piece of lumber (2 in x 
4 in) and finishing the surface with a bull float (Figure 45). The surface 
was hand finished and a broom texture applied to the surface (1117 hr). 
Additional materials were readied in the truck. At 1158 hrs, the RS mate-
rial placement began in the northeastern quadrant and was completed by 
1220 hrs. The surface of the northeast section was finished similarly to the 
southwestern section. Both sections were water cured (Figure 46, note that 
the southwest section has already reached initial set). 

The repair resumed at approximately 1300 hr with the removal of the 
forms. Figure 47 shows a profile view of one of the sides. At 1335 hr, the  
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Figure 44. Pouring Rapid Set DOT concrete into the southwestern quadrant of Crater 6. 

 

 
Figure 45. The surface of Crater 6 was screeded and finished. 
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Figure 46. Water was applied to southwestern section, to aid curing, after completion of 

northeastern section of Crater 6. 

 
Figure 47. Profile of slab edge of Crater 6 after removal of the form. 
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RS material was poured into the northwest quadrant and this section was 
finished by about 1400 hrs. Again, the truck was refilled (Figure 48) and 
the final quadrant was completed before 1500 hrs. The final repair is 
shown in Figure 49 as it was trafficked with the load cart. 

 
Figure 48. Refilling proportional mixer with stone and cement for Crater 6. 

 
Figure 49. Crater 6, completed repair surface during trafficking. 
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Temperature readings 

The thermocouple string located in the center of the crater was positioned 
in the southwestern quadrant and was covered in RS material during the 
first placement (Figure 50). The thermocouple string in the southeastern 
corner was in the final quadrant to be poured. The temperature readings of 
both strings were consistent and more representative of a monolithic 
placement, reaching a maximum temperature of 126 °F approximately 
2-½ hr at the center at the 1, 3, and 5 in depths, and 3-1/2 hr at the corner 
after placement at depths of 3 and 5 in (Figure 51). 

Moisture readings 

The moisture sensor readings at the center of Crater 6 (Figure 52) indicate 
an increase in the moisture content of the base approximately 40 hr after 
the pour and then again 360 hr after the start of the pour. The increases in 
moisture content do coincide with rain events, according to the rain gauge. 
It seems plausible that water infiltrated into the base material through the 
cold joint in the center of the repair following rain events that occurred 
well after the repair was completed (during the performance testing 
period). Based on the response from the corner sensor, located roughly the 
center of the southeastern section, the readings remained steady through-
out the entire testing period. 

Crater 6 Center Temperatures

60

80

100

120

140

160

180

-2
0

-1
5

-1
0 -5 0 5 10 15 20 25 30 35 40

Age (hours, from start of repair)

Te
m

pe
ra

tu
re

 (d
eg

re
e 

F)

1 inch
3 inches
5 inches
7 inches
Air Temp

 
Figure 50. Crater 6 center temperatures. 
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Crater 6 Corner Temperatures
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Figure 51. Crater 6 corner temperatures. 
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Figure 52. Moisture readings in base layer of Crater 6. 
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Crater 5 repair–Degussa Building Products, Thoroc 10-61 Repair 
Mortar 

The repair conducted in Crater 5 was the first repair attempted that used 
the 2 yd3 mixer to mix and place RS material. The material was ThoRoc 
10-61 Repair Mortar, by Degussa Building Products (currently owned by 
BASF). This material was selected for use by the vendor as it is formulated 
for conditions where the ambient temperature is above 85 °F, and prov-
ides an extended working time (BASF Technical Sheet). The material was 
shipped to the test site in supersacks, each weighing 2,500 lbs. The mate-
rial is also available in 50 lb bags, and a pallet containing the smaller sacks 
was also shipped to the test site in the event that additional material was 
needed. 

Two mixes were designed for this repair crater to adjust for the capacity of 
the mixer. The first mix design consisted of 34 to 41 gal of water and 
1,625 lbs of #57 stone per supersack of the rapid repair mortar. The antici-
pated yield per supersack was 1.20 yd3, requiring 21 batches of material to 
be prepared. The only change to the second mix was that the quantity of 
the #57 stone was increased to 1,875 lbs, thereby increasing the yield 
slightly to 1.24 yd3, requiring only 20 batches of material to be mixed and 
placed. Both an evaporation reducer and curing compound were applied 
following the finishing of the RS material. 

Forms, made of 2 in x 10 in lumber, were positioned, dividing the test 
crater into quadrants, and set to grade (Figure 53). Final preparations, 
that required approximately 45 min, were made before the start of the  

 
Figure 53. Formwork configuration in Crater 5. 
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repair that included: applying a release agent (food-grade vegetable oil) to 
the forms with a large paint brush, readying the evaporation reducer and 
curing compounds into handheld pump spray canisters, and moistening 
the base material with water. 

Two handheld, pump spray canisters were used to apply the evaporation 
reducer and the curing compound. The evaporation reducer, Confilm 
(MasterBuilders Technologies), is a liquid in a 1 gal container (Figure 54) 
that was diluted with water following the instructions on the product label.  

 
Figure 54. Evaporation reducer used for Crater 5 repair. 

The mixture was poured into a pump handle spray canister and shaken 
well to blend. Between applications, the evaporation reducer needed to be 
agitated to stay blended. It was applied evenly to the surface of the RS 
material after the surface was finished. A 2-part curing compound, Kure-
N-Seal W (Sonneborn) combined with a Kure-N-Seal white color additive, 
was applied over the evaporation reducer (Figure 55). The label on the 
curing compound describes the product as, “a transparent acrylic water-
based curing, sealing, and dustproofing compound.” Care should be used 
with the curing compound, as it tends to thicken and clog the nozzle. 
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Figure 55. Preparation of curing compound used on Crater 5. 

At 0750 hrs on the morning of the repair, the mixer was positioned on the 
southeastern side of the crater, as shown in Figure 53. The water and 
#57 aggregate (1,620 lbs) were both added into the mixer, with some of the 
mix water flowing out through the mixer’s back gate. The mixer was over-
loaded and the paddles stopped turning. A second attempt was made to 
load the mixer and ended with a similar result. The aggregate was wedged 
between the mixer paddle and interior wall of the mixer. The repair was 
suspended until a smaller size stone was obtained. A successful test batch 
using #89 stone with the rapid setting mortar was mixed. 

The repair resumed the following morning at 0800 hrs. The mixer was 
positioned at the northwest quadrant (Figure 56). To accommodate the 
smaller size of the #89 stone, the quantity of stone was reduced to 1,400 lb 
per supersack. The quantity of mix water remained the same at a total of 
40 gal. To start, while the paddles were turning, an initial 15 gal of water 
and the #89 stone were metered into the mixer. The remaining 10 gal of 
water was split into two 5 gal buckets. The batching sequence for the mix 
was adding 1 supersack of RS material to the mixer (this required 8 to 
10 min), add 5 gal of water, mix for 1 min. Add the 2nd 5 gal of water. A 
rubber mallet was used to strike the bottom of the supersack to keep the 
material flowing (Figure 57). The batch was mixed for a total of 3 min, 
which began when all of the RS material was added to the mixer. This first 
mix appeared somewhat dry, and an additional 4 gal of water was added. 
The mix was then discharged into the northwest quadrant. 
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Figure 56. Mixing first batch for Crater 5 repair. 

 
Figure 57. Striking the bottom of the supersack with a rubber mallet to improve material flow 

for Crater 5. 

A full quadrant is too large of a volume to fill without dividing the quad-
rant into smaller sections. Initially, a temporary form board was held in 
place until the material set, then the board would be repositioned and the 
process repeated (Figure 58). However, this proved to be impractical, as 



ERDC TR-10-4 71 

 

the temporary board was awkward to hold in place at grade level, without 
securing it, and contributed to an uneven final surface. The second batch 
filled the section and the surface was screeded with a scrap piece of lumber 
(2 in x 4 in), vibrated, and finished with a bull float. Several minutes after 
applying the evaporation reducer and curing compound, shrinkage cracks 
formed (Figure 59). 

 
Figure 58. Holding the temporary formboard in place in Crater 5. 

 
Figure 59. Shrinkage cracks formed in the repaired northwestern quadrant of Crater 5. 
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While this first section was being finished, water and stone were added to 
the mixer for the next batch. This batching sequence continued until the 
crater was completed. Once the northwest quadrant was completed, the 
mixer was repositioned by the southeastern quadrant (Figure 60). The 
temporary formboard divided the quadrant in half and was anchored in 
place. Figure 61 shows the team repairing the northeastern quadrant. Note 
that the finished surface on the southeastern quadrant is reasonably  

 
Figure 60. Repairing the traffic lane in the southeastern quadrant for Crater 5. 

 
Figure 61. Completing the southeastern quadrant in Crater 5. 
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smooth and free from excess spillage around the edge of the sections 
(bottom of Figure 61) Periodically during the day, the portable mixer was 
pulled away to clean out the build-up of RS material on the shaft and 
paddles. Also, the concrete chute was no longer used as it became cumber-
some to reposition and the supports on the top hindered using shovels to 
move the material down. Following the completion of the southeastern 
quadrant, the remainder of the traffic lane was completed (the north-
eastern quadrant), and finally the southwestern quadrant. The test crater 
repair was completed by 1515 hrs, as shown in Figure 62. 

 
Figure 62. Final crater repair in Crater 5. 

Temperature readings 

The temperatures recorded in the cap material at the corner and center of 
the crater are shown in Figure 63 and Figure 64, respectively. The temper-
atures in the corner reached 160 °F at the surface and 1 in depth. At a 
depth of 5 in below the surface, the temperatures reached 154 °F after 
5-1/2 hrs from the start of the repair. At the center of the test crater, the 
temperatures were slightly cooler with the maximum temperature of 
153 °F at the surface, and 130 °F at 7 in below the surface after 7-1/2 hrs 
from the start of the repair. 
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Figure 63. Temperatures in the corner of Crater 5. 
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Figure 64. Temperatures in the center of Crater 5. 
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Moisture readings 

The moisture content readings in the base layer from the start of the repair 
throughout the testing period are shown in Figure 65. The high initial 
moisture content readings are from moistening the base layer with water. 
The sharp increases in moisture content readings by the center sensor, 
which occurred later during the testing period, correspond to rain events, 
and the material appears to have drained the excess moisture. Aside from 
the precipitation events, the moisture content remained steady. 
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Figure 65. Moisture readings in base layer of Crater 5. 

Crater 2 repair–CeraTech, Pavemend EX-H 

The Crater 2 repair used Pavemend EX-H, manufactured by CeraTech 
Inc., an extendable material developed for hot weather. Twenty-nine 
supersacks, each weighing 2,000 lb were delivered to the site prior to the 
repair. Initially, the rapid setting material was to be extended with the 
No. 57 stone. However, as this stone size caused the mixer to jam, each 
batch of the material was extended using No. 89 stone, acquired from a 
local source. Each sack called for 28 gal of water. The yield of one super-
sack of material, extended with the stone and water, was 0.88 yd3. 
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Initially, to reduce the number of batches needed to complete the repair, 
the approach called for two supersacks of material and 2,850 lb of stone to 
be mixed at one time in the portable mixer. The crater was divided into 
quadrants using forms – this was completed the previous afternoon using 
2 in x 10 in boards. The CeraTech representatives determined that a 6 in 
layer (instead of 8 in) of RS material would be sufficient for the cap layer 
of the repair. They opted to spread 2 in of the No. 57 aggregate over the 
base layer in each quadrant. This was done using the front end loader, 
multi-terrain loader, hand tools, and was compacted using the vibratory 
plate compactors. Water from the water truck was added to moisten the 
aggregate layer. The preparation required about 45 min (Figure 66). 

 
Figure 66. Crater 2 formed and layer of aggregate added. 

Batch 1 began at the northwestern corner of the crater at 0710 hr with the 
addition of 1,400 lb of stone to the mixer and 14 gal of water, followed by 
one supersack of RS material, and the remaining 14 gal of water. It was 
mixed for 8 min and discharged into the crater (Figure 67). The temper-
ature of the mix was 93 °F. The same sequence was followed for Batch 2, 
with the exception that the mixer was overloaded and the paddles stopped 
turning. The mix was quickly discarded before it set up. The mixer may 
have become overloaded by adding the cement to the mixer too quickly. 
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Figure 67. Batch 1 in the northwestern corner of Crater 2. 

For Batch 3, the mixer was moved to the southeastern quadrant to begin 
repairing the traffic lane, and maximize the time for the material to cure 
prior to trafficking (Figure 68 and Figure 69). The Pavemend EX-H was 
added first (5 min) via a smaller hole cut into the bottom of the sack using 
the cutting edge on the portable mixer. All 28 gal of water were added to 
the RS material (2 min). The aggregate was added slowly with a multi-
terrain loader (1 min). The mix time was reduced to 6 min and the mix dis-
charged into the crater. The mix was very fluid and had a temperature of 
95 °F. The material was spread using concrete rakes and vibrated with a 
shaft vibrator. The material already in the crater was beginning to set, so a 
plate compactor was run over the top in an attempt to prolong the work-
ability, but instead, it tore the material surface. 

This mixing sequence was used through Batch number 8. The material in 
Batch 8 was distributed between the southeastern quadrant (that was 
screeded with a scrap piece of lumber), and the northeastern quadrant 
(Figure 70). Once any excess material had been emptied from the mixer, it 
was removed and cleaned. 
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Figure 68. Adding Pavemend EX-H to the mixer for Batch 4 for Crater 2. 

 
Figure 69. Southeastern quadrant of Crater 2 after placing two batches of material. 
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Figure 70. Screeding and floating the southeastern quadrant of Crater 2. 

The initial mixes were fairly fluid, yet as the daytime air temperature and 
material temperatures warmed, successive batches became increasingly 
stiffer. The mix was adjusted by reducing the amount of stone to approx-
imately 1,200 lb (a level bucket instead of a slightly rounded bucket load), 
and adjusting the mix water to 31 gal per batch. 

A quadrant size was too large to pour, therefore the northeastern quadrant 
was divided in half using a temporary form (2 in x 10 in piece of lumber). 
Batches 9 through 11 were placed in the northeastern quadrant. Batch 11 
was very dry, with some of the material sticking to the chute. It was spread 
with concrete rakes while two airmen attempted to screed and vibrate the 
material (Figure 71). However, the mix had set and the material from 
Batch 11 was removed following the vendor’s recommendation (Figure 72). 
As shown in the photograph, the removal resulted in a tear at the corner of 
the previous section. The operation was suspended for 40 min while the 
vendor representatives determined how to adjust the fast-setting mixes. 

The crater repair resumed at 1210 hrs with the mixer positioned on the 
north side of the northeastern quadrant. The mix was adjusted by adding 
more water per batch, for a total of 34 gal per supersack of RS material. 
Once the northeastern section was completed, the mixer was re-positioned 
to repair the southwestern section, and finally the northwestern section  
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Figure 71. Attempt to finish Batch 11 before it sets up and workability is lost in Crater 2. 

 
Figure 72. Removal of material from Batch 11 and damage to adjacent section in Crater 2. 

was repaired. The last mix, Batch 26, was discharged into the northwest 
section and the surface finished by 1600 hr. The small crater adjacent to 
the southwestern quadrant was also filled in with material. The photo-
graph in Figure 73 shows the material layers in the southwestern quad-
rant. Figure 74 shows the completed repair. The total time required to 
complete the repair in Crater 2 was nearly 10 hr, including the time 
required to set the formwork and place the stone base layer. 
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Figure 73. Layering of material poured in southwestern section of Crater 2.  

 

 
Figure 74. Final surface of the Pavemend EX-H repair for Crater 2. 
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Temperature readings 

Temperature readings are shown at the center and corner locations in 
Figure 75 and Figure 76, respectively. At the center location, the maximum 
recorded temperature was 130 °F at 1 in depth, near the surface, after 13 hr 
from the start of the repair. At 5 in below the surface, the maximum temp-
erature reached 125 °F. This location was just near the bottom of the cap 
material. The sensor at 7 in below the surface was located in the aggregate 
layer and the readings reached 110 °F. The temperature readings at the 
corner location were higher. The maximum recorded temperature of 146  F 
was reached 8 hrs after the start of the repair in Crater 2. 

Moisture readings 

The volumetric moisture readings are shown for both the center and 
corner sensor in Figure 77. The measurements remained relatively 
constant throughout the testing period, except for the spikes from rain 
events later in the performance testing. 
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Figure 75. Temperature readings from center location of sensors in Crater 2. 
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Figure 76. Temperature readings from southeastern corner location of sensors in Crater 2. 
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Figure 77. Moisture readings from both center and corner locations in Crater 2. 
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Crater 4 repair–Ultimax™ Cement, Ultimax Concrete 

This repair consisted of the Ultimax™ Cement Ultimax Concrete material. 
The concrete mix was pre-proportioned in 3,000 lb supersacks with 
cement, sand, and stone, requiring only the addition of 50 gal of water. 
The repair approach was to mix two supersacks (6,000 lb) at one time in 
the portable mixer using a crew size of twelve airmen. 

Prior to the start of mixing, the crater was prepared by first pre-wetting 
the base material with 100 gal of water, and installing stay-in-place forms 
(also used in Crater 3). The Ultimax Concrete representatives decided to 
use the aluminum stay-in-place forms for the repair. The aluminum forms 
consisted of 10 ft lengths held in place with stakes. The top rim of the form 
attached to the top of the stakes. The forms connect together with thin 
aluminum tabs that slide under the top rim of the form (Figure 78). 

 
Figure 78. Stay-in-place aluminum forms with connecting tab used in Crater4 (Crater 3, too). 

Different techniques were attempted to quickly install the stakes. Initially, 
hand tools (hammers or small sledge hammers) were used to install the 
stakes. However, the base material was too stiff, bending the stakes 
(Figure 79), and making it difficult to position the form piece vertically. 
The most efficient method was to use an electric rock drill with a 1 in drill 
bit to create a pilot hole and then hammer the stake in (Figure 80). 
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Figure 79. Bent aluminum stakes resulted from the 
use of hand tools during the installation of stay-in 

place forms in Crater 4. 

 
Figure 80. Drill used to make pilot hole to install 

form stake in Crater 4. 
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The repairs for Craters 5 and 2 showed that dividing the crater into four 
quadrants posed a volume too large to fill using the multiple, smaller 
batches from the portable mixer. Since both of those repairs ended up 
partitioned into eight sections, Crater 4 was divided into eight sections 
measuring 15 ft by 7-1/2 ft, using a string line and marking the locations 
for the forms with spray paint. Three full-length, uncut forms were posi-
tioned in a transverse direction in the crater (East-West). The forms in the 
longitudinal direction (North-South) were placed as close to the center as 
possible so as to not interfere with the instrumentation, and were trimmed 
to fit using tin snips. The total time required to place the forms was 2 hr 
and 40 min (Figure 81). 

 
Figure 81. Completion of Crater 4 preparation. 

Next, the base material in the northeastern section was pre-wet with 
another 4 gal of water. At 0911 hr the first batch of Ultimax Concrete was 
started by adding one supersack of Ultimax Concrete mix to the mixer 
(Figure 82), followed by 35 gal of water. An additional 15 gal of water was 
added for a total of 50 gal of water for one supersack. A second supersack 
of Ultimax Concrete mix was added to the mixer along with 45 gal of 
water. Three minutes later, after all of the cement had been added, another 
5 gal of water was added. There were 2 yd3 of material being mixed in the 
mixer. This was the largest quantity of material mixed at one time in the 
portable mixer during any of the test crater repairs, as well as the highest 
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quantity of mix water used. The material was mixed for 3 min and dis-
charged into the northeastern section of the crater. The total time to load, 
mix, and pour the batch was 15 min. The material was very fluid, with fist-
sized lumps of unmixed material (Figure 83). 

 
Figure 82. Adding Ultimax concrete to the 

mixer for Crater 4. 

 
Figure 83. Batch 2 of Ultimax concrete, containing lumps of unmixed material, 

placed into Section 2 of Crater 4. 
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The amount of water added to the first supersack for Batch 2 was incr-
eased to 75 gal. The neck at the bottom of the supersack hampered the 
flow of the RS material into the mixer. Notches were cut in the sides of the 
supersack to increase the flow. This also helped to distribute the material 
more evenly over the length of the mixer for better mixing, instead of con-
centrating the mix in the center. After 22 min, half of the second batch was 
placed into the northeastern corner over the 1st batch to complete the 
section. The material was spread with concrete rakes, vibrated with a shaft 
vibrator, screeded with a scrap piece of lumber (2 in x 4 in) (from East to 
West), and finished with a bull float. Section 1 was completed by 1021 hrs. 
As the mixer was being repositioned to repair Section 2, the base material 
was moistened with several gallons of water just prior to the placement of 
the remaining material from Batch 2. 

The wear-and-tear on the portable mixer was evident as the back gate on 
the mixer was sticking, making it difficult to manually close and open to 
continue the mixing operation. A sledgehammer was used to control the 
gate opening and this amount of force on the mechanism would prove 
problematic later in the day. 

At 1000 hrs, another supersack of concrete mix was added to the mixer 
along with 10 gal of water (Batch 3). The water truck then ran out of water. 
The material was quickly setting up, and was immediately discharged. In 
spite of this, enough material had hardened inside the mixer on the pad-
dles and side walls to impede mixing. This required the hardened material 
to be chiseled and broken out in pieces. Removal of the hardened material 
required about 2 hr and 45 min. No. 4 rock and water were run through 
the mixer to abrade the inside of the mixer. Section 2, was half-filled and 
the material had set. 

Although Section 2 was only partially complete, the material placed before 
the portable mixer jammed had set and was too warm to place more mate-
rial on top. At 1300 hr, the operation continued by positioning the mixer 
and pre-wetting the base in Section 3. For Batch 4, 75 gal of water were 
added to the mixer simultaneously with the first supersack of concrete 
mix. The remaining mix water was added with the second supersack, for 
50 gal of water per sack. At 1320 hrs, the mix was discharged into 
Section 3. Adding some of the mix water before adding the Ultimax 
Concrete mix reduced the unmixed lumps. Batch 5 was mixed similarly 
and discharged into the repair. To complete Section 2, the surface was 
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sprayed with water, and a portion of Batch 6 and all of Batch 7 were used 
to fill the section, with the remaining material discharged into Section 4 
(southeastern corner, Figure 84 and Figure 85). Before mixing Batch 8, 
some time was used to clean the mixer. 

 
Figure 84. Section 2 of Crater 4 was filled with a portion of the material from Batch 6. 

 
Figure 85. Completed Sections 1 through 4 of Crater 4. 
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The crater repair continued in the northwestern corner (Section 5) foll-
owed by Sections 6 through 8. A problem with the hydraulics on the mixer 
motor occurred, possibly due to blown seals, while discharging Batch 12 
into Section 7. The mix size was reduced to one supersack of concrete mix 
in the next batch and 55 gal of water. The mix was very fluid. Larger clu-
mps of unmixed material, roughly softball size, were present after mixing. 
Material had built-up on the paddles and shaft (Figure 86), so the mixer 
pulled away from the test crater to be checked and cleaned. After cleaning, 
the operation returned to mixing 2 supersacks per batch. 

 
Figure 86. Breaking up large clumps of unmixed 

Ultimax concrete material building up on the 
center shaftwith a ball-peen hammer. 

While using the sledgehammer to close the gate, the bolt on the handle 
sheared, rendering the mixer inoperable. At this point, the final section, 
Section 8, was underfilled by roughly ½ yd following Batch 15. About 
300 lb of No. 4 rock was placed in Section 8 to complete the repair. The 
section was floated and finished by 1805 hrs. Including the time needed to 
remove the hardened material out of the mixer, 11 hrs and 30 min were 
needed to complete Crater 4. Excluding the 2 hr and 45 min required to 
restore the mixer when the water truck ran out of water, the total time for 
the repair was 8 hr and 45 min. A photograph of the completed repair in 
Crater 4 is shown in Figure 87. 



ERDC TR-10-4 91 

 

 
Figure 87. View of the completed repair in Crater 4. 

Temperature readings 

The corner thermocouple string was located in the southeastern corner in 
Section 4 and reached a maximum temperature of 155 °F at 3 in depth 
about 10 hr from the start of the repair (Figure 88). After the forms were 
placed, the center thermocouple string was located in the northeastern 
corner of Section 7. The readings from both the 5 and 7 in depths appear to 
be from some material that seeped through the forms while pouring 
Section 3. The maximum temperature was 143 °F reached 13 hr after the 
start of the repair (Figure 89). 

Moisture readings 

The increase in the moisture readings from both sensors occurred when 
the base material was moistened during the repair (Figure 90). No other 
changes in moisture were observed during the testing period. 
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Figure 88. Temperature history at southeastern corner of Crater 4. 
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Figure 89. Temperature history at center of Crater 4. 
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Figure 90. Moisture readings from Crater 4. 

Crater 3 repair–Ultimax™ Cement, Aquacrete 

Crater 3 was repaired with the Aquacrete material, manufactured by 
Ultimax™ Cement. This was the final repair conducted during the full-
scale field testing program. The portable mixer was rendered inoperable at 
the completion of the previous repair. As a result, the Aquacrete material 
was mixed using a standard ready-mix truck, rented locally. Stay-in-place 
aluminum forms were installed in the crater the previous day (at the same 
time the forms were installed in Crater 4, as discussed in the Crater 4 
repair section), this time, dividing the crater into four quadrants (Figure 
91). Like Crater 4, a hammer drill had been used to pre-drill the holes to 
install the stakes in Crater 3. Installation of the forms required approx-
imately 1 hr to complete. Next, the No. 4 rock was placed in the quadrants, 
to a depth 2 in below the existing pavement surface, using the multi-
terrain loader with 3 airmen spreading the material. The rock was not 
compacted. 

At the staging area at 0940 hr on the morning of the repair, the ready-mix 
truck was charged with mix water. The Aquacrete material used 125 gal of 
water per supersack. A total of 600 gal of water was added to the truck 
along with five supersacks of Aquacrete, each weighing 3,650 lb (Figure 
92). This required about 20 min. The material was mixed in the truck and 
discharged into the northeastern quadrant. The mix was very fluid and 
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overflowed into the northwestern quadrant (Figure 93). A multi-terrain 
loader was used to add more rock to the northeast quadrant. By 1037 hr, 
the first batch of Aquacrete had been discharged from the truck (Figure 
94). The truck returned to the staging area for the next batch. 

 
Figure 91. Photograph at the center of Crater 3 showing the stay-in-place 

forms and the #4 rock. 

 
Figure 92. Adding Aquacrete to truck for Crater 3. 
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Figure 93. Aquacrete overflowing out of northeast quadrant of Crater 3. 

 
Figure 94. View of Crater 3 following first batch of Aquacrete. 

For the 2nd batch, 700 gal of water was added to the truck from 1046 to 
1102 hr. Seven bags of Aquacrete were added to the truck, requiring an 
additional 30 min. After the Aquacrete was added, an additional 40 gal of 
water were added. At 1140 hrs, the material for Batch 2 was discharged 
into the southeastern quadrant of Crater 3. The material was so fluid that a 
wooden pallet was used to aid in reducing the splatter as the material was 
discharged down the chute. With most of the material discharged from the 
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truck, the top of the Aquacrete repair was still 2 in below the existing sur-
face near the centerline of the runway, due to the slope of the runway 
(Figure 95). Discharging the material was stopped to further agitate the 
material to reduce its fluidity. At 1150 hrs, the material gelled and became 
too thick to place (Figure 96). The remainder of the material flash set in 
the mixer drum. 

 
Figure 95. The repair material in Crater 3 is approximately 2 in below the existing 

pavement surface. 

 
Figure 96. Gelled Aquacrete material could not be placed in Crater 3. 
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Attempts were made to transfer some of the material into the traffic lane 
to build it up to the level of the existing pavement with a multi-terrain 
loader, but the material was setting up, making it too difficult to either 
move or finish. Exposed edges of the stay-in-place forms within the traffic 
lane presented too much of a hazard to the aircraft tire and rendered the 
section untraffickable. Therefore, it was determined that Crater 3 would 
not be trafficked with the load cart (Figure 97). A total of 13 supersacks of 
material and 3 hr were used for the incomplete repair. No temperature or 
moisture data are presented for this incomplete repair. 

 
Figure 97. Final Crater 3 repair surface. 

Field Quality Control Testing 

During each crater repair, 6 in x 12 in compressive strength cylinders were 
cast from the material batches during the placement (Figure 98). Once 
cast, the cylinders were covered with plastic to maintain moisture and to 
protect them from direct sun exposure. The Air Force Research Laboratory 
(AFRL) tested the cylinders in their materials testing laboratory at early 
test ages of 2 and 24 hr. The test station is shown in Figure 99. 
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Figure 98. Casting strength cylinders during the 

full-scale field trial. 

 
Figure 99. AFRL testing equipment for unconfined compressive strength. 
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Craters 1 and 3 both utilized pre-placed No. 4 aggregate and a flowable, 
grout-type mixture as the binder. Laboratory strength cylinders were cast 
by pre-placing some of the No. 4 rock in the bottom of the cylinder and all-
owing either the grout or the Aquacrete material to percolate through the 
voids between the stone. The cylinders were tamped several times to 
release any entrapped air. 

Compressive strength 

The test results, shown in Figure 100 for the 2 hr test age and Figure 101 
for the 24 hr test age, are average values. All compressive strength test 
results at 2 and 24 hr are listed in Table 14 and Table 15  respectively. 

For Crater 1, the stone and grout material, the testing age was 24 hr. One 
set of cylinders was cast with pre-placed aggregate, and the other was cast 
with the grout mixture only (neat). The RS materials were tested at ages of 
2 and 24 hr. Two cylinders were tested at 3 hr: one from Rapid Set DOT 
cement (Crater 6), and Pavemend EX-H (Crater 2). When two of the 
Pavemend EX-H materials tested very low at the 2 hr age, the test age of 
the last cylinder age was lengthened to 3 hr. Two cylinders were cast from 
the Ultimax Aquacrete material. 

Discussion of large-scale crater repairs 

The purpose of the full-scale field trial was to repair the structural cap 
layer of simulated large craters using commercial RS materials. The time-
frame used within which to complete the repair was the current NATO 
standard of 4 hr. A total of 6 simulated craters were prepared, with each 
repair utilizing a different commercial material. 

The time required to complete each repair and major tasks are summ-
arized in Table 16. The required time began from the repair and does not 
include breaking out and constructing the craters. For each crater repair, 
preparation time of approximately an hour was required for each crater. 
With the exception of stone and grout method used for Crater 1, the rema-
ining craters made use of formwork to divide the cap volume. The use of 
pieces of lumber was a straight-forward approach, as compared to the 
stay-in-place forms. The lumber was reused in the repair of other craters. 
Nevertheless, the airman and soldiers quickly overcame the untried alum-
inum forms and, with the right tools, improved the installation method. 
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Figure 100. Results of 2 hr average compressive strength tests on field cast cylinders. 
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Figure 101. Results of 24 hr average compressive strength tests on field cast cylinders. 
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Table 14. Results of 2 hr compressive strength testing on field cast cylinders. 

Sample Name Notes Test type
Max Load Rate (Goal 
Load Rate of 1000 
pounds / second)

Test Date & Time Pre-start 
Load, LBS.

Max Recorded 
Load, LBS. Net Load, LBS.

Max Compressive 
Strength of sample, 

P.S.I.

Batch 1, CTS Cement, 
10:44 06/22/2006 A

Both ends capped, 
with aggregate, brief 
moment of high rate 

while dialing in.

2 Hour Compressive 1452 lbs/sec 06/22/2006, 
12:32:00 PM 10.00 32,430.00 32,420.00 1,146.80

Batch 3, CTS 
Cement, 13:36 
06/22/2006 A

Both ends capped, 
with aggregate

3 Hour 
Compressive 1108 lbs/sec 06/22/2006, 

4:31:00 PM 10.00 83,380.00 83,370.00 2,949.06

Batch 4, CTS 
Cement, 14:30 
06/22/2006 A

Both ends capped, 
with aggregate

2 Hour 
Compressive 946 lbs/sec 06/22/2006, 

4:45:00 PM 0.00 33,460.00 33,460.00 1,183.59

Batch 3, Degussa, 
09:00 06/24/2006 A

Both ends capped, 
with aggregate

2 Hour 
Compressive 1067 lbs/sec 06/24/2006, 

11:00:00 AM 10.00 74,630.00 74,620.00 2,639.55

Batch 8, Degussa, 
10:56 06/24/2006 A

Both ends capped, 
with aggregate

2 Hour 
Compressive 1056 lbs/sec 06/24/2006, 

13:13 10.00 84,650.00 84,640.00 2,993.99

No batch number, 
Degussa 14:10, 
06/24/2006 A

Both ends capped, 
with aggregate

2 Hour 
Compressive 1092 lbs/sec 06/24/2006, 

15:59 20.00 74,920.00 74,900.00 2,649.45

Batch 5, Ceratech 
08:39, 06/27/2006 

A

Both ends capped, 
with aggregate

2 Hour 
Compressive 46 lbs/sec 06/27/2006, 

10:43 0.00 1,950.00 1,950.00 68.98

No batch #, 
Ceratech 12:44, 

06/27/2006 A

Both ends capped, 
with aggregate

3 Hour 
Compressive 205 lbs/sec 06/27/2006, 

15:50 10.00 5,560.00 5,550.00 196.32

Batch 21, 
Ceratech, 14:51 

06/27/2006 A

Both ends capped, 
with aggregate

2 Hour 
Compressive 33 lbs/sec 06/27/2006, 

16:50 10.00 1,310.00 1,300.00 45.99

Batch 4, Ultimax, 
13:25, 06/28/2006 

A

Both ends capped, 
with aggregate

2 Hour 
Compressive 1100 lbs/sec 06/28/2006, 

15:24 20.00 41,730.00 41,710.00 1,475.42

Batch 7, Ultimax, 
14:20, 06/28/2006 

A

Both ends capped, 
with aggregate

2 Hour 
Compressive 950 lbs/sec 06/28/2006, 

16:19 10.00 41,690.00 41,680.00 1,474.35

Batch 10, Ultimax, 
16:02, 06/28/2006 

A

Both ends capped, 
with aggregate

2 Hour 
Compressive 1000 lbs/sec 06/28/2006, 

17:58 0.00 46,710.00 46,710.00 1,652.28

Batch 10, Ultimax, 
Aquacrete, 10:40, 

06/29/2006 A

Both ends capped, 
with aggregate

2 Hour 
Compressive

Max achieved was 
308 lbs/sec, 

fluctuated wildly

06/29/2006, 
12:41 0.00 17,110.00 17,110.00 605.24
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Table 15. Results of 24 hr compressive strength testing on field cast cylinders. 

Sample Name Notes Test type
Max Load Rate (Goal 
Load Rate of 1000 
pounds / second)

Test Date & Time Pre-start Load, 
LBS.

Max Recorded 
Load, LBS. Net Load, LBS.

Max 
Compressive 
Strength of 

sample, P.S.I.

Control, Batch 3 6/20/06, 
13:55 Neat (No label) 

Actually had aggregate - 
not neat

Both ends of the sample 
were capped, failed quickly, 
could not achieve desired 

load rate

24 Hour Compressive 600 lbs/sec 06/21/2006, 1:54:00 
PM 20.00 21,050.00 21,030.00 743.90

Control, Batch 3 6/20/06, 
13:55 Neat B

Both ends of the sample 
were capped 24 Hour Compressive 1021 lbs/sec 06/21/2006, 2:08:00 

PM 10.00 79,710.00 79,700.00 2,819.24

Control, Set 2 06/20/06, 
14:35

Both ends capped, neat (no 
aggregate) 24 Hour Compressive 1092 lbs/sec 06/21/2006, 2:25:00 

PM 10.00 80,470.00 80,460.00 2,846.13

Control, Set 2 06/20/06, 
14:35 B

Both ends capped, with 
aggregate 24 Hour Compressive 1096 lbs/sec 06/21/2006, 2:35:00 

PM 10.00 62,780.00 62,770.00 2,220.37

Control, Set 3 06/20/06, 
16:18 Flood

Both ends capped, neat (no 
aggregate) 24 Hour Compressive 1075 lbs/sec 06/21/2006, 4:00:00 

PM 10.00 167,850.00 167,840.00 5,937.04

Control, Set 3 06/20/06, 
16:18 Flood B

Both ends capped, neat (no 
aggregate) 24 Hour Compressive 1071 lbs/sec 06/21/2006, 4:13:00 

PM 10.00 181,010.00 181,000.00 6,402.55

Batch 1, CTS Cement, 
10:44 06/22/2006 B

Both ends capped, with 
aggregate

24 Hour 
Compressive 1108 lbs/sec 06/22/2006, 

10:49:00 AM 10.00 160,680.00 160,670.00 5,683.41

Batch 3, CTS Cement, 
13:36 06/22/2006 B

Both ends capped, with 
aggregate

24 Hour 
Compressive 1067 lbs/sec 06/23/2006, 

10:49:00 AM 0.00 127,240.00 127,240.00 4,500.88

Batch 4, CTS Cement, 
14:30 06/22/2006 B

Both ends capped, with 
aggregate

24 Hour 
Compressive 1117 lbs/sec 06/23/2006, 

10:49:00 AM 10.00 120,520.00 120,510.00 4,262.82

Batch 3, Degussa, 
09:00 06/24/2006 B

Both ends capped, with 
aggregate

24 Hour 
Compressive 1052 lbs/sec 06/25/2006, 

09:02 20.00 91,660.00 91,640.00 3,241.60

Batch 8, Degussa, 
10:56 06/24/2006 B

Both ends capped, with 
aggregate

24 Hour 
Compressive 1075 lbs/sec 06/25/2006, 

10:55 0.00 89,970.00 89,970.00 3,182.53

No batch number, 
Degussa 14:10, 
06/24/2006 B

Both ends capped, with 
aggregate

24 Hour 
Compressive 1050 lbs/sec 06/25/2006, 

13:57 10.00 89,120.00 89,110.00 3,152.10

Batch 5, Ceratech 
08:39, 06/27/2006 B

Both ends capped, with 
aggregate

24 Hour 
Compressive 1045 lbs/sec 06/28/2006, 

08:39 0.00 83,580.00 83,580.00 2,956.49

No batch #, Ceratech 
12:44, 06/27/2006 B

Both ends capped, with 
aggregate

24 Hour 
Compressive 1054 lbs/sec 06/28/2006, 

12:44 10.00 61,580.00 61,570.00 2,177.93

Batch 21, Ceratech, 
14:51, 06/27/2006 B

Both ends capped, with 
aggregate

24 Hour 
Compressive 1171 lbs/sec 06/28/2006, 

14:51 0.00 57,120.00 57,120.00 2,020.52

Batch 4, Ultimax, 
13:25, 06/28/2006 B

Both ends capped, with 
aggregate

24 Hour 
Compressive 1046 lbs/sec 06/29/2006, 

13:32 10.00 102,580.00 102,570.00 3,628.23

Batch 7, Ultimax, 
14:20, 06/28/2006 B

Both ends capped, with 
aggregate

24 Hour 
Compressive 1054 lbs/sec 06/29/2006, 

14:24 10.00 91,990.00 91,980.00 3,253.63

Batch 10, Ultimax, 
16:02, 06/28/2006 A

Both ends capped, with 
aggregate

24 Hour 
Compressive 1046 lbs/sec 06/29/2006, 

15:53 0.00 98,310.00 98,310.00 3,477.54

Batch 10, Ultimax, 
Aquacrete, 10:40, 

06/29/2006 B

Both ends capped, with 
preplaced aggregate

24 Hour 
Compressive

629 lbs/sec max 
achieved, fluctuated 

wildly

06/30/2006, 
10:42 10.00 29,660.00 29,650.00 1,048.81
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Table 16. Comparison of time required to complete each crater repair. 

TOTAL PREP REPAIR NON-REPAIR
HOURS HOURS HOURS HOURS

7.4 1.7 5.7
11.9 1.7 5.7 4.5

Start End DAY ACTIVITY
1.0 1 Prior to 20JUN - Placed sand layer, compacted & placed vapor barrier

6/20/06 8:00 6/20/06 12:30 0.188 4.5 4.5 START - Test batch in mixer & hydraulic leak
6/20/06 12:30 6/20/06 13:15 0.031 0.8 0.8 Placed thin layer of rock in bottom of crater / Pre-wet aggregate
6/20/06 13:15 6/20/06 16:44 0.145 3.5 3.5 Mixing operation started
6/20/06 16:44 6/20/06 17:54 0.049 1.2 1.2 Screed set up & positioned on East side
6/20/06 17:54 6/20/06 18:15 0.015 0.3 0.3 Mixer pulled away / hand finishing surface / END of repair

6/21/06 9:43 6/21/06 10:24 0.028 0.7 0.7 21JUN - saw cutting joints
6/21/06 14:20 2-hr Baseline HWD testing

Adjusted hours for repair
Total hours

                         CRATER 1 - CONTROL, STONE AND GROUT

 

 
TOTAL PREP REPAIR NON-REPAIR
HOURS HOURS HOURS HOURS

9.7 0.8 8.9
9.7 0.8 8.9 0.0

Start End DAY ACTIVITY
0.8 0.8 Prior to 27JUN - Set forms, placing and compacting stone for base layer

6/27/06 7:10 6/27/06 16:02 0.369 8.9 8.9

START - Crater repair - Pre-wet base course layer, position mixer at Northwest 
quadrant. Add stone, water, and dry material to mixer and continued until repair 
completed

6/27/06 18:15 2-hr Baseline HWD testing

Total hours

CRATER 2 - CERATECH, PAVEMEND EX-H

Adjusted hours for repair
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TOTAL PREP REPAIR NON-REPAIR
HOURS HOURS HOURS HOURS

8.5 2.7 5.8
11.6 2.7 5.8 3.1

Start End DAY ACTIVITY
6/28/06 6:30 6/28/06 9:10 0.111 2.7 2.7 START - Pre-wet base layer & install stay-in-place forms
6/28/06 9:10 6/28/06 10:00 0.035 0.8 0.8

               
hardened in mixer

6/28/06 10:00 6/28/06 13:06 0.129 3.1 3.1 Cleaning out mixer
6/28/06 13:06 6/28/06 18:05 0.208 5.0 5.0 Crater repair operation resumed until completion
6/28/06 19:30 2-hr Baseline HWD testing

CRATER 4 - ULTIMAX CEMENT, ULTIMAX CONCRETE

Adjusted hours for repair
Total hours

 

TOTAL PREP REPAIR NON-REPAIR
HOURS HOURS HOURS HOURS

9.4 8.5 0.9
17 8.5 0.9 7.7

Start End DAY ACTIVITY
1.0 1.0 Prior to 23JUN - Set forms

6/23/06 6:55 6/23/06 7:47 0.036 0.9 0.9
START - Pre-wet base layer / position mixer and water truck / mix evaporation 
reducer and curing compound / position materials

6/23/06 7:47 6/23/06 8:20 0.023 0.5 0.5 Load water and stone into mixer - mixer shaft would not turn
6/23/06 8:20 6/23/06 15:30 0.299 7.2 7.2 REPAIR SUSPENDED to acquire smaller stone and conduct trial batches

6/24/06 8:00 6/24/06 15:30 0.313 7.5 7.5
Crater repair from the first batch mixed and placed in Northwest quadrant to the 
last mix to complete the repair, and finishing

6/24/06 17:30 2-hr Baseline HWD testing

CRATER 5 - DEGUSSA BUILDING PRODUCTS, 10-61 RAPID REPAIR MORTAR

Adjusted hours for repair
Total hours

 

 



ER
D

C TR
-10-4 

105 

 

 

 

TOTAL PREP REPAIR NON-REPAIR
HOURS HOURS HOURS HOURS

7.7 3.7 4.0
9 3.7 4.0 0.9

Start End DAY ACTIVITY
1.0 1 Prior to 21JUN - Cut and set forms

6/21/06 14:40 6/21/06 17:20 0.111 2.7 2.7 Calibrate proportional mixer

6/22/06 9:30 6/22/06 10:33 0.044 1.0 1.0
START - Pre-wet base layer / load materials into mixer / position mixer for material 
placement

6/22/06 10:43 6/22/06 12:25 0.071 1.7 1.7 Southwest and Northeastern quadrants completed / moist cure the slabs
6/22/06 12:25 6/22/06 13:20 0.038 0.9 0.9 Wait until SW and NE slabs have cured / remove formwork
6/22/06 13:20 6/22/06 13:53 0.023 0.6 0.6 Repair Northwest quadrant
6/22/06 14:01 6/22/06 14:44 0.030 0.7 0.7 Re-load mixer with materials

6/22/06 14:44 6/22/06 14:45 0.001 0.0 0.0
Complete Northwest quadrant / position mixer at Southeastern quadrant / 
complete repair END

6/22/06 16:45 2-hr Baseline HWD testing

Adjusted hours for repair
Total hours

CRATER 6 - CTS CEMENT, RAPID SET DOT CEMENT
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An average of 8 hr was needed to repair a large crater using RS materials. 
An overall comparison of the adjusted total time required to complete the 
crater repairs ranges from 7.7 to 10 hr. The repair requiring the least 
amount of time was Crater 6, CTS Cement, DOT Rapid Set at just under 
8 hr, while Crater 2, CeraTech, Pavemend EX-H required the most amount 
of time at 10 hr. Between these times was Crater 4, Ultimax Concrete at 
8.5 hr, Crater 5, Degussa Thoroc 10-61 Repair Mortar at 9.4 hr. The repair 
time for Crater 1, stone and grout was 7.4 hr. Caution must be used when 
comparing these repair times. Unlike the craters repaired using the port-
able 2 yd3 mixer, Crater 6 utilized a larger (6 yd3) volumetric mixer. A 
factor contributing to the repair time for Crater 6 was that the volumetric 
mixer was operated by proficient and specially trained operators. 

A comparison of the manpower requirements are given in Table 17. The 
primary team member duties and crew size are listed. A team size of 16 
was used to repair Craters 1, 5, and 6, while a team of 12 was used to repair 
Craters 2 and 4. Typically, 2 equipment operators were needed continually 
for the multi-terrain loader and forklift to handle the materials and posi-
tion the equipment and successive batches. For the mixing operation, 4 
were needed − 2 on the mixer to assist adding mix water, loading the rapid 
setting material, and observing the mixer operation, and 2 others on the 
ground, one with the water truck to monitor the quantity of water going 
into the mixer, the other assisting with running the mixer and reposi-
tioning the mixer). The remaining team members were needed to spread 
and finish the material once it was in the crater. The use of the volumetric 
mixer for Crater 6, with the specially trained operators, decreased the need 
for remaining team members to spread and finish the RS material in the 
crater. 

Table 17. Comparison of manpower requirements to repair each crater. 

1 2 4 5 6

Crew Size 16 12 12 16 16
Mixing 4 4 6 3*
Material Handling 2 1 2 2

Spreading concrete & Finishing 6 7 8 5

* Equipment owner and Zimmerman representatives

CRATER
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Table 18 considers the materials and water requirements to complete the 
crater repairs. The notion of an all-inclusive mix, such as Ultimax Con-
crete, has the appeal of only needing water to complete the mix, as opp-
osed to the other RS materials requiring material to extend the mixes. A 
disadvantage for this material is additional weight, as these Ultimax Con-
crete supersacks were the heaviest at 3,000 lb each – a drawback for valu-
able air transport capacity. In contrast, the CTS Cement Rapid Set DOT 
Cement used the least amount of RS material, but was extended with both 
fine and coarse aggregates from stockpiles on site. High quality materials 
may not be available in theater and the effects on this material are unkn-
own. It is clear that a change in the mix would prompt the need to recali-
brate the volumetric mixer to ensure proper proportioning of the mix. 
Both the Degussa ThoRoc 10-61 and CeraTech Pavemend EX-H were ext-
ended with the #89 stone, a smaller stone than originally planned, and 
mixed reasonably well in the 2 yd3 portable mixer. 

The availability of potable water is a significant issue, not only for mixing 
the RS material, but also for cleaning out and maintaining the mixing 
equipment. Table 18 compares the materials and water requirements for 
each material. The Ultimax Concrete material was an all-inclusive mix and 
only required mix water. This material also used the highest quantity of 
water per supersack for mixing. All of the materials recommend pre-
wetting the base layer prior to placing the materials. While, from a prac-
tical sense, this helps to reduce the temperature of the underlying layer, 
and reduces the loss of free water needed for RS material hydration, it also 
creates an extra requirement for water. 

Table 18. Comparison of material and water requirements. 

1 2 4 5 6

Material
Standard bag
Type I cement Supersack Supersack Supersack Supersack

Weight (each) 94-lb bags 2,000-lb 3,000-lb 2,500-lb 2,000-lb
        Rapid setting material used 27 (of 29) 29 (of 30) 21 (of 22) 7 (of 10)

Materials to extend #4 rock #89 stone
(Not needed -

all inclusive mix) #89 stone
#57 aggregate
concrete sand

Admixtures
Calcium chloride

(accelerator) None used None used None used
Citric acid
(retarder)

Mix water 120 gal per yard3 31 - 34 gal per sack 50 gal per sack 30 - 41 gal per sack 11.2 ga/min
Additional water to pre-wet base layer Yes - 30-50 gal Yes - 100 gal Yes - 30-50 gal Yes - 30-50 gal

CRATER
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6 Dynamic Load Tests 

Following each crater repair, there was a brief 4 hr curing period prior to 
trafficking. An initial 100 passes was applied to each crater individually 
using a load cart equipped with an F-15E tire. Once all of the crater repairs 
had been completed the remaining passes were applied. Craters 1 and 2 
were trafficked simultaneously and Craters 4, 5, and 6 were trafficked 
together, bypassing Crater 3, due to the surface roughness. The target 
number of passes for the repaired craters was 5,000. At specific intervals 
during the trafficking, performance data was collected to monitor slab 
movement, structural performance, seismic modulus, and the surface 
condition. Measurements were made using rod and level surveys, heavy 
weight deflectometer (HWD), portable seismic pavement analyzer (PSPA), 
static and dynamic load response, and pavement condition surveys. The 
series of tests is summarized in Table 19. 

Table 19. Summary of interval performance data collected during dynamic load testing. 
Rod & Level

Pass
Number(s) Time Patterns Coverages

Dynamic
Response

DataA

Static
Response

Data

Cross 
sections
ProfileB HWD PSPA

Pavment
Condition
Survey C

0 0 0 0 ------ ------ X X X X
0 2 hr 0 0 ------ ------ ------ X X ------
0 4 hr 0 0 ------ ------ ------ X X ------

Following morning - Cool ------ ------ ------ ------ ------ X X ------
Following afternoon - Hot ------ ------ ------ ------ ------ X X ------

7-day morning ------ ------ ------ ------ ------ X X ------
7-day afternoon ------ ------ ------ ------ ------ X X ------
14-day morning ------ ------ ------ ------ ------ X X ------

14-day afternoon ------ ------ ------ ------ ------ X X ------
1-112 ------ ------ X ------ ------ ------ ------ ------
102 7 25.5 ------ X X X X X

497-528 ------ ------ X ------ ------ ------ ------ ------
510 32 127.5 ------ X X X X X

993-1,008 ------ ------ X ------ ------ ------ ------ ------
1,013 63 253.25 ------ X X X X X

1,985-2,016 ------ ------ X ------ ------ ------ ------ ------
1,995 125 498.75 ------ X X X X X

4,977-5,008 ------ ------ X ------ ------ ------ ------ ------
5,006 313 1,251.5 ------ X X X X X

A Additional dynamic data collected if cap deteriorates under traffic.
B Monitor crater repair and collect additional data as needed, especially between 0 and 112 passes.
C Monitor each pass from 1 to 112. Perform condition survey and highlight cracks for photos at designated intervals. Collect additional
  data if cap deteriorates under traffic.  

The AFRL load cart was used to traffic the repaired craters. It consisted of 
a front end loader connected to a flat cart stacked with lead weights 
(Figure 102). The F-15E tire was loaded to 35,200 lb with a tire pressure of 
325 psi. The load cart was manually operated by driving forward and back-
ward along the painted traffic lanes. A modified F-15E traffic pattern 
(Figure 103) was used that consisted of 5 lanes, each 9 in wide, to simulate 
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wander. A single F-15E pattern consisted of 16 passes of the load cart. Odd 
numbered passes identify traffic applied in the forward direction; even 
numbered passes are passes applied in the reverse direction. The pass to 
coverage ratio for the modified F-15E pattern is 4. 

 
Figure 102. Photograph of F-15E load cart. 
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Figure 103. Modified F-15 traffic pattern. 
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During each crater repair, cylinders were cast by ERDC personnel and 
tested by AFRL material laboratory personnel for compressive strength. At 
the completion of all trafficking, cores were removed by AFCESA for split-
ting tensile tests conducted at the AFRL test laboratory. The test results 
are included in this section. 

Performance data 

Rod and level surveys. 

At each test interval, rod and level survey measurements were collected at 
1 ft spacing along the profile of the traffic lane and at 3 cross section loca-
tions across the repair (Figure 104). Current criteria require that the final 
surface of an airfield repair be flush with the existing undamaged pavement, 
within a tolerance of ±¾ in (Air Force 2008a). Figure 105 to Figure 109 
present the surface measurements collected during each interval for each 
crater. The figures also show the accepted tolerance of ±¾ in as the dashed 
line. Prior to the repairs, survey measurements were collected after placing 
the base material. The thickness of the RS cap is also shown in the figures. 
Figure 106 illustrates the 2 in of aggregate pre-placed before the RS material 
in Crater 2, resulting in repair cap thickness ranging from 6 to 8 in.  
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Figure 104. Layout of profile and cross section measurement points  
for rod and level survey. 
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Figure 105. Crater 1 profile survey of traffic lane throughout testing period. 
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Figure 106. Crater 2 profile survey of traffic lane throughout testing period. 
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Figure 107. Crater 4 profile survey of traffic lane throughout testing period. 
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Figure 108. Crater 5 profile survey of traffic lane throughout testing period. 
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Figure 109. Crater 6 profile survey of traffic lane throughout testing period. 

HWD data.  

There were a total of four HWD test points on each test crater. Three of the 
test points were located in the traffic lane: one over each of the two pres-
sure cells in the southeastern quadrant, and one test point at the center of 
the northeastern quadrant. The fourth test point was located in the center 
of a non-trafficked quadrant. The HWD test protocol consisted of six 
drops, the first three were the highest load range of 57 kips and with each 
successive drop, the load decreased (40, 30, and 20 kips). 

HWD data was used to monitor the structural performance of the repair. 
The deflection reading at the first geophone (under the center of the plate) 
should not exceed 80 mils. To compare the test results, the readings were 
normalized to a common load of 60 kips and plotted. Figure 110 to Figure 
124 show a series of deflection basins for three of the test points for each 
crater: over the pressure cell near the edge in the southeastern quadrant, 
over the pressure cell at the center of the southeastern quadrant, and a 
third point on the non-trafficked side of the repair. 
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Figure 110. Normalized deflection readings over edge pressure gage for Crater 1 throughout 

testing period. 
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Figure 111. Normalized deflection readings over center pressure gage for Crater 1 throughout 

testing period. 
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Figure 112. Normalized deflection readings in non-trafficked section of repair for Crater 1 

throughout testing period. 
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Figure 113. Normalized deflection readings over edge pressure gage for Crater 2 throughout 

testing period. 
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Figure 114. Normalized deflection readings over center pressure gage for Crater 2 throughout 

testing period. 
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Figure 115. Normalized deflection readings in non-trafficked section of repair for Crater 2 

throughout testing period. 
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Figure 116. Normalized deflection readings over edge pressure gage for Crater 4 throughout 

testing period. 
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Figure 117. Normalized deflection readings over center pressure gage for Crater 4 throughout 

testing period. 
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Figure 118. Normalized deflection readings in non-trafficked section of repair for Crater 4 

throughout testing period. 
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Figure 119. Normalized deflection readings over edge pressure gage for Crater 5 throughout 

testing period. 
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Figure 120. Normalized deflection readings over center pressure gage for Crater 5 throughout 

testing period. 

 

0

5

10

15

20

25

30

35

40

45

0 12 24 36 48 60 72

Sensor spacing (inches)

D
ef

le
ct

io
n 

(m
ils

)

4 hr
1 day
7 day
528 passes
1008 passes
2016 passes
5008 passes

 
Figure 121. Normalized deflection readings in non-trafficked section of repair for Crater 5 

throughout testing period. 
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Figure 122. Normalized deflection readings over edge pressure gage for Crater 6 throughout 

testing period. 
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Figure 123. Normalized deflection readings over center pressure gage for Crater 6 throughout 

testing period. 



ERDC TR-10-4 121 

 

Normalized Deflection Readings - Non-trafficked side

0

5

10

15

20

25

30

35

0 12 24 36 48 60 72

Sensor spacing (inches)
D

ef
le

ct
io

n 
(m

ils
)

2 hr
7 day
528 passes
1008 passes
2016 passes
5008 passes

 
Figure 124. Normalized deflection readings in non-trafficked section of repair for Crater 6 

throughout testing period. 

PSPA data to estimate Young’s modulus.  

After HWD testing, measurements were made of the in-situ seismic mod-
ulus of the RS materials using the portable seismic pavement analyzer 
(PSPA) (Bell 2006). The PSPA generates ultrasonic surface waves from the 
source rod that are sensed by the receivers. The PSPA device is portable 
and nondestructive allowing for numerous, rapid readings of the Young’s 
modulus. There were a total of four PSPA test points. The two of interest 
for this test were located near the two HWD test points (over the pressure 
gages; SE gage at the edge, and CL gage in the center) in the southeastern 
quadrant. A minimum of three readings were taken at each test point and 
averaged. One issue that came up during trafficking was taking readings as 
cracks formed in the repairs. In such instances, the modulus readings were 
beyond a reasonable value and testing at that point was repeated. Table 20 
summarizes the average readings with increasing pass level for each crater 
near the pressure cell locations. The modulus values from the PSPA are 
compared with the modulus values determined in the laboratory (Figure 
125 to Figure 129). The recommendation from the ETL for testing rigid 
spall repair material (U.S. Air Force 2008b), indicated on the plots as the 
dashed line, is a modulus value not to exceed 4x106 psi after 72 hours. 
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Table 20. PSPA modulus values and calculated flexural strengths compared to laboratory testing values. 

Average Calculated Flexural Average Calculated Flexural Ambient Elevated Ambient Elevated
Age Date Pass Level Modulus Strength Modulus Strength Age Modulus Age Modulus Age Flexural Age Flexural

(hours) (ksi) (psi) (ksi) (psi) (hours) (ksi) (hours) (ksi) (hours) (psi) (hours) (psi)
Crater 1 20 6/21/06 0 2,780 334 4,848 582

40 6/22/06 112 3,718 446 3,176 381
239 6/30/06 528 4,940 593 6,961 835
306 7/3/06 1008 4,743 569 7,315 878
329 7/4/06 2016 6,651 798 6,641 797
420 7/8/06 3586 6,327 759 4,047 486
469 7/10/06 4200 5,656 679 4,425 531
492 7/11/06 5008 5,003 600 3,854 463
157 6/27/06 7 day 4,302 516 3,658 439

Crater 2 2 6/27/06 0 2,460 295 2,593 311 2 2 350 2 2 83
4 6/27/06 0 2,654 318 2,804 336 6 150 6 1,717 6 6 228

14 6/28/06 112 3,153 378 3,097 372 24 2,783 24 3,125 24 118 24 358
73 6/30/06 528 3,584 430 3,576 429 672 3,800 672 5,090 672 268 672 555

140 7/3/06 1008 3,628 435 3,110 373
163 7/4/06 2016 3,358 403 2,613 314
254 7/8/06 3586 6,428 771 4,060 487
303 7/10/06 5008 3,668 440 4,479 538
158 7/4/06 7 day 5,270 632 3,687 442

Crater 4 2 6/28/06 0 3,093 371 2,958 355 2 2
4 6/28/06 0 3,247 390 3,123 375 6 2,700 6 95

16 6/29/06 112 3,330 400 3,616 434 24 3,717 24 265
67 7/1/06 528 2,338 281 3,607 433 672 4,550 672 658

116 7/3/06 1008 3,697 444 3,875 465
163 7/5/06 2016 2,966 356 3,669 440
232 7/8/06 3504 3,839 461 3,535 424
331 7/12/06 5008 4,774 573 4,334 520
158 7/5/06 7 day 3,597 432 4,055 487

Crater 5 2 6/24/06 0 3,717 446 4,420 530 4 4,167 2 3,300 4 378 2 205
4 6/24/06 0 4,450 534 4,580 550 6 4,300 6 3,367 6 425 6 345

26 6/25/06 112 4,054 486 4,269 512 24 4,683 24 3,367 24 543 24 393
166 7/1/06 528 4,652 558 6,181 742 672 5,933 672 4,383 672 760 672 578
215 7/3/06 1008 4,011 481 4,663 560
262 7/5/06 2016 4,250 510 2,633 316
331 7/8/06 3504 4,162 499 3,807 457
430 7/12/06 5008 4,769 572 4,915 590
160 7/1/06 7 day 3,663 440 5,428 651

Crater 6 2 6/22/06 0 5,580 670 4,763 572 2 5,517 4 4,250 2 523 3 130
5 6/22/06 0 5,360 643 4,910 589 6 6,300 6 5,267 6 745 6 503

25 6/23/06 112 5,600 672 5,380 646 24 7,067 24 5,933 24 815 24 673
215 7/1/06 528 4,860 583 4,961 595 672 6,725 672 6,433 672 828 672 653
263 7/3/06 1008 5,000 600 5,330 640
311 7/5/06 2016 5,170 620 5,243 629
380 7/8/06 3504 5,530 664 4,967 596
479 7/12/06 5008 5,190 623 5,103 612
163 6/29/06 7 day 5,770 692 4,928 591

Laboratory ValuesEdge Pressure Gage Center Pressure Gage
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Figure 125. Crater 1, average Young’s modulus values throughout testing period. 
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Figure 126. Crater 2, average Young’s modulus values compared with test results from 

laboratory ambient and elevation temperature conditions. 
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Figure 127. Crater 4, average Young’s modulus values compared with test results from 

ambient laboratory condition. 
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Figure 128. Crater 5, average Young’s modulus values compared with test results from 

ambient and elevated laboratory conditions. 
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Figure 129. Crater 6, average Young’s modulus values compared with test results from 

ambient and elevated laboratory conditions. 

PSPA data to calculate flexural strength.  

A relationship has been established using the Young’s modulus (EPSPA, ksi) 
value determined by the PSPA to calculate the flexural strength (Bell 2006). 

 PSPAEstrengthFlexural *12.0_ =  (1) 

The average field modulus value for EPSPA was used to calculated flexural 
strength using field data, and was compared with the measured values 
determined in the laboratory (Table 20, and Figure 130 to Figure 134). 

Surface condition surveys.  

The surface condition was visually assessed and photographed to docu-
ment the types and severity of the distresses observed during trafficking. 
The primary distress types monitored were structural and FOD (foreign 
object damage) for rigid pavements, in accordance with U.S. Air Force 
Engineering Technical Letter 02-19: Airfield Pavement Evaluation Stand-
ards and Procedures (2002). Sizable cracks were painted with orange 
paint to highlight them for the photographs. In cases where significant fine 
cracking occurred, such as the extensive shrinkage cracking in Crater 1, a 
number of cracks were highlighted with orange paint in order to show the 
significant extent of the cracking. 
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Figure 130. Crater 1, average calculated flexural strength during testing period. 
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Figure 131. Crater 2, average calculated flexural strength during testing period compared to 

ambient and elevated laboratory testing conditions. 
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Figure 132. Crater 4, average calculated flexural strength during testing period compared to 

ambient laboratory testing condition. 
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Figure 133. Crater 5, average calculated flexural strength during testing period compared to 

ambient and elevated laboratory testing conditions. 
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Figure 134. Crater 6, average calculated flexural strength during testing period compared to 

ambient and elevated laboratory testing conditions. 

Initial 102 passes. At the conclusion of the initial 100 passes applied to 
each individual repaired crater, cracking that occurred was primarily of 
low severity. 

• Crater 1, after trafficking for 102 passes (Figure 135), showed no 
change. Some of the shrinkage cracks extended, yet no structural distr-
esses were observed. Due to the traffic, small pieces of hardened sur-
face grout were breaking up, generating small pieces of FOD. 

• On Crater 2 (Figure 136), the finished surface was rough and uneven. 
There was a low severity crack in the cold joint in the southeastern 
quadrant, generating small pieces of FOD. 

• Prior to trafficking Crater 4, a longitudinal crack developed in Section 1 
(northeastern quadrant). After 44 passes of the load cart, low severity 
intersecting cracks appeared in the northeastern quadrant and a low 
severity longitudinal crack formed in the southeastern quadrant 
(Figure 137). At the conclusion of 100 passes, a number of intersecting 
cracks had formed (Figure 138) and additional cracks formed in the 
northeastern quadrant, including an interesting concentric pattern. 

• In Crater 5, after 104 passes of the load cart, a transverse crack in the 
northeastern quadrant and several transverse cracks, formed on the 
southern edge of the southeastern section, appeared (Figure 139). 



ERDC TR-10-4 129 

 

• In Crater 6, there was movement in the joint between the two repaired 
slabs in the traffic lane after 100 passes of the load cart. Also, the sur-
face powdered immediately after trafficking began, but did not appear 
to be damaging (Figure 140). 

 
Figure 135. Crater 1, Stone & grout after 102 passes of load cart. 

 
Figure 136. Crater 2, Pavemend EX-H after 102 passes of load cart. 
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Figure 137. Intersecting cracks after 44 passes in Crater 4. 

 

 
Figure 138. Cracking after 100 passes in Crater 4. 
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Figure 139. Crater 5 after 100 passes of the load cart. 

 

 
Figure 140. Crater 6 after 100 passes of load cart. 

 



ERDC TR-10-4 132 

 

528 passes. After 528 passes of the load cart, in general, existing cracks 
were working open and more FOD was generated. 

• In Crater 1, the cracking remained at a low severity level, existing 
cracks were extending, but not becoming wider, and more FOD was 
being generated as the surface was breaking up (Figure 141). 

• In Crater 2, no structural distresses were observed, no FOD was being 
generated (Figure 142). 

• Some additional low severity intersecting cracks formed in Crater 4 
(Figure 143). 

• In Crater 5, fine, low severity shrinkage cracks extended, as seen in the 
inset, but did not deteriorate (Figure 144). 

• In Crater 6, the cold joint between the northeastern and southeastern 
quadrants had a width greater than 1 in and was generating FOD, as 
shown in the inset (Figure 145). 

 
Figure 141. Crater 1 after 528 completed load cart passes. 
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Figure 142. Crater 2 after 528 completed load cart passes. 

 

 
Figure 143. Crater 4 after 528 completed load cart passes. 
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Figure 144. Crater 5 after 528 completed load cart passes. 

 

 
Figure 145. Crater 6 after 528 completed load cart passes. 
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1,008 passes. For all of the repaired craters, cracking continued, but 
none of the craters sustained sufficient damage to discontinue trafficking. 

• In Crater 1, the cracks remained at a low severity level, with FOD still 
being generated (Figure 146 and Figure 147). 

• In Crater 2, no significant structural distresses were observed (Figure 
148). 

• In Crater 4, the cracks were widening to a medium severity level, parti-
cularly along the edges of the stay-in-place forms, where ¼ in FOD was 
generated (Figure 149). 

• In Crater 5, low severity longitudinal cracks formed in the southeastern 
quadrant (Figure 150). 

• And in Crater 6, the joint between the repaired slabs had widened and 
the FOD was pushed about 2 ft out of the joint (Figure 151). 

 
Figure 146. Crater 1 after 1,008 completed load cart passes. 
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Figure 147. Close-up of FOD, Crater 1 after 1,008 completed load cart passes. 

 

 
Figure 148. Crater 2 after 1,008 completed load cart passes. 
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Figure 149. Crater 4 after 1,008 completed load cart passes. 

 

 
Figure 150. Crater 5 after 1,008 completed load cart passes. 
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Figure 151. Crater 6 after 1,008 completed load cart passes. 

2,016 passes.  

• The surface condition of Crater 1 remained unchanged after 2,016 
passes. More FOD was being generated, but the existing cracks had not 
widened (Figure 152). 

• Low severity cracks appeared in Crater 2; however, they were not struc-
turally significant, along the cold joints in the northeastern and south-
eastern quadrants (Figure 153). 

• The cracking in Crater 4 brought the severity level to a medium shat-
tered slab condition with the existing cracks widening and FOD sized 
¼ to ½ in (Figure 154). 

• In Crater 5, additional low severity longitudinal cracks developed 
(Figure 155), and cracks also appeared on the non-trafficked side. 

• In Crater 6, the joint widened to 3-1/2 in and generated additional 
FOD (Figure 156). 
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Figure 152. Crater 1 after 2,016 completed load cart passes. 

 

 
Figure 153. Crater 2 after 2,016 completed load cart passes. 
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Figure 154. Crater 4 after 2,016 completed load cart passes. 

 

 
Figure 155. Crater 5 after 2,016 completed load cart passes. 
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Figure 156. Crater 6 after 2,016 completed load cart passes. 

5,008 passes. All of the repaired craters sustained 5,008 passes of the  
F-15E load cart. The final surface condition for each repaired crater is 
shown in Figure 157 to Figure 164 . The final cracks in the repair were 
highlighted with orange paint. 

• The numerous shrinkage cracks in Crater 1 remained low severity and 
did not widen (Figure 157 and Figure 158). 

• In Crater 2, longitudinal cracks formed in the northeastern quadrant 
(Figure 159). The lateral cracks were the cold joints between the sect-
ions. The rough finish on the Southeastern quadrant was more pron-
ounced, but overall, little FOD was generated due to trafficking. Several 
cracks also formed in the traffic lane on the leading edge between the 
existing slab and the repair. As shown in the close-up (Figure 160), the 
FOD generated was largely from the uppermost surface. 

• In Crater 4, all sections within the traffic lane contained longitudinal 
cracks and the condition of the slabs was considered to be fair (Figure 
161). 

• Crater 5 sustained primarily longitudinal cracks, particularly in the 
northeastern quadrant of the repair (Figure 162). There was also some 
spalling along the leading edge between the existing and repair slab in 
the traffic lane and also between the joint at the center of the traffic 
lane. 
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• The surface condition of Crater 6 sustained limited damage at the 
conclusion of 5,008 passes of the F-15E load cart (Figure 163). There 
was low severity spalling at the joint between the existing slab and the 
repair slab in the traffic lane. At the joint between the two repair slabs, 
spalling widened the joint generating some FOD material (Figure 164). 

 
Figure 157. Crater 1 after 5,008 passes of load cart. 

 
Figure 158. Highlighting cracks on the surface of Crater 1 after 5,008 passes of load cart. 
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Figure 159. Surface of Crater 2 after 5,008 passes of load cart. 

 

 
Figure 160. Close up of surface of Crater 2 after 5,008 passes of load cart. 
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Figure 161. Surface of Crater 4 after 5,008 passes of load cart. 

 

 
Figure 162. Surface of Crater 5 after 5,008 passes of load cart. 
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Figure 163. Surface of Crater 6 after 5,008 passes of load cart. 

 
Figure 164. Close-up of joint spall between repaired slabs in traffic lane of Crater 6. 
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Pressure data readings.  

Static pressure readings were collected by the pressure cells at both the 
edge and center locations when the F-15E load cart wheel was stopped 
directly above the gage location. The pressure readings are shown in 
Figure 165 to Figure 168 for Craters 2, 4, 5, and 6, respectively. The 
pressure readings for Crater 1 are not included since this is the control test 
section. In Crater 2, the pressure readings decreased with pass level 
(Figure 165), likely due to the longer period of time the CeraTech material 
required to gain strength, similar to the laboratory testing. The general 
trend for Crater 4 (Figure 166) indicates an increase in the pressure 
readings with increased pass level, due to the deterioration from cracking. 
Both Crater 5 (Figure 167) and Crater 6 (Figure 168) show steady pressure 
readings with increasing pass level as no structural cracks formed in these 
repairs. 
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Figure 165. Crater 2, pressure cell readings during static load tests. 
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Crater 4 Static Readings
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Figure 166. Crater 4, pressure cell readings during static load tests. 

 

Crater 5 Static Readings

0

10

20

30

40

50

0 1,000 2,000 3,000 4,000 5,000

Pass Number

Pr
es

su
re

 (p
si

)

Edge
Center

 
Figure 167. Crater 5, pressure cell readings during static load tests. 
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Crater 6 Static Readings
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Figure 168. Crater 6, pressure cell readings during static load tests. 

Post-Traffic Testing 

Tensile strength.  

At the conclusion of load cart trafficking, cores were collected by AFCESA 
for splitting tensile tests, conducted at their test facility. Six cores were 
collected in each test crater, with the exception of Crater 3. Three cores 
were collected from the sections within the traffic lane and three were coll-
ected from non-trafficked sections. The sketch in Figure 169 illustrates the 
locations where the core samples were collected. The photographs in 
Figure 170 through Figure 175 show representative cores collected for 
testing. 

The three core specimens collected in the traffic lane from Crater 2 
(CeraTech, Pavemend EX-H) were deemed un-testable as they were frac-
tured when removed from the core hole (Figure 171). Instead, tensile tes-
ting was conducted on the cores collected from the non-trafficked side 
(Figure 172). Note the voids indicating the layering from the placement of 
multiple batches. Figure 173 shows Core 2 located within the traffic lane in 
Crater 4 (Ultimax Concrete). Figure 174 shows a core collected from the 
wheel path of Crater 5 (Degussa, Thoroc 10-61). Toward the surface of the 
core − left side of the photograph − there are voids, indicating where one 
mix was placed over a previous layer due to multiple batching. This was 
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typical of material placed in thin layers with the 2 yd3 portable mixer. 
Figure 175 is Core 2 in the traffic lane, above the pressure cell in Crater 6. 
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Figure 169. Core hole locations in each test crater showing cores not acceptable for testing 

(from AFCESA). 



ERDC TR-10-4 150 

 

 
Figure 170. Core 2 from Crater 1 above pressure cell in traffic lane, stone and grout (control). 

 

 
Figure 171. Core 1 from Crater 2 above pressure cell in traffic lane CeraTech Pavemend EX-H. 
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Figure 172. Core 5 from Crater 2 on non-trafficked side of repair, CeraTech Pavemend EX-H 

showing irregular layers of material separated by void spaces. 

 

 
Figure 173. Core 2 from Crater 4 within traffic lane, Ultimax Concrete. 
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Figure 174. Core 2 from Crater 5, Degussa Thoroc 10-61 material. 

 

 
Figure 175. Core 2 from Crater 6 above pressure cell, CTS Rapid Set DOT Cement. 
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The chart in Figure 176 and Table 21 summarize the tensile testing results. 
Cores from the CTS Cement, Rapid Set DOT cement (Crater 6) had the 
highest tensile strengths. This was a very consistent mix, and it was mixed 
using a volumetric mixer. The Ultimax Concrete material, Crater 4, varied 
in strength from 454 to 721 psi, likely due to the variation in the quantity 
of mix water added to the batches. Comparatively, the RS materials from 
Degussa (Crater 5) showed decent strengths, while the tensile strengths for 
the CeraTech were lower (Crater 2). Overall, the RS materials showed 
higher strengths than the stone and grout material (Crater 1). 
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Figure 176. Results of splitting tensile tests on cores drilled out of test craters. 

 

Table 21. Splitting tensile test results of core samples drilled in test craters. 

Core 
Number 

Flexural Strength (psi) 

Crater 1 Crater 2 Crater 4 Crater 5 Crater 6 

1 Not tested Not tested 613 587 818 
2 541 Not tested 721 761 711 
3 Not tested Not tested 525 Not tested 834 
4 514 597 594 669 785 
5 516 617 580 607 721 
6 594 614 454 613 828 
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Discussion of dynamic load tests 

Rod and level surveys. 

Although an 8 in cap was the target depth for each crater, the level survey 
data shows some variation. Crater 4 had the thinnest RS cap at a nominal 
7.6 in. Craters 1 and 5 were nominally 8.5 in, Crater 2 was a nominal RS 
cap of 6.8 in over the 2 in of aggregate, while Crater 6, at a nominal 9 in, 
was the thickest cap. The surface survey readings collected during traffic-
cking show insignificant elevation change with the number of passes. None 
of the craters exhibited settlement or uplift that exceeded the ¾ in criteria 
for elevation differential with the existing pavement. This performance of 
the material was anticipated given that it is cementitious. All of the crater 
repairs successfully met this criteria.  

HWD data.  

In general, the comparison of deflection readings between the trafficked 
and non-trafficked sides reflect the effects of trafficking. Overall, the 
normalized deflection readings at the center of the plate increased as the 
number of completed passes increased. There are a few instances where 
the deflection readings are higher and then appear to recover, or become 
lower, during a later test. Examples are the Crater 1 non-trafficked loca-
tion, and the Crater 4 center and non-trafficked locations. This is possibly 
due to the positioning of the plate in a crack-free area to obtain reasonable 
readings. This also occurred during the 2-hr early-age test for materials in 
Craters 2, 4, and 6, again mostly on the non-trafficked side, indicating that 
the material may not have fully cured when the testing was conducted. 
Typically, the traffic lane was first to be repaired to provide as much curing 
time as possible. 

The normalized deflection data for Craters 4 and 5 reflected the presence 
of cracks in the structural cap with large deflection readings at the center 
of the plate (the 0 in sensor). Normalized deflection readings at the center 
of the plate for Crater 4 exceeded 80 mils, at both the edge and center loc-
ations, beginning at the 7-day test. However, while cracking developed in 
Crater 5, the normalized deflection readings at 0 in neared and slightly 
exceeded 60 mils at the edge and center locations, respectively, but did not 
further increase. The deflection basins from Crater 6 showed relatively low 
deflection readings throughout the testing period at all locations. 
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For Crater 1, the center deflection readings increased with increased 
passes, and exceeded 80 mils after 1,008 passes. For the most part in 
Crater 2, the deflection readings increased with increased passes, yet there 
is a significant increase from 2,016 to 5,008 passes as the readings jumped 
more than 20 mils. Since both repairs (Craters 1 and 2) had fine cracks 
present, it is possible that the dynamic loading may have been contin-
uously working the cracks and increasing the tensile stress at the bottom 
of the slab. The shrinkage cracks in Crater 1 did not continue to widen 
during trafficking; and in Crater 2, the cracks were miniscule. Another 
possibility may be the effect of the irregular cold joints that formed bet-
ween the small batches of material during the repair work. This may be an 
issue worthy of further investigation. 

PSPA Young’s modulus.  

Modulus values for Crater 1 fluctuated from a high of 4.8 x 106 psi then 
decreased to 3.2 x 106 psi, then increased again and exceeded the ETL 
recommended value after 239 hours. No laboratory testing was conducted 
on this material. For Crater 2, the readings for the material at an early age 
ranged from 2.5 to 3.1 x 106 psi. After 72 hours, the values were lower than 
the recommended ETL values, but reached the value after 300 hours. For 
Crater 4, the modulus value reached the ETL recommended value (center-
line, CL, gage) after 158 hours. After 330 hours, the modulus values exce-
eded the ETL value and trended with the ambient lab values. In Crater 5, 
the modulus values reached a maximum value of 6.2 x 106 psi after 
166 hours. For Crater 6, the modulus values remained consistent during 
the testing period and exceeded the ETL recommended value even from 
early age. 

PSPA calculated flexural strength.  

Values for Crater 1 were calculated although no laboratory testing was 
conducted on this material. The flexural strength scatters 400 psi during 
the initial 72 hours, and then increases significantly. For Craters 2, 4, and 
5, the calculated flexural strength trends with the laboratory data with 
values ranging from 400 to 450 psi. Calculated flexural strengths for 
Crater 6 also fall between the ambient and elevated laboratory temper-
ature conditions and remain consistent, around 600 psi, throughout the 
testing period. 
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Pavement condition surveys.  

The focus was on structural distresses and FOD when conducting the 
condition surveys during the trafficking. While the surface of the repairs 
for Craters 1, 2, 4, and 5 had a rough texture, none of them exceeded the 
elevation difference criteria. Crater 4 concluded in fair condition due to 
the extensive cracking that formed within the traffic lane creating a shatt-
ered slab condition. Even with the density of cracks, 2,016 passes were 
completed on the repair with the cracks not widening extensively. For 
Craters 1, 2 and 5, all were considered in good to very good condition after 
5,008 passes. The same occurred with Crater 6, which was also considered 
to be in very good condition after trafficking. All of these repairs would 
likely continue in operation with regular maintenance required. 

Static pressure readings.  

The static pressure measurements from the pressure cells at the edge and 
center locations show the distribution of the aircraft load with increasing 
pass number. Craters 5 and 6 showed the lowest pressure readings, less 
than 10 psi, indicating that the material distributed the load. In Crater 4, 
the pressure readings increased as the amount and severity of the cracks 
increased. Interestingly, in Crater 2, the pressure readings under static 
loading started high and then decreased, perhaps due to the slow strength 
gain of the material.  

Tensile strength of field cores.  

The tensile strength test results of the core samples show the effect of the 
multiple batches of the repairs. The results for Crater 6 were the highest 
with a very consistent mixture. The effect of layering for other RS mate-
rials is shown with the lower strengths. However, the RS materials did 
show higher strengths than the stone and grout repair. 
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7 Conclusions 

The purpose of this study was to test commercially available RS cement-
itious materials for use in the expedient repair of large craters in bomb-
damaged airfield runways. The selected RS materials were evaluated in 
under controlled laboratory conditions following a spall materials testing 
protocol. The selected RS materials were used to repair a simulated large 
crater that, once completed, was subjected to trafficking with a load cart 
equipped with an F-15E tire. Based on the laboratory and full-scale field 
conditions, the following conclusions are made: 

1. The laboratory testing provided familiarity with the behavior of the 
selected RS materials prior to using it under full-scale conditions. 

2. Testing the RS material at an elevated temperature condition clearly 
showed the difference in behavior of the material. The materials protocol 
reflects the need to test under anticipated temperature conditions. Elev-
ated temperatures of the air, RS materials, aggregates, and water 
significantly impact the mixing and working time with RS mixes. 

3. While not always feasible, the 2 hr early-age test was valuable in establi-
shing potentially successful RS materials and is considered a critical early 
age. 

4. The laboratory tests selected were considered germane to the charac-
teristics of large craters and were composed heavily of strength properties. 
It is important that a comprehensive laboratory evaluation should be 
completed to reasonably compare the properties of the RS materials. 

5. The laboratory set time test proved to be important. 
6. Based on the laboratory test results, the RS materials that consistently 

showed the best performance, as evaluated by the materials testing 
protocol, were CTS Cement Rapid Set DOT cement and Degussa Thoroc 
10-61 Repair Mortar. 

7. The use of RS materials alone will not achieve rapid repairs of large 
craters. The mixing equipment was a significant limiting factor in this 
study. 

8. Operating under the experimental scenario of using RS materials with a 
2 yd3 portable mixer, none of the repairs for a 23 or 34 yd3 volume were 
completed within the objective time frame of 4 hr. This scenario showed 
that it is possible to repair a large crater using RS materials and an under-
sized mixer, yet it is quite labor intensive. However, a minimum of 8 hr 
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was needed to repair the structural cap layer under the conditions used in 
the full-scale field trial. An average of 10 hr and a crew of 12 to 16 were req-
uired to complete one crater repair. Following an attack, additional time 
would be needed for damage assessment and to prepare the crater. Given 
the time duration and intensity of completing large crater repairs, a larger 
team size is recommended to reduce fatigue. 

9. To attain adequate mixing with the portable 2 yd3 mixer, or any piece of 
mixing equipment, do not overload, and distribute the materials evenly to 
prevent clogging and facilitate uniform mixing. 

10. Maintain the mixing equipment by periodically cleaning it out to prevent a 
build-up of hardened material. 

11. Related to the item above, always be mindful of the quantity of water 
available in the water truck − running out of water when using RS mate-
rials was disastrous. Always have immediately available something that 
will kill the mix so that it does not set up in the mixer. 

12. The 2 yd3 portable mixer requires modifications to strengthen it for expe-
dient large crater repair. Examples include using a longer chute to dis-
charge mixed material, and changing the spacing on the grate cover due to 
clogging, etc. The use of the volumetric mixer to complete the repair in 
Crater 6 provided a well mixed uniform material. Whereas the volumetric 
mixer used in the field trial was unsuitable for air transport, it demon-
strated that a larger piece of mixing equipment (4 - 6 yd3) would likely be 
sufficient for a large crater application. 

13. Mixing and placing RS materials in a quadrant (1/4 of the crater) using a 2 
yd3 mixer was too large a volume to place. With quadrants 15 ft x 15 ft, 
divide the quadrant in half by securing a temporary form board perpen-
dicular to the direction of traffic. Completing a crater repair with it divided 
into 8 sections was more manageable, and allowed the section to be comp-
leted in the fewest number of lifts. 

14. The number of products and additional steps to complete an expedient 
crater repair must be minimized. These extra items required additional 
time and equipment. Examples include the use of evaporation reducer and 
curing compound for the Crater 5 repair, and the use of stay-in-place 
forms in Craters 3 and 4. 

15. Temperature histories revealed that when craters are repaired in multiple 
sections (such as 8), temperatures in the crater corners reached higher 
maximum temperatures than in the center of mass. This is the reverse of 
what typically occurs in a monolithic pour. 

16. Regarding the use of the laboratory test protocol to eliminate RS materials 
from consideration in the field - the performance of both RS materials that 
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performed well in the laboratory also performed well under full-scale field 
conditions (CTS Cement Rapid Set DOT Cement (Crater 6), and Degussa 
Thoroc 10-61 Rapid Repair Mortar (Crater 5). 

17. Under field conditions, two RS materials, CTS Cement Rapid Set DOT 
Cement (Crater 6) and Degussa Thoroc 10-61 Rapid Repair Mortar 
(Crater 5), sustained the minimum operating requirement of 100 passes of 
the F-15E load cart. Both materials also sustained 5,008 passes of the 
F-15E load cart with low severity cracking. While the CeraTech Pavemend 
EX-H (Crater 2) material did not perform well under laboratory condi-
tions, during the field trial this RS material withstood 5,008 passesl, 
displaying only low severity cracking. 

18. The use of RS materials alone will not achieve rapid repairs of large 
craters. The mixing equipment was a significant limiting factor in this 
study. 

It is recommended that additional information on RS materials should be 
added to the database of materials. The laboratory testing might consider 
recommendations based on the material type. 
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Appendix A – Laboratory Test Data 
LARGE Crater Repair Project Date 3-May-06

Batch size: 6.00  cu. Ft.

Material Name:  RapidSet - DOT Cement Ambient
CMB checkin number # 060132

Time Cast: 0840 Hours Total Mixing Time: 6 Minutes

Lab Ambient Temp.: 71 F Water Temp.: 72 F Material Temp.: 73 F

6x12 cyl for compressive & modulus Initial Set: 60 minutes
Specimen Specimen Test Final Set: 80 minutes

Labels Number Time
123 LC-1B 78 2 Hours Strength Rock-and-Tilt Revolving-Drum Mixer
123 LC-1B 79 2 Hours Strength
123 LC-1B 80 2 Hours Strength
123 LC-1B 81 6 Hours Strength Water 50 lbs (58.3 total)
123 LC-1B 82 6 Hours Strength Retarder 3 little bags
123 LC-1B 83 6 Hours Strength DOT Cement 3 sacks (150 pounds)
123 LC-1B 84 24 Hours Strength MMC Conc. Sand 300 lbs CMB Lab Stock
123 LC-1B 85 24 Hours Strength # 57 Limestone 450 lbs CMB Lab Stock
123 LC-1B 86 24 Hours Strength
123 LC-1B 87 28 Days Strength Goal: 5 +- 1" slump
123 LC-1B 88 28 Days Strength
123 LC-1B 89 28 Days Strength Added 1 gallon water to increase slump
123 LC-1B 90 2 Hours Modulus Total water -  58.3 pounds
123 LC-1B 91 2 Hours Modulus Slump: 4-inches
123 LC-1B 92 2 Hours Modulus
123 LC-1B 93 6 Hours Modulus
123 LC-1B 94 6 Hours Modulus
123 LC-1B 95 6 Hours Modulus
123 LC-1B 96 24 Hours Modulus
123 LC-1B 97 24 Hours Modulus
123 LC-1B 98 24 Hours Modulus
123 LC-1B 99 28 Days Modulus
123 LC-1B 100 28 Days Modulus
123 LC-1B 101 28 Days Modulus

We need 4.8 cubic feet to cast 24 6x12 cylinders
Each sack yields 2.0 cu. Ft. with added aggregates  
So, for 4.8 cu ft we need 3 sacks DOT Cement for 6 cubic feet (to keep it sack quantities)
Each sack of DOT Cement weighs 50-lbs. and requires: 
2.0 gallons water, 100 lbs concrete sand, and 150 pounds #57 stone per RapidSet.
1, 25-gram bag of RapidSet retarder per sack of DOT Cement to retard the mixture 20 minutes.
Mixing Procedure: Split water into 1/3 bucket and 2/3 bucket, retarder in 2/3 bucket.  
Sand and stone in mixer first. Add 2/3 bucket water with retarder. Add DOT Cement. 
Mix 2 to 3 minutes.  Add additional water to bring to goal of Goal: 5 +- 1" slump  
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LARGE Crater Repair Project Date 3-May-06
Batch size: 6.00  cu. Ft.

Material Name:  RapidSet - DOT Cement Ambient
CMB checkin number # 060132

Time Cast: 0953 Hours Total Mixing Time: 6 Minutes

Lab Ambient Temp.: 72 F Water Temp.: 72 F Material Temp.: 73 F

Specimen Specimen Test
Labels Number Time Initial Set: 62 minutes

123 LC-1B 102 2 Hours Flex Beam Final Set: 73 minutes
123 LC-1B 103 2 Hours Flex Beam
123 LC-1B 104 6 Hours Flex Beam
123 LC-1B 105 6 Hours Flex Beam
123 LC-1B 106 24 Hours Flex Beam
123 LC-1B 107 24 Hours Flex Beam
123 LC-1B 108 28 Days Flex Beam
123 LC-1B 109 28 Days Flex Beam

We need 3.5 cubic feet to cast 8 flexural beams
Made 6 cu ft for consistency 

So, we need 3 sacks of DOT Cement for 6 cubic feet (to keep it sack quantities)
Each 50-lb sack of DOT Cement requires: 
2.0 gallons water, 100 lbs concrete sand, and 150 pounds #57 stone per RapidSet.
1 25-gram bag of RapidSet retarder per DOT Cement sack to retard 20 minutes.

Mixing Procedure: Split water into 1/3 bucket and 2/3 bucket, retarder in 2/3 bucket.  
Sand and stone in mixer first. Add 2/3 bucket water with retarder. 
Add DOT Cement. Mix 2 to 3 minutes.
Add additional water to bring to goal of Goal: 5 +- 1" slump

For 6 cubic Feet
Use Rock-and-Tilt Mixer

Water 58.3 pounds  to copy Batch # 1
Retarder 3 25-gram bags

DOT Cement 3 sacks
MMC Conc. Sand 300 lbs CMB Lab stock

# 57 Limestone 450 lbs CMB Lab stock

Goal: 5 +- 1" slump
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LARGE Crater Repair Project Date 15-May-06
Batch size: 4.00  cu. Ft.

Material Name:  RapidSet - DOT Cement Elevated
CMB checkin number # 060132

Time Cast: 0905 Hours Total Mixing Time: 3 minutes

Variable Temp Room: 90 F Water Temp.: 89 F Material Temp.: 91 F

6x12 cyl for compressive Initial Set: 128 minutes
Specimen Specimen Test Final Set: 160 minutes

Labels Number Time
135 LC-2B 166 2 Hours Strength Mixture heavily retarded
135 LC-2B 167 2 Hours Strength
135 LC-2B 168 2 Hours Strength
135 LC-2B 169 6 Hours Strength
135 LC-2B 170 6 Hours Strength
135 LC-2B 171 6 Hours Strength
135 LC-2B 172 24 Hours Strength
135 LC-2B 173 24 Hours Strength
135 LC-2B 174 24 Hours Strength
135 LC-2B 175 28 Days Strength
135 LC-2B 176 28 Days Strength
135 LC-2B 177 28 Days Strength

Due to the portable revolving-drum mixer capacity limitations, we can only cast 4.0 cubic feet.
We need 2.4 cubic feet to cast 12, 6x12 cylinders
Each sack yields 2.0 cu. Ft. with added aggregates  
We will mix in sack lots for consistancy.
So, for 4.0 cu ft we need 2 sacks of DOT Cement (to keep it sack quantities)

Each DOT Cement sack requires: 
2.0 gallons water, 100 lbs concrete sand, and 150 pounds #57 stone per RapidSet.
At 90 F, 4 bags of retarder per sack or 8 bags total to retard an extra 20 minutes per Rapid Set.
Use Drum Mixer For 4.0 cubic feet:

Gallons Water 4 33.3 pounds of water
Retarder 8, 25-gram bagslittle bags

DOT Cement 2 sacks
MMC Conc. Sand 200 lbs CMB Lab stock

# 57 Limestone 300 lbs CMB Lab stock

Goal: 5 +- 1" slump

Mixing Procedure: Split water into 1/3 bucket and 2/3 bucket, retarder in 2/3 bucket.  
Sand and stone in mixer first. Add 2/3 bucket water with retarder. Add DOT Cement. 
Mix 2 to 3 minutes.  Add additional water to bring to goal of Goal: 5 +- 1" slump
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LARGE Crater Repair Project Date 15-May-06
Batch size: 4.00  cu. Ft.

Material Name:  RapidSet - DOT Cement Elevated
CMB checkin number # 060132

Time Cast: 0950 Hours Total Mixing Time: 3 minutes

Variable Temp Room: 90 F Water Temp.: 89 F Material Temp.: 91 F

6x12 cyl for compressive
Specimen Specimen Test 

Labels Number Time
135 LC-2B 178 2 Hours Modulus 1.0 gallons water added to increase slump
135 LC-2B 179 2 Hours Modulus Total water this batch, 41.6 pounds
135 LC-2B 180 2 Hours Modulus Mixture heavily retarded
135 LC-2B 181 6 Hours Modulus
135 LC-2B 182 6 Hours Modulus
135 LC-2B 183 6 Hours Modulus
135 LC-2B 184 24 Hours Modulus
135 LC-2B 185 24 Hours Modulus
135 LC-2B 186 24 Hours Modulus
135 LC-2B 187 28 Days Modulus
135 LC-2B 188 28 Days Modulus
135 LC-2B 189 28 Days Modulus

Due to the portable revolving-drum mixer capacity limitations, we can only cast 4.0 cubic feet.
We need 2.4 cubic feet to cast 12, 6x12 cylinders
Each sack yields 2.0 cu. Ft. with added aggregates  
We will mix in sack lots for consistancy.
So, for 4.0 cu ft we need 2 sacks of DOT Cement (to keep it sack quantities)

Each DOT Cement sack requires: 
2.0 gallons water, 100 lbs concrete sand, and 150 pounds #57 stone per RapidSet.
At 90 F, 4 bags of retarder per sack or 8 bags total to retard an extra 20 minutes per Rapid Set.
Use Drum Mixer For 4.0 cubic feet:

Gallons Water 4 33.3 pounds of water
Retarder 8, 25-gram bags

DOT Cement 2 sacks
MMC Conc. Sand 200 lbs CMB Lab stock

# 57 Limestone 300 lbs CMB Lab stock

Goal: 5 +- 1" slump

Mixing Procedure: Split water into 1/3 bucket and 2/3 bucket, retarder in 2/3 bucket.  
Sand and stone in mixer first. Add 2/3 bucket water with retarder. Add DOT Cement. 
Mix 2 to 3 minutes.  Add additional water to bring to goal of Goal: 5 +- 1" slump
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LARGE Crater Repair Project Date 15-May-06
Batch size: 4.00  cu. Ft.

Material Name:  RapidSet - DOT Cement Elevated
CMB checkin number # 060132

Time Cast: 1050 Hours Total Mixing Time: 3 minutes

Variable Temp Room: 95 F Water Temp.: 87 F Material Temp.: 90 F

Initial Set: 135 minutes
6x12 cyl for compressive Final Set: 176 minutes

Specimen Specimen Test 
Labels Number Time

135 LC-2B 190 2 Hours Flex 0.5 gallons water added to increase slump
135 LC-2B 191 2 Hours Flex Total water this batch, 37.5 pounds
135 LC-2B 192 6 Hours Flex Mixture heavily retarded
135 LC-2B 193 6 Hours Flex
135 LC-2B 194 24 Hours Flex
135 LC-2B 195 24 Hours Flex
135 LC-2B 196 28 days Flex
135 LC-2B 197 28 Days Flex

Due to the portable revolving-drum mixer capacity limitations, we can only cast 4.0 cubic feet.
We need 2.4 cubic feet to cast 12, 6x12 cylinders
Each sack yields 2.0 cu. Ft. with added aggregates  
We will mix in sack lots for consistancy.
So, for 4.0 cu ft we need 2 sacks of DOT Cement (to keep it sack quantities)

Each DOT Cement sack requires: 
2.0 gallons water, 100 lbs concrete sand, and 150 pounds #57 stone per RapidSet.
At 90 F, 4 bags of retarder per sack or 8 bags total to retard an extra 20 minutes per Rapid Set.
Use Drum Mixer For 4.0 cubic feet:

Gallons Water 4 33.3 pounds of water
Retarder 8, 25-gram bags

DOT Cement 2 sacks
MMC Conc. Sand 200 lbs CMB Lab stock

# 57 Limestone 300 lbs CMB Lab stock

Goal: 5 +- 1" slump

Mixing Procedure: Split water into 1/3 bucket and 2/3 bucket, retarder in 2/3 bucket.  
Sand and stone in mixer first. Add 2/3 bucket water with retarder. Add DOT Cement. 
Mix 2 to 3 minutes.  Add additional water to bring to goal of Goal: 5 +- 1" slump  
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Large Crater Repair Project - Hardened Data Ambient
Material Name:  RapidSet - DOT Cement

Casting & Curing Temp: Ambient, Nominally 70 degrees F CMB Checkin # 060132
Date Cast: 3-May-06

Time,Materials in Mixer : 0840 Hours 0953 Hours
Initial Time of Set: 60 minutes 62 Minutes
Final Time of Set: 80 minutes 73 Minutes

6x12 cylinders, Unconfined Compressive Strength, ASTM C 39
6x12 cylinders, Modulus of Elasticity, ASTM C 469, 
6x6x21 Beams, Flexural Strength, ASTM C 78,

Uncon.
Test Comp.

Specimen Specimen Time Strength
Labels Number or Age psi

123 LC-1B 78 2 hours 4180
123 LC-1B 79 2 hours 4660
123 LC-1B 80 2 hours 4850
123 LC-1B 81 6 Hours 7090
123 LC-1B 82 6 Hours 7390
123 LC-1B 83 6 Hours 7420
123 LC-1B 84 24 Hours 8440
123 LC-1B 85 24 Hours 8700
123 LC-1B 86 24 Hours 8520 Modulus Uncon.
123 LC-1B 87 28 Days 11070 of Comp.
123 LC-1B 88 28 Days 10990 Elasticity Strength
123 LC-1B 89 28 Days 10320 psi psi
123 LC-1B 90 2 hours 5.40xE6 5270
123 LC-1B 91 2 hours 5.50xE6 5580
123 LC-1B 92 2 hours 5.65xE6 5790
123 LC-1B 93 6 Hours 6.25xE6 7430
123 LC-1B 94 6 Hours 6.20xE6 7150
123 LC-1B 95 6 Hours 6.45xE6 7240
123 LC-1B 96 24 Hours 7.85xE6 8540
123 LC-1B 97 24 Hours 6.70xE6 8690
123 LC-1B 98 24 Hours 6.65xE6 8790
123 LC-1B 99 28 Days 6.50xE6 10950 Flexural
123 LC-1B 100 28 Days 6.95xE6 11420 Strength
123 LC-1B 101 28 Days not tested not tested psi
123 LC-1B 102 2 hours 445
123 LC-1B 103 2 hours 600
123 LC-1B 104 6 Hours 785
123 LC-1B 105 6 Hours 705
123 LC-1B 106 24 Hours 785
123 LC-1B 107 24 Hours 845
123 LC-1B 108 28 Days 860
123 LC-1B 109 28 Days 795
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Large Crater Repair Project - Hardened Data Elevated
Material Name:  RapidSet - DOT Cement

Casting & Curing Temp: Elevated Nominally 90 degrees F CMB Checkin # 060132
Date Cast: 15-May-06

Time,Materials in Mixer : 0905 Hours 0950 Hours 1050 Hours
Initial Time of Set: 128 Minutes 135 Minutes
Final Time of Set: 160 Minutes 176 Minutes

6x12 cylinders, Unconfined Compressive Strength, ASTM C 39
6x12 cylinders, Modulus of Elasticity, ASTM C 469, 
6x6x21 Beams, Flexural Strength, ASTM C 78,

Uncon.
Test Comp.

Specimen Specimen Time Strength
Labels Number or Age psi

135 LC-2B 166 4 Hours 1680
135 LC-2B 167 4 Hours 2080
135 LC-2B 168 4 Hours 1900
135 LC-2B 169 6 Hours 3470
135 LC-2B 170 6 Hours 3600
135 LC-2B 171 6 Hours 2970
135 LC-2B 172 24 Hours 5040
135 LC-2B 173 24 Hours 5170
135 LC-2B 174 24 Hours 5000 Modulus Uncon.
135 LC-2B 175 28 Days 7870 of Comp.
135 LC-2B 176 28 Days 8120 Elasticity Strength
135 LC-2B 177 28 Days 7630 psi psi
135 LC-2B 178 3.5 hours 3.85xE6 1370
135 LC-2B 179 3.5 hours 3.95xE6 1490
135 LC-2B 180 3.5 hours 4.95xE6 1920
135 LC-2B 181 6 Hours 5.30xE6 4140
135 LC-2B 182 6 Hours 5.15xE6 4330
135 LC-2B 183 6 Hours 5.35xE6 4250
135 LC-2B 184 24 Hours 5.95xE6 5780
135 LC-2B 185 24 Hours 5.95xE6 5860
135 LC-2B 186 24 Hours 5.90xE6 5830
135 LC-2B 187 28 Days 6.60xE6 8410 Flexural
135 LC-2B 188 28 Days 6.35xE6 8500 Strength
135 LC-2B 189 28 Days 6.35xE6 8400 psi
135 LC-2B 190 no test broke 
135 LC-2B 191 3 Hours 130
135 LC-2B 192 6 Hours 525
135 LC-2B 193 6 Hours 480
135 LC-2B 194 24 Hours 690
135 LC-2B 195 24 Hours 655
135 LC-2B 196 28 Days 670
135 LC-2B 197 28 Days 635
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LARGE Crater Repair Project Date 20-Jun-06

Batch size: 2.70  cu. Ft.

Material Name:  CeraTech Inc. - PaveMend EX-H Ambient
CMB checkin number # 060143

Time Cast: 0900 Hours Total Mixing Time: 10 Minutes

Lab Ambient Temp.: 68 F Water Temp.: 72 F Material Temp.: 68 F

6x12 cyl for compressive
Specimen Specimen Test 

Labels Number Time
171 LC-1I 308 2 Hours Strength
171 LC-1I 309 2 Hours Strength
171 LC-1I 310 2 Hours Strength
171 LC-1I 311 6 Hours Strength
171 LC-1I 312 6 Hours Strength
171 LC-1I 313 6 Hours Strength
171 LC-1I 314 24 Hours Strength
171 LC-1I 315 24 Hours Strength
171 LC-1I 316 24 Hours Strength
171 LC-1I 317 28 Days Strength
171 LC-1I 318 28 Days Strength
171 LC-1I 319 28 Days Strength

Mr. Sampson oversaw and guided all mixing of this material.
Mixture proportion from Paul Sampson, Cera Tech.
1.35 cubic feet yield
Pavemend EX-H 112 lbs
ASTM # 57 limestone 80 lbs
Water 13.2 lbs

To cast 12, 6x12s we need to produce 2.4 cubic feet plus TOS casting.
1.35 x 2 = 2.7 cubic feet
Pavemend EX-H 224 lbs
ASTM # 57 limestone 160 lbs CMB Lab Stock
Water 26.4 lbs
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LARGE Crater Repair Project Date 20-Jun-06

Batch size: 2.70  cu. Ft.

Material Name:  CeraTech Inc. - PaveMend EX-H Ambient
CMB checkin number # 060143

Time Cast: 0925 Hours Total Mixing Time: 10 Minutes

Lab Ambient Temp.: 68 F Water Temp.: 72 F Material Temp.: 68 F

6x12 cyl for compressive
Specimen Specimen Test 

Labels Number Time
171 LC-1I 320 2 Hours Modulus
171 LC-1I 321 2 Hours Modulus
171 LC-1I 322 2 Hours Modulus
171 LC-1I 323 6 Hours Modulus
171 LC-1I 324 6 Hours Modulus
171 LC-1I 325 6 Hours Modulus
171 LC-1I 326 24 Hours Modulus
171 LC-1I 327 24 Hours Modulus
171 LC-1I 328 24 Hours Modulus
171 LC-1I 329 28 Days Modulus
171 LC-1I 330 28 Days Modulus
171 LC-1I 331 28 Days Modulus

Mr. Sampson oversaw and guided all mixing of this material.
Mixture proportion from Paul Sampson, Cera Tech.
1.35 cubic feet yield
Pavemend EX-H 112 lbs
ASTM # 57 limestone 80 lbs
Water 13.2 lbs

To cast 12, 6x12s we need to produce 2.4 cubic feet plus TOS casting.
1.35 x 2 = 2.7 cubic feet
Pavemend EX-H 224 lbs
ASTM # 57 limestone 160 lbs CMB Lab Stock
Water 26.4 lbs
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LARGE Crater Repair Project Date 20-Jun-06

Batch size: 2.70  cu. Ft.

Material Name:  CeraTech Inc. - PaveMend EX-H Ambient
CMB checkin number # 060143

Time Cast: 0940 Hours Total Mixing Time: 10 Minutes

Lab Ambient Temp.: 68 F Water Temp.: 72 F Material Temp.: 68 F

6x12 cyl for compressive
Specimen Specimen Test 

Labels Number Time
171 LC-1I 332 2 Hours Flex Beam
171 LC-1I 333 2 Hours Flex Beam
171 LC-1I 334 6 Hours Flex Beam
171 LC-1I 335 6 Hours Flex Beam
171 LC-1I 336 24 Hours Flex Beam
171 LC-1I 337 24 Hours Flex Beam
171 LC-1I 338 28 Days Flex Beam
171 LC-1I 339 28 Days Flex Beam

Mr. Sampson oversaw and guided all mixing of this material.
Mixture proportion from Paul Sampson, Cera Tech.
1.35 cubic feet yield
Pavemend EX-H 112 lbs
ASTM # 57 limestone 80 lbs
Water 13.2 lbs

To cast 8, 6x6x21 Beams, need 3.5 cubic feet 
1.35 x 3 = 4.05 cubic feet
Pavemend EX-H 336 lbs
ASTM # 57 limestone 240 lbs CMB Lab Stock
Water 39.6 lbs
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LARGE Crater Repair Project Date 21-Jun-06

Batch size: 2.70  cu. Ft.

Material Name:  CeraTech Inc. - PaveMend EX-H Elevated
CMB checkin number # 060143

Time Cast: 0915 Hours Total Mixing Time: 10 Minutes

Variable Temp Room: 94 F Water Temp.: 87 F Material Temp.: 94 F

6x12 cyl for compressive
Specimen Specimen Test Intial Set: 35 Minutes

Labels Number Time Final Set: 58 Minutes
172 LC-2I 352 2 Hours Strength
172 LC-2I 353 2 Hours Strength
172 LC-2I 354 2 Hours Strength
172 LC-2I 355 6 Hours Strength
172 LC-2I 356 6 Hours Strength
172 LC-2I 357 6 Hours Strength
172 LC-2I 358 24 Hours Strength
172 LC-2I 359 24 Hours Strength
172 LC-2I 360 24 Hours Strength
172 LC-2I 361 28 Days Strength
172 LC-2I 362 28 Days Strength
172 LC-2I 363 28 Days Strength

Mr. Sampson oversaw and guided all mixing of this material.
Mixture proportion from Paul Sampson, Cera Tech.
1.35 cubic feet yield
Pavemend EX-H 112 lbs
ASTM # 57 limestone 80 lbs
Water 13.2 lbs

To cast 12, 6x12s we need to produce 2.4 cubic feet plus TOS casting.
1.35 x 2 = 2.7 cubic feet
Pavemend EX-H 224 lbs
ASTM # 57 limestone 160 lbs CMB Lab Stock
Water 26.4 lbs
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LARGE Crater Repair Project Date 21-Jun-06

Batch size: 2.70  cu. Ft.

Material Name:  CeraTech Inc. - PaveMend EX-H Elevated
CMB checkin number # 060143

Time Cast: 0950 Hours Total Mixing Time: 10 Minutes

Variable Temp Room: 94 F Water Temp.: 87 F Material Temp.: 94 F

6x12 cyl for modulus
Specimen Specimen Test Intial Set: 40 minutes

Labels Number Time Final Set: 71 minutes
172 LC-2I 364 2 Hours Modulus
172 LC-2I 365 2 Hours Modulus
172 LC-2I 366 2 Hours Modulus
172 LC-2I 367 6 Hours Modulus
172 LC-2I 368 6 Hours Modulus
172 LC-2I 369 6 Hours Modulus
172 LC-2I 370 24 Hours Modulus
172 LC-2I 371 24 Hours Modulus
172 LC-2I 372 24 Hours Modulus
172 LC-2I 373 28 Days Modulus
172 LC-2I 374 28 Days Modulus Not Cast, ran out of material ude to missing aggregate
172 LC-2I 375 28 Days Modulus Not Cast, ran out of material ude to missing aggregate

Mr. Sampson oversaw and guided all mixing of this material.
Mixture proportion from Paul Sampson, Cera Tech.
1.35 cubic feet yield
Pavemend EX-H 112 lbs
ASTM # 57 limestone 80 lbs
Water 13.2 lbs

To cast 12, 6x12s we need to produce 2.4 cubic feet plus TOS casting.
1.35 x 2 = 2.7 cubic feet
Pavemend EX-H 224 lbs
ASTM # 57 limestone 160 lbs CMB Lab Stock
Water 26.4 lbs

This batch missing 65.0 pounds # 57 stone. Batching error.
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Large Crater Repair Project - Hardened Data Ambient
Material Name:  Cera Tech - Pavemend EX-H

Casting & Curing Temp: Ambient, Nominally 70 degrees F CMB Checkin # 060143
Date Cast: 20-Jun-06

Time,Materials in Mixer : 0900 hours 0925 hours 0940 hours

6x12 cylinders, Unconfined Compressive Strength, ASTM C 39
6x12 cylinders, Modulus of Elasticity, ASTM C 469, 
6x6x21 Beams, Flexural Strength, ASTM C 78,

Uncon.
Test Comp.

Specimen Specimen Time Strength
Labels Number or Age psi

171 LC-1I 308 2 Hours 60
171 LC-1I 309 6 Hours 90
171 LC-1I 310 6 Hours 90
171 LC-1I 311 24 Hours 2660
171 LC-1I 312 24 Hours 2620
171 LC-1I 313 24 Hours 2400
171 LC-1I 314 28 Days 4370
171 LC-1I 315 28 Days 4340
171 LC-1I 316 28 Days 4400 Modulus Uncon.
171 LC-1I 317 Extra of Comp.
171 LC-1I 318 Extra Elasticity Strength
171 LC-1I 319 Extra psi psi
171 LC-1I 320 6 Hours 0.20 x E6 90
171 LC-1I 321 6 Hours 0.15 x E6 90
171 LC-1I 322 6 Hours 0.10 x E6 90
171 LC-1I 323 24 Hours 2.70 x E6 2700
171 LC-1I 324 24 Hours 2.65 x E6 2560
171 LC-1I 325 24 Hours 3.00 x E6 2530
171 LC-1I 326 28 Days 3.75 x E6 4380
171 LC-1I 327 28 Days 3.90 x E6 4310
171 LC-1I 328 28 Days 3.75 x E6 4220
171 LC-1I 329 Extra Flexural
171 LC-1I 330 Extra Strength
171 LC-1I 331 Extra psi
171 LC-1I 332 2 Hours Broke in Handling
171 LC-1I 333 2 Hours Broke in Handling
171 LC-1I 334 24 Hours 105
171 LC-1I 335 24 Hours 130
171 LC-1I 336 28 Days 225
171 LC-1I 337 28 Days 310
171 LC-1I 338 Extra
171 LC-1I 339 Extra
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Large Crater Repair Project - Hardened Data Elevated
Material Name:  Cera Tech - Pavemend EX-H

Casting & Curing Temp: Elevated, Nominally 90 F CMB Checkin # 060143
Date Cast: 21-Jun-06

Time,Materials in Mixer : 0915 Hours 0950 hours 1015 hours
Initial Set: 35 Minutes 40 minutes
Final Set: 58 Minutes 71 Minutes

6x12 cylinders, Unconfined Compressive Strength, ASTM C 39
6x12 cylinders, Modulus of Elasticity, ASTM C 469, 
6x6x21 Beams, Flexural Strength, ASTM C 78,

Uncon.
Test Comp.

Specimen Specimen Time Strength
Labels Number or Age psi

171 LC-1I 352 2 Hours 150
171 LC-1I 353 2 Hours 150
171 LC-1I 354 2 Hours 160
171 LC-1I 355 6 Hours 1710
171 LC-1I 356 6 Hours 1920
171 LC-1I 357 6 Hours 1620
171 LC-1I 358 24 Hours 3830
171 LC-1I 359 24 Hours 3680
171 LC-1I 360 24 Hours 3840 Modulus Uncon.
171 LC-1I 361 28 Days 7950 of Comp.
171 LC-1I 362 28 Days 7780 Elasticity Strength
171 LC-1I 363 28 Days 8090 psi psi
171 LC-1I 364 2 Hours 0.40 x E6 110
171 LC-1I 365 2 Hours 0.30 x E6 110
171 LC-1I 366 2 Hours 0.35 x E6 100
171 LC-1I 367 6 Hours 1.45 x E6 570
171 LC-1I 368 6 Hours 1.50 x E6 690
171 LC-1I 369 6 Hours 2.20 x E6 1250
171 LC-1I 370 24 Hours 3.15 x E6 3870
171 LC-1I 371 24 Hours 3.10 x E6 3900
171 LC-1I 372 28 Days 4.98 x E6 8020
171 LC-1I 373 28 Days 5.20 x E6 7800 Flexural
171 LC-1I 374 Not Cast Strength
171 LC-1I 375 Not Cast psi
171 LC-1I 376 2 Hours 80
171 LC-1I 377 2 Hours 85
171 LC-1I 378 6 Hours 225
171 LC-1I 379 6 Hours 230
171 LC-1I 380 24 Hours 350
171 LC-1I 381 24 Hours 365
171 LC-1I 382 28 Days 550
171 LC-1I 383 28 Days 560
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LARGE Crater Repair Project Date 3-Aug-06

Batch size: 3.15  cu. Ft.

Material Name:  Thoroc 10-61 Repair Mortar
CMB checkin number # 060170

Time Cast: 0835 Hours Total Mixing Time: 4 Minutes

Lab Ambient Temp.: 67 F Water Temp.: 68 F Material Temp.: 70 F 

6x12 cyl for compressive & modulus Initial Set: 193 minutes
Specimen Specimen Test Final Set: 200 minutes

Labels Number Time
215 LC-1N 464 2 Hours Strength Portable Mortar Mixer
215 LC-1N 465 2 Hours Strength Added 5.0 gallons water @ 1 minute mixing
215 LC-1N 466 2 Hours Strength water mass / mortar mass ratio is now 0.13
215 LC-1N 467 6 Hours Strength
215 LC-1N 468 6 Hours Strength
215 LC-1N 469 6 Hours Strength
215 LC-1N 470 24 Hours Strength
215 LC-1N 471 24 Hours Strength
215 LC-1N 472 24 Hours Strength
215 LC-1N 473 28 Days Strength
215 LC-1N 474 28 Days Strength
215 LC-1N 475 28 Days Strength

We need 2.4 cubic feet to cast 12,  6x12 cylinders
Each sack with 56% extension of rock yields approx. 0.63 cu. Ft.   
(56% extension mimics the amount of rock used in placement in FL)
So, for 2.4 cu ft, we need 5 sacks for 3.15 cubic feet (to keep it sack quantities) and cast a TOS
For 56% replacement of stone, each 50-lb sack of 10-61 requires 28 pounds of #89 stone 
5 sacks *28 pounds rock per sack of mortar = 140 pounds # 89 stone
Water - 0.11 water mass to dry mortar mass  as dictated by guidance in Degussa literature
5 sacks  mortar = 250 lbs

32.5 actual water
Water 27.5 pounds Water, rock, mortar, chase water.
10-61 Mortar 250 pounds
#89 stone 140 pounds slump goal - 3" to 5 "
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LARGE Crater Repair Project Date 3-Aug-06

Batch size: 3.15  cu. Ft.

Material Name:  Thoroc 10-61 Repair Mortar
CMB checkin number # 060170

Time Cast: 0900 Hours Total Mixing Time: 4 Minutes

Lab Ambient Temp.: 67 F Water Temp.: 68 F Material Temp.: 71 F 

6x6x21 inch prisms for Flexural Strength Initial Set: 187 Minutes
Final Set: 193 Minutes

Specimen Specimen Test 
Labels Number Time Portable Mortar Mixer

215 LC-1N 476 2 Hours Modulus
215 LC-1N 477 2 Hours Modulus Used increased water amount from Batch #1
215 LC-1N 478 2 Hours Modulus
215 LC-1N 479 6 Hours Modulus
215 LC-1N 480 6 Hours Modulus
215 LC-1N 481 6 Hours Modulus
215 LC-1N 482 24 Hours Modulus
215 LC-1N 483 24 Hours Modulus
215 LC-1N 484 24 Hours Modulus
215 LC-1N 485 28 Days Modulus
215 LC-1N 486 28 Days Modulus
215 LC-1N 487 28 Days Modulus

We need 2.4 cubic feet to cast 12,  6x12 cylinders
Each sack with 56% extension of rock yields approx. 0.63 cu. Ft.   
(56% extension mimics the amount of rock used in placement in FL)
So, for 2.4 cu ft, we need 5 sacks for 3.15 cubic feet (to keep it sack quantities) and cast a TOS
For 56% replacement of stone, each 50-lb sack of 10-61 requires 28 pounds of #89 stone 
5 sacks *28 pounds rock per sack of mortar = 140 pounds # 89 stone
Water - 0.13 water mass / mortar mass based on Batch # 1 results
5 sacks  mortar = 250 lbs

Water 32.5 pounds Water, rock, mortar, chase water.
10-61 Mortar 250 pounds
#89 stone 140 pounds slump goal - 3" to 5 "
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LARGE Crater Repair Project Date 3-Aug-06

Batch size: 4.41  cu. Ft.

Material Name:  Thoroc 10-61 Repair Mortar
CMB checkin number # 060170

Time Cast: 0935 Hours Total Mixing Time: 4 Minutes

Lab Ambient Temp.: 68 F Water Temp.: 72 Material Temp.: 71 F 

6x6x21 inch prisms for Flexural Strength Initial Set: --
Final Set: --

Specimen Specimen Test 
Labels Number Time Used Portable,  horizontal-blade mixer

215 LC-1N 488 2 Hours Flex
215 LC-1N 489 2 Hours Flex Used the 0.13 water mass / mortar mass ratio 
215 LC-1N 490 6 Hours Flex
215 LC-1N 491 6 Hours Flex
215 LC-1N 492 24 Hours Flex
215 LC-1N 493 24 Hours Flex
215 LC-1N 494 28 Days Flex
215 LC-1N 495 28 Days Flex

We need 3.5 cubic feet to cast 8 flexural beams
Each sack with 56% replacement rock yields approx. 0.63 cu. Ft.   
So, for 3.5 cu ft, we need 7 sacks for 4.41 cubic feet (to keep it sack quantities) and cast TOS
For 56% replacement of stone, each sack of 10-61 requires 28 pounds stone 
7 sacks * 28 pounds rock per sack = 196 pounds rock
Water - 0.13 water mass / mortar mass 

45.5 pounds water
Water 38.5 pounds Water, rock, mortar, chase water.
10-61 Mortar 350 pounds 7 Sacks
#89 stone 196 pounds slump goal - 3" to 5 "
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LARGE Crater Repair Project Date 10-Jul-06

Batch size: 3.35  cu. Ft.

Material Name:  Thoroc 10-61 repair mortar
CMB checkin number # 060170

Time Cast: 0915 Hours Total Mixing Time: 4 minutes

Variable Temp. Room: 89 F Water Temp.: 88 F Material Temp.: 90 F

6x12 cyl for compressive Initial Set:
Final Set:

Specimen Specimen Test 
Labels Number Time

191 LC-2N 396 2 Hours Strength Dry. Not mixing well.
191 LC-2N 397 2 Hours Strength Added addtional water, 5.2 pounds
191 LC-2N 398 2 Hours Strength 0" Slump
191 LC-2N 399 6 Hours Strength Heavy vibration needed to place in molds
191 LC-2N 400 6 Hours Strength Too stiff for T.O.S.
191 LC-2N 401 6 Hours Strength
191 LC-2N 402 24 Hours Strength Original water/dry mortar mass ratio =  .11
191 LC-2N 403 24 Hours Strength After addition of water:
191 LC-2N 404 24 Hours Strength Water mass / mortar mass ratio = .135
191 LC-2N 405 28 Days Strength
191 LC-2N 406 28 Days Strength
191 LC-2N 407 28 Days Strength

Used Portable,  horizontal-blade mixer
We need 2.4 cubic feet to cast 12,  6x12 cylinders
Each sack with 75% replacement rock yields approx. 0.67 cu. Ft.   
75% replacement based on recommendation by Doc Watson of Degussa
So, for 2.4 cu ft, we need 5 sacks for 3.35 cubic feet (to keep it sack quantities) and cast TOS
For 75% replacement of stone, each sack of 10-61 requires 37.5 pounds stone 
5 sacks * 37.5 pounds rock per sack = 187.5 pounds rock
Water - 5.5 pints per sack to start. 5.5 pints * 5 sacks = 27.5 pints
27.5 pints of water or 3.44 gallons. 3.44 gallons water = 28.65 pounds

33.85 pounds
Water 28.65 pounds Water, rock, mortar, chase water.

10-61 Mortar 250 pounds Can add up to additional  5.2 pounds water for slump
#89 stone 187.5 pounds slump goal - 3" to 5 "
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LARGE Crater Repair Project Date 10-Jul-06

Batch size: 3.35  cu. Ft.

Material Name:  Thoroc 10-61 repair mortar
CMB checkin number # 060170

Time Cast: 0950 Hours Total Mixing Time: 4 minutes

Variable Temp. Room: 90 F Water Temp.: 87 F Material Temp.: 91 F

6x12 cyl for compressive Initial Set:
Final Set: 86 minutes

Specimen Specimen Test 
Labels Number Time

191 LC-2N 408 2 Hours Modulus Added 1.0 pounds additional water
191 LC-2N 409 2 Hours Modulus But, this 1.0 pound made the mixture too wet.
191 LC-2N 410 2 Hours Modulus water mass/mortar mass for this batch =.15
191 LC-2N 411 6 Hours Modulus
191 LC-2N 412 6 Hours Modulus
191 LC-2N 413 6 Hours Modulus
191 LC-2N 414 24 Hours Modulus
191 LC-2N 415 24 Hours Modulus
191 LC-2N 416 24 Hours Modulus
191 LC-2N 417 28 Days Modulus
191 LC-2N 418 28 Days Modulus
191 LC-2N 419 28 Days Modulus

Used Portable,  horizontal-blade mixer
We need 2.4 cubic feet to cast 12,  6x12 cylinders
Each sack with 75% replacement rock yields approx. 0.67 cu. Ft.   
75% replacement based on recommendation by Doc Watson of Degussa
So, for 2.4 cu ft, we need 5 sacks for 3.35 cubic feet (to keep it sack quantities) and cast TOS
For 75% replacement of stone, each sack of 10-61 requires 37.5 pounds stone 
5 sacks * 37.5 pounds rock per sack = 187.5 pounds rock
Water - 5.5 pints per sack to start. 5.5 pints * 5 sacks = 27.5 pints
27.5 pints of water or 3.44 gallons. 3.44 gallons water = 28.65 pounds
However, mix 1 too dry, so we will use water amount used in Florida
Therefore, For Batch 2, water ratio is 0.15 ( water mass to mass of 10-61 mortar)

38.5 pounds
Water 37.5 pounds Water, rock, mortar, chase water.

10-61 Mortar 250 pounds Add up to additional  5.2 pounds water for slump
#89 stone 187.5 pounds slump goal - 3" to 5 "

 
 

 

 



ERDC TR-10-4 183 

 

LARGE Crater Repair Project Date 10-Jul-06

Batch size: 4.02  cu. Ft.

Material Name:  Thoroc 10-61 repair mortar
CMB checkin number # 060170

Time Cast: 1058 Total Mixing Time: 4 minutes

Variable Temp. Room: 91 F Water Temp.: 89 F Material Temp.: 91 F

6x12 cyl for compressive Initial Set:
Final Set: 82 minutes

Specimen Specimen Test 
Labels Number Time

191 LC-2N 420 2 Hours Flex
191 LC-2N 421 2 Hours Flex
191 LC-2N 422 6 Hours Flex
191 LC-2N 423 6 Hours Flex
191 LC-2N 424 24 Hours Flex
191 LC-2N 425 24 Hours Flex
191 LC-2N 426 28 Days Flex
191 LC-2N 427 28 Days Flex

Used Portable,  horizontal-blade mixer

We need 3.5 cubic feet to cast 8 flexural beams
Each sack with 75% replacement rock yields approx. 0.67 cu. Ft.   
75% replacement based on recommendation by Doc Watson of Degussa
So, for 3.5 cu ft, we need 6 sacks for 4.02 cubic feet (to keep it sack quantities) and cast TOS
For 75% replacement of stone, each sack of 10-61 requires 37.5 pounds stone 
6 sacks * 37.5 pounds rock per sack = 225 pounds rock
Water: Mix 1 too dry, so we will use water amount used in Florida 
Therefore, For Batch 2, water ratio is 0.15 ( water mass to mass of 10-61 mortar)
Added additional 1.0 pound water to BATCH # 2. Result was too wet, so will not add this time.
Water 45 pounds Water, rock, mortar, chase water.
10-61 Mortar 6 Sacks
#89 stone 225 pounds slump goal - 3" to 5 "
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Large Crater Repair Project - Hardened Data Ambient
Material Name:  Thoroc 10-61 Repair Mortar

Casting & Curing Temp: Ambient, Nominally 70 degrees F CMB Checkin # 060170
Date Cast: 3-Aug-06

Time,Materials in Mixer : 0835 Hours 0900 Hours 0935 Hours
Initial Time of Set: 193 minutes 187 Minutes
Final Time of Set: 200 minutes 193 Minutes

6x12 cylinders, Unconfined Compressive Strength, ASTM C 39
6x12 cylinders, Modulus of Elasticity, ASTM C 469, 
6x6x21 Beams, Flexural Strength, ASTM C 78,

Uncon.
Test Comp.

Specimen Specimen Time Strength
Labels Number or Age psi

215 LC-1N 464 4 Hours 3820
215 LC-1N 465 4 Hours 3870
215 LC-1N 466 4 Hours 3970
215 LC-1N 467 6 Hours 4060
215 LC-1N 468 6 Hours 4180
215 LC-1N 469 6 Hours 4040
215 LC-1N 470 24 Hours 4760
215 LC-1N 471 24 Hours 5190
215 LC-1N 472 24 Hours 5260 Modulus Uncon.
215 LC-1N 473 28 Days of Comp.
215 LC-1N 474 28 Days Elasticity Strength
215 LC-1N 475 28 Days psi psi
215 LC-1N 476 4 Hours 4.10xE6 3520
215 LC-1N 477 4 Hours 4.20xE6 3660
215 LC-1N 478 4 Hours 4.20xE6 3690
215 LC-1N 479 6 Hours 4.15xE6 3870
215 LC-1N 480 6 Hours 4.30xE6 3910
215 LC-1N 481 6 Hours 4.45xE6 4050
215 LC-1N 482 24 Hours 4.60xE6 4700
215 LC-1N 483 24 Hours 4.75xE6 4740
215 LC-1N 484 24 Hours 4.70xE6 4810
215 LC-1N 485 28 Days Flexural
215 LC-1N 486 28 Days Strength
215 LC-1N 487 28 Days psi
215 LC-1N 488 4 Hours 375
215 LC-1N 489 4 Hours 380
215 LC-1N 490 6 Hours 450
215 LC-1N 491 6 Hours 400
215 LC-1N 492 24 Hours 535
215 LC-1N 493 24 Hours 550
215 LC-1N 494 28 Days
215 LC-1N 495 28 Days
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Large Crater Repair Project - Hardened Data elevated
Material Name:  Thoroc 10-61 Repair Mortar

Casting & Curing Temp: Elevated, Nominally 90 degrees F CMB Checkin # 060170
Date Cast: 10-Jul-06

Time,Materials in Mixer : 0915 Hours 0950 Hours 1058 Hours
Initial Time of Set:
Final Time of Set: 86 minutes 82 Minutes

6x12 cylinders, Unconfined Compressive Strength, ASTM C 39
6x12 cylinders, Modulus of Elasticity, ASTM C 469, 
6x6x21 Beams, Flexural Strength, ASTM C 78,

Uncon.
Test Comp.

Specimen Specimen Time Strength
Labels Number or Age psi

191 LC-2N 396 2 Hours 3680
191 LC-2N 397 2 Hours 3520
191 LC-2N 398 2 Hours 3630
191 LC-2N 399 6 Hours 4260
191 LC-2N 400 6 Hours 4220
191 LC-2N 401 6 Hours 4350
191 LC-2N 402 24 Hours 5040
191 LC-2N 403 24 Hours 5120
191 LC-2N 404 24 Hours 5090 Modulus Uncon.
191 LC-2N 405 28 Days 8260 of Comp.
191 LC-2N 406 28 Days 8230 Elasticity Strength
191 LC-2N 407 28 Days 8160 psi psi
191 LC-2N 408 2 Hours 3.00xE6 1830
191 LC-2N 409 2 Hours 3.30xE6 1910
191 LC-2N 410 2 Hours 3.60xE6 2020
191 LC-2N 411 6 Hours 3.20xE6 2240
191 LC-2N 412 6 Hours 3.45xE6 2320
191 LC-2N 413 6 Hours 3.45xE6 2390
191 LC-2N 414 24 Hours 3.30xE6 2700
191 LC-2N 415 24 Hours 3.30xE6 2730
191 LC-2N 416 24 Hours 3.50xE6 2890
191 LC-2N 417 28 Days 4.25xE6 5090 Flexural
191 LC-2N 418 28 Days 4.40xE6 5200 Strength
191 LC-2N 419 28 Days 4.50xE6 4770 psi
191 LC-2N 420 2 Hours 240
191 LC-2N 421 2 Hours 170
191 LC-2N 422 6 Hours 335
191 LC-2N 423 6 Hours 355
191 LC-2N 424 24 Hours 365
191 LC-2N 425 24 Hours 420
191 LC-2N 426 28 Days 545
191 LC-2N 427 28 Days 610
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LARGE Crater Repair Project Date 18-Sep-06
Batch size: 3.2  cu. Ft.

Material Name:  Ultimax  - Concrete - 2nd shipment Ambient
CMB checkin number # 060180

Time Cast: 0842 hours Total Mixing Time: 3 Minutes

Lab Ambient Temp.: 70.7 F Water Temp.: 71.6 F Material Temp.: 69.0 F

6x12 cyl for compressive & modulus Initial Set: 138  minutes
Specimen Specimen Test Final Set: 310 minutes

Labels Number Time
261 LC-1P 520 2 Hours 6x12 Retarded mixture
261 LC-1P 521 2 Hours 6x12
261 LC-1P 522 not cast 6x12
261 LC-1P 523 6 Hours 6x12
261 LC-1P 524 6 Hours 6x12
261 LC-1P 525 6 Hours 6x12
261 LC-1P 526 24 Hours 6x12
261 LC-1P 527 24 Hours 6x12
261 LC-1P 528 not cast 6x12
261 LC-1P 529 28 Days 6x12
261 LC-1P 530 28 Days 6x12
261 LC-1P 531 not cast 6x12

We need 2.4 cubic feet to cast 12,  6x12 cylinders
Each sack yields approx. 0.45 cu. Ft.   
So, for 2.4 cu ft, we need 7 sacks for 3.15 cubic feet (to keep it sack quantities) 0.25% dose
Water - Manuf. Suggests 0.12 water mass / to mass of Ultimax Concrete to start Retarder

Water in "UC Delay"
Each sack is 50 lbs. 7 sacks is 350 pounds Mass of Sacks w/c pounds GRAMS
42 pounds water for 7 Sacks Ultimax Concrete 350 0.12 42 396.9
Can add up to 0.15 water mass to Ultimax mass or 10.5 pounds water
Horizontal mortar mixer

Water 42 pounds 1/2 water, dry materials, then rest of water.
Ultimax 350 pounds

Very Stickey mixture. Hard to discharge, but had approx. 6-inch slump

Due to misinformnation from manufacturer on yield and stickiness of mixture, three cylinders not cast.

 
 

 

 



ERDC TR-10-4 187 

 

LARGE Crater Repair Project Date 18-Sep-06
Batch size:  cu. Ft.

Material Name:  Ultimax  - Concrete Ambient
CMB checkin number # 060180 Casting Modulus Cylinders

Time Cast: 0922 AM Total Mixing Time: 3 Minutes

Lab Ambient Temp.: 69 F Water Temp.: 70 F Material Temp.: 70- F

Initial Set: 130minutes
Specimen Specimen Test Final Set: 290 minutes

Labels Number Time
261 LC-1P 532 2 Hours Modulus Yield was off on Batch #1.
261 LC-1P 533 2 Hours Modulus Based on Manufacturer Instructions.
261 LC-1P 534 2 Hours Modulus Batch size increased for this batch.
261 LC-1P 535 6 Hours Modulus
261 LC-1P 536 6 Hours Modulus
261 LC-1P 537 6 Hours Modulus
261 LC-1P 538 24 Hours Modulus
261 LC-1P 539 24 Hours Modulus
261 LC-1P 540 24 Hours Modulus
261 LC-1P 541 28 Days Modulus
261 LC-1P 542 28 Days Modulus
261 LC-1P 543 28 Days Modulus

0.25% dose
Retarder

Water in "UC Delay"
Each sack is 50 lbs. 9 sacks is 350 pounds Mass of Sacks w/c pounds GRAMS
54 pounds water for 9 Sacks Ultimax Concrete 450 0.12 54 510.3

Use Horizontal Mortar Mixer

Water 54 pounds 2/3 water, retarder, dry materials, then rest of water.
Ultimax 450 pounds
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LARGE Crater Repair Project Date 18-Sep-06
Batch size:  cu. Ft.

Material Name:  Ultimax - Concrete Ambient
CMB checkin number # 060180

Time Cast: 1030 hours Batch 1 Total Mixing Time: 4 minutes
1102 Batch 2 4 Minutes

Lab Ambient Temp: 70 Water Temp.: 70 Material Temp.: 70

2 Batches made for Beams
6x12 cyl for compressive

Specimen Specimen Test 
Labels Number Time No retarder used

261 LC-1P 544 2 Hours Beams Batch 1
261 LC-1P 545 2 Hours Beams Batch 1
261 LC-1P 546 6 Hours Beams Batch 1
261 LC-1P 547 6 Hours Beams Batch 1

261 LC-1P 548 24 Hours Beams Batch 2
261 LC-1P 549 24 Hours Beams Batch 2
261 LC-1P 550 28 Days Beams Batch 2
261 LC-1P 551 28 Days Beams Batch 2

So, for 3.5 cu ft, we need 16 sacks for 4.00 cubic feet (to keep it sack quantities) 
Water - Manuf. Suggests 0.12 water mass / to mass of Ultimax Concrete to start 
Will split batch. Mixer cannot make this big batch size. Retarder
Two batches, 8 sacks each. Water in "UC Delay"

Mass of Sacks w/c pounds GRAMS
400 0.12 48 453.6

Each sack is 50 lbs. 8 sacks is 400 pounds
48 pounds water for 8 Sacks Ultimax Concrete

Use Horizontal Mortar Mixer
Water 48 pounds 1/2 water, dry materials, then rest of water.

Ultimax 400 pounds
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Large Crater Repair Project - Hardened Data Ambient
Material Name:  Ultimax - Concrete

Casting & Curing Temp: Ambient, Nominally 70 degrees F CMB Checkin # 060180
Date Cast: 18-Sep-06

6x12 cylinders, Unconfined Compressive Strength, ASTM C 39
6x12 cylinders, Modulus of Elasticity, ASTM C 469, 
6x6x21 Beams, Flexural Strength, ASTM C 78,

Uncon.
Test Comp.

Specimen Specimen Time Strength
Labels Number or Age psi

261 LC-1P 520 2 Hours Too weak 
261 LC-1P 521 2 Hours Too weak 
261 LC-1P 522 2 Hours Not cast
261 LC-1P 523 6 Hours 2850
261 LC-1P 524 6 Hours 3900
261 LC-1P 525 6 Hours 4390
261 LC-1P 526 24 Hours 7710
261 LC-1P 527 24 Hours 8040
261 LC-1P 528 24 Hours Not cast Modulus Uncon.
261 LC-1P 529 28 Days 9610 of Comp.
261 LC-1P 530 28 Days 9900 Elasticity Strength
261 LC-1P 531 28 Days Not cast psi psi
261 LC-1P 532 2 Hours too weak, not tested
261 LC-1P 533 2 Hours too weak, not tested
261 LC-1P 534 2 Hours too weak, not tested
261 LC-1P 535 6 Hours 2.75 x E6 2350
261 LC-1P 536 6 Hours 2.65 x E6 2810
261 LC-1P 537 7 hours Bad test bad test
261 LC-1P 538 24 Hours 3.80 x E6 7980
261 LC-1P 539 24 Hours 3.70 x E6 7980
261 LC-1P 540 24 Hours 3.65 x E6 7770
261 LC-1P 541 28 Days 4.45 x E6 10350 Flexural
261 LC-1P 542 28 Days 4.60 x E6 10200 Strength
261 LC-1P 543 28 Days 4.60 x E6 10470 psi
261 LC-1P 544 2 Hours too weak, not tested
261 LC-1P 545 2 Hours too weak, not tested
261 LC-1P 546 6 Hours 100
261 LC-1P 547 6 Hours 90
261 LC-1P 548 24 Hours 290
261 LC-1P 549 24 Hours 240
261 LC-1P 550 28 Days 695
261 LC-1P 551 28 Days 620
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LARGE Crater Repair Project Date 25-May-06
Batch size: 6.0  cu. Ft.

Material Name:  Ultimax  - Aquacrete Ambient
CMB checkin number # 060144

Time Cast: 1340 Total Mixing Time: 4 Minutes

Lab Ambient Temp.: 72 F Water Temp.: 69 F Material Temp.: 73 F

6x12 cyl for compressive & modulus Initial Set: 75 minutes
Specimen Specimen Test Final Set: 95 minutes

Labels Number Time Retarded mixture
145 LC-1J 200 2 Hours Strength
145 LC-1J 201 2 Hours Strength Aquacrete personnel supervised mixing 
145 LC-1J 202 2 Hours Strength
145 LC-1J 203 6 Hours Strength Batch 1
145 LC-1J 204 6 Hours Strength Rock-and-Tilt Revolving-Drum Mixer
145 LC-1J 205 6 Hours Strength Did not mix. Thrown out.
145 LC-1J 206 24 Hours Strength
145 LC-1J 207 24 Hours Strength Batch 2
145 LC-1J 208 24 Hours Strength Portable Horizontal motar mixer used.
145 LC-1J 209 28 Days Strength Very lumpy mixture.
145 LC-1J 210 28 Days Strength Added total of 15 pounds water.
145 LC-1J 211 28 Days Strength After this, set up while trying to place in molds.
145 LC-1J 212 2 Hours Modulus Thrown out.
145 LC-1J 213 2 Hours Modulus
145 LC-1J 214 2 Hours Modulus Batch 3
145 LC-1J 215 6 Hours Modulus Portable Horizontal motar mixer used.
145 LC-1J 216 6 Hours Modulus 675-grams citric acid added to retard mixture
145 LC-1J 217 6 Hours Modulus Added 15 pounds water at 2 minutes mixing.
145 LC-1J 218 24 Hours Modulus Sticking to paddles.
145 LC-1J 219 24 Hours Modulus Discharged at 24 minutes mixing time.
145 LC-1J 220 24 Hours Modulus 22-second flow time.
145 LC-1J 221 28 Days Modulus
145 LC-1J 222 28 Days Modulus
145 LC-1J 223 28 Days Modulus

We need 4.8 cubic feet to cast 24 6x12 cylinders
Each sack yields approx. 0.5 cu. Ft.   
So, for 4.8 cu ft we need 12 sacks for 6 cubic feet (to keep it sack quantities) 
Each sack requires 0.25 water mass to Aquacrete mass (w/A) Water in

Mass of Sacks water/sack pounds
Each sack is 50 lbs. 12 sacks is 600 pounds 600 0.25 150
150 pounds water for 12 Sacks Aquacrete 0.275 165 pounds total
Use rubber-tire Mortar Mixer
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LARGE Crater Repair Project Date 26-May-06
Batch size: 4.0  cu. Ft.

Material Name:  Ultimax  - Aquacrete Ambient
CMB checkin number # 060144

Time Cast: 0920 AM Total Mixing Time: 3 Minutes

Lab Ambient Temp.: 72 F Water Temp.: 69 F Material Temp.: 74 F

Specimen Specimen Test
Labels Number Time

146 LC-2B 224 2 Hours Flex Beam
146 LC-2B 225 2 Hours Flex Beam
146 LC-2B 226 6 Hours Flex Beam
146 LC-2B 227 6 Hours Flex Beam
146 LC-2B 228 24 Hours Flex Beam
146 LC-2B 229 24 Hours Flex Beam
146 LC-2B 230 28 Days Flex Beam
146 LC-2B 231 28 Days Flex Beam

We need 4.0 cubic ft for 8 beams
Each sack of Aquacrete yields approx. 0.5 cu. Ft.
So, we need 8 sacks of Aquacrete for 4 cubic feet (to keep it sack quantities)
Each sack is 50 lbs. 8 sacks is 400 lbs.
Each sack requires 0.25 water mass to Aquacrete mass 
For 4.0 cubic feet:
Aquacrete  - 400 lbs.
Water - 100 lbs. 108 pounds water No retarder used.
Added additional water of 8.0 lbs.  0.27 water mass / Aquacrete mass (w/A)

Used rubber -tire Motar Mixer

Mixing Procedure: Split water into 1/3 bucket and 2/3 bucket  
Added 3/4 of total water, then 8 sacks of Aquacrete the the rest of batched water

Water in
Mass of Sacks w/A pounds

400 0.25 100
0.27 108 pounds total

Extra water added
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Large Crater Repair Project Date 7-Jun-06
Batch size 6  cu ft

Material Name:  Ultimax  - Aquacrete Elevated
CMB checkin number # 060144

Time Cast: 0930 AM Total Mixing Time: 3 Minutes

Lab Ambient Temp.: 72 F Water Temp.: 87 F Material Temp.: 91 F

Specimen Specimen Test
Labels Number Time

158 LC-2J 240 2 Hours 6x12 Initial Set: 30 Minutes
158 LC-2J 241 2 Hours 6x12 Final Set: 40 Minutes
158 LC-2J 242 2 Hours 6x12
158 LC-2J 243 4 Hours 6x12 No retarder used
158 LC-2J 244 4 Hours 6x12
158 LC-2J 245 4 Hours 6x12
158 LC-2J 246 24 Hours 6x12
158 LC-2J 247 24 Hours 6x12
158 LC-2J 248 24 Hours 6x12
158 LC-2J 249 28 Days 6x12
158 LC-2J 250 28 Days 6x12
158 LC-2J 251 28 Days 6x12
158 LC-2J 252 2 Hours Modulus
158 LC-2J 253 2 Hours Modulus
158 LC-2J 254 2 Hours Modulus
158 LC-2J 255 4 Hours Modulus
158 LC-2J 256 4 Hours Modulus
158 LC-2J 257 4 Hours Modulus
158 LC-2J 258 24 Hours Modulus
158 LC-2J 259 24 Hours Modulus
158 LC-2J 260 24 Hours Modulus
158 LC-2J 261 28 Days Modulus
158 LC-2J 262 28 Days Modulus
158 LC-2J 263 28 Days Modulus

We need 4.8 cubic feet to cast 24 6x12 cylinders
Each sack yields approx. 0.5 cu. Ft.   
So, for 4.8 cu ft we need 12 sacks for 6 cubic feet (to keep it sack quantities) 
Each sack requires 0.25 water mass / Aquacrete mass (w/A) Water in

Mass of Sacks w/A pounds
Each sack is 50 lbs. 12 sacks is 600 pounds 600 0.25 150
150 pounds water for 12 Sacks Aquacrete 0.263 158 pounds total
Can add up to 15 pounds water Extra water added
Use rubber-tire Mortar Mixer
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LARGE Crater Repair Project Date 7-Jun-06
Batch size: 4.00  cu. Ft.

Material Name:  Ultimax - Aquacrete Elevated
CMB checkin number # 060144

Time Cast: 0845 Hours Total Mixing Time: 3 minutes

Variable Temp Room: 92 F Water Temp.: 87 F Material Temp.: 90 F

Initial Set: 33 Minutes
6x12 cyl for compressive Final Set: 42 Minutes

Specimen Specimen Test 
Labels Number Time No retarder used

158 LC-2J 232 2 Hours Flex Beam
158 LC-2J 233 2 Hours Flex Beam
158 LC-2J 234 6 Hours Flex Beam
158 LC-2J 235 6 Hours Flex Beam
158 LC-2J 236 24 Hours Flex Beam
158 LC-2J 237 24 Hours Flex Beam
158 LC-2J 238 28 Days Flex Beam
158 LC-2J 239 28 Days Flex Beam

We need 3.5 cubic ft to cast 8 flex beams
Each sack yields approx. 0.5 cu. Ft. Make 4.0 cubic feet.
So, we need 8 sacks of Aquacrete for 4 cubic feet (to keep it sack quantities)
Each sack of Aquacrete is 50 lbs.
Each sack requires 0.25 water mass to Aquacrete mass (w/A)
So, 8 sacks (400 pounds) x 0.25 = 100 pounds water
Use the rubber-tire Mortar Mixer in hot room
We added additional water of 8.0 lbs. for the ambient casting. (final w/A 0.27
Can add up to 10 pounds of water maximum

Water in
Mass of Sacks w/A pounds

400 0.25 100
0.27 108 pounds total water

Water  - 100 lbs. initially
Aquacrete  - 400 lbs.
Mixing Procedure: Split water into 1/4 bucket and 3/4 bucket  
Added 3/4 of total water, then 8 sacks of Aquacrete then the rest of batched water
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Large Crater Repair Project - Hardened Data Ambient
Material Name:  Ultimax - Aquacrete

Casting & Curing Temp: Ambient, Nominally 70 degrees F CMB Checkin # 060144
Date Cast: 25-May-06

Time,Materials in Mixer : 1340 Hours
Initial Time of Set: 75 minutes
Final Time of Set: 95 minutes

6x12 cylinders, Unconfined Compressive Strength, ASTM C 39
6x12 cylinders, Modulus of Elasticity, ASTM C 469, 
6x6x21 Beams, Flexural Strength, ASTM C 78,

Uncon.
Test Comp.

Specimen Specimen Time Strength
Labels Number or Age psi

145 LC-1J 200 2 Hours 1430
145 LC-1J 201 2 Hours 1840
145 LC-1J 202 2 Hours 1980
145 LC-1J 203 4 Hours 2410
145 LC-1J 204 4 Hours 2480
145 LC-1J 205 4 Hours 2610
145 LC-1J 206 24 Hours 3270
145 LC-1J 207 24 Hours 3070
145 LC-1J 208 24 Hours 3260 Modulus Uncon.
145 LC-1J 209 28 Days 6640 of Comp.
145 LC-1J 210 28 Days 6370 Elasticity Strength
145 LC-1J 211 28 Days 6100 psi psi
145 LC-1J 212 2 Hours 1.10xE6 2140
145 LC-1J 213 2 Hours 1.20xE6 1710
145 LC-1J 214 2 Hours 1.15xE6 2230
145 LC-1J 215 4 Hours 1.30xE6 2540
145 LC-1J 216 4 Hours 1.30xE6 2520
145 LC-1J 217 4 Hours 1.35xE6 2620
145 LC-1J 218 24 Hours 1.60xE6 3440
145 LC-1J 219 24 Hours 1.55xE6 3400
145 LC-1J 220 24 Hours 1.55xE6 3390
145 LC-1J 221 28 Days 2.30xE6 6970 Flexural
145 LC-1J 222 28 Days 2.25xE6 6730 Strength
145 LC-1J 223 28 Days 2.30xE6 7130 psi
146 LC-1J 224 2 Hours 155
146 LC-1J 225 2 Hours 190
146 LC-1J 226 6 Hours 225
146 LC-1J 227 6 Hours 250
146 LC-1J 228 24 Hours 410
146 LC-1J 229 24 Hours 445
146 LC-1J 230 28 Days 230
146 LC-1J 231 28 Days 260
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Large Crater Repair Project - Hardened Data Elevated
Material Name:  Ultimax - Aquacrete

Casting & Curing Temp: Elevated, Nominally 90 F CMB Checkin # 060144
Date Cast: 7-Jun-06

Time,Materials in Mixer : 0845 Hours 0930 Hours
Initial Time of Set: 30 Minutes 33 Minutes
Final Time of Set: 40 Minutes 42 Minutes

6x12 cylinders, Unconfined Compressive Strength, ASTM C 39
6x12 cylinders, Modulus of Elasticity, ASTM C 469, 
6x6x21 Beams, Flexural Strength, ASTM C 78,

Uncon.
Test Comp.

Specimen Specimen Time Strength
Labels Number or Age psi

158 LC-2B 240 2 Hours 2150
158 LC-2B 241 2 Hours 2150
158 LC-2B 242 2 Hours 2050
158 LC-2B 243 6 hours 2460
158 LC-2B 244 6 hours 2530
158 LC-2B 245 6 hours 2510
158 LC-2B 246 24 Hours 2790
158 LC-2B 247 24 Hours 2750
158 LC-2B 248 24 Hours 2820 Modulus Uncon.
158 LC-2B 249 28 Days 5110 of Comp.
158 LC-2B 250 28 Days 5650 Elasticity Strength
158 LC-2B 251 28 Days 5040 psi psi
158 LC-2B 252 2 Hours 1.20xE6 1840
158 LC-2B 253 2 Hours 1.20xE6 2190
158 LC-2B 254 2 Hours 1.20xE6 2330
158 LC-2B 255 6 hours 1.30xE6 2440
158 LC-2B 256 6 hours 1.35xE6 2500
158 LC-2B 257 6 hours 1.30xE6 2480
158 LC-2B 258 24 Hours 1.45xE6 2780
158 LC-2B 259 24 Hours 1.45xE6 2750
158 LC-2B 260 24 Hours 1.45xE6 2980
158 LC-2B 261 28 Days 2.05xE6 4830 Flexural
158 LC-2B 262 28 Days 2.05xE6 5330 Strength
158 LC-2B 263 28 Days 2.00xE6 5180 psi
158 LC-2B 232 2 Hours 70
158 LC-2B 233 2 Hours 85
158 LC-2B 234 6 hours 205
158 LC-2B 235 6 hours 180
158 LC-2B 236 24 Hours 380
158 LC-2B 237 24 Hours 330
158 LC-2B 238 28 days 180
158 LC-2B 239 28 days 210
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